


May 2022 Timeline and Milestones

Last updated: 17 December 2021

Overall Program Timeline (External)



May 2022 Milestone List (1/2)

ID	Milestone	Target Date	Expected Date	Owner	Status
L1-18	GS Market Trial commences	28-03-2022 [01-02-2022]	28-03-2022*	AEMO	Not started
L1-20	GS Market Trial concludes	22-04-2022 [15-03-2022]	22-04-2022*	AEMO	Not started
L1-5	GS Market Go-Live	01-05-2022	01-05-2022	AEMO	Not started
L2-RE26	GS Market Trial preparation completed by Participants	28-03-2022 [01-02-2022]	28-03-2022*	Participants	Not started
L2-RE27	GS Market Trial preparation completed by AEMO	28-03-2022 [01-02-2022]	28-03-2022*	AEMO	Not started
L2-RE36	Industry Go-Live Plan – GS Capability draft complete	28-02-2022	28-02-2022	AEMO	Not started
L2-RE21	Industry Go-live Plan – GS Capability final complete	12-04-2022 [21-12-2021]	12-04-2022*	AEMO	Not started
L2-RE37	GS Market Trial Test Strategy updated	31-01-2022	28-01-2022	AEMO	In progress
L2-RE38	GS Market Trial Plan draft complete	18-02-2022	18-02-2022	AEMO	Not started
L2-RE39	GS Market Trial Plan final complete	25-03-2022	25-03-2022	AEMO	Not started
L2-RE40	GS Industry Transition Plan draft complete	17-Dec-2021	17-Dec-2021	AEMO	Complete
L2-RE41	GS Industry Transition Plan final complete	28-02-2022	28-02-2022	AEMO	Not started

May 2022 Milestone List (2/2)

ID	Milestone	Target Date	Expected Date	Owner	Status
L2-MS/MC-01	Draft aseXML Schema r42 (includes MS DR and MCPI) presented to ASWG	12-Nov-2021	29-Nov-2021	AEMO	Complete
L2-MS/MC-02	MSDR Procedure minor amendments process commences	03-Dec-2021	03-Dec-2021	AEMO	Complete
L2-MS/MC-03	Final aseXML Schema r42	10-Dec-2021	14-Jan-22	AEMO	Not started
L2-MS09	MSDR Procedure minor amendments submissions due	17-Dec-2021	17-Dec-2021	AEMO	Complete
L2-MS05	MSDR Phase 2 delivery approach	17-Dec-2021	17-Dec-2021	AEMO	Complete
L2-MC04	Tech Spec update – MCPI CR Processing	13-Jan-2022	13-Jan-2022	AEMO	Not started
L2-MS10	MSDR Procedure amendment Final Determination	04-Feb-2022	04-Feb-2022	AEMO	Not started
L2-MC06	User Guides Updates (CR processing)	TBC	Feb-22 (TBC)	AEMO	Not started
TBC	MCPI/MSDR Data Transition Plan	TBC	TBC	AEMO	Not started
TBC	MCPI/MSDR Data Transition Plan	TBC	TBC	AEMO	Not started
L2-MC07	AEMO completion of Internal Development and testing	21-Mar -22	07-Apr-22	AEMO	Not started