

# Implementation Forum – Meeting Notes

**MEETING:** Implementation Forum  
**DATE:** Tuesday 26 July 2022  
**TIME:** 10:00 AM – 12:00 PM  
**LOCATION:** Teams

## 1. Welcome and Agenda – G. Minney (slides 1-4)

AEMO noted that participants should be aware of AEMO's Competition Law Protocol when commenting within the meeting, and that the meeting was being recorded for the purposes of preparing meeting notes. The agenda was outlined as set out on slide 4. No questions raised.

## 2. Actions – Chris Fleming (slides 5-6)

The actions from the previous meeting were reviewed as set out on slide 6.

Action 5.1 Enumeration lists are available via the Market Net Portal – this is the responsibility of the ERCF. As not everyone has access to the Market Net this is to be discussed at the next ERCF meeting and added to the industry risk log.

Action 5.2 Planning to make codes / descriptions available on the C1 in May 2023 noting this requires a schema change – action closed

Action 8.1 Inclusion of Industry risk to reflect B2M and B2B alignment: under consideration

Action 8.2 Latest forecasts of the Industry Risk R12 has been distributed – action closed

Action 8.3 Responses received on the impacts and mitigations in place to risk R12 and provide suggested ratings and updated mitigation approaches from 2-3 participants. To be discussed in the risk section (slides 18-22) – action closed

## 3. November 22 Scope and Milestones – C. Fleming (slides 7-8)

Development and testing remains on track as per the presentation. Working with the ITFG to determine if the Industry Test start date for the Nov Release can be moved forward by 1 to 2 weeks.

## 4. May 23 Release Planning – M. Bibby (slides 9-10)

Only minor updates from the last Implementation Forum

- CDR - extended timeframe for the draft report to enable a 3rd workshop
- SAPS - extended determination timelines for 2nd draft determination due to complexity of issues arising from the submissions
- IESS - The link for the Dispatch Procedure consultation is <https://aemo.com.au/consultations/current-and-closed-consultations/dispatch-procedure-consultation-iess>

Timelines were questioned regarding IDX initiative. This is currently being scoped and timelines will be released through the NEM25 Program.

## 5. MSDR Delivery Update – J. Agelopoulos (slides 11-12)

- On track to deliver BUT release into pre-prod next Tuesday. Key update is that the B2M mapping to aseXML has moved from package 1 to package 2.
- Updated/Confirmed delivery dates are highlighted in Blue on the respective slide.
- Links to guides have now been added to the 47.2 tech spec.

- Noted in the chat ... Timing for the blind update scripts to be agreed with the MS DR Focus group. Blind Script Updates will happen after the go-live of the MSATS 48.0 release.

#### **6. MS DR Focus Group Update – K.Gordon (slides 13-14)**

- Overall volume limits for updates will need to be coordinated and won't necessarily be constrained by the tool.
- Reviewed feedback from Participants on Blind Script updates
- LNSP requests for data have been provided
- Feedback sought from the MS DR Focus group for implementation coordination requirements for the blind updates
- BUT examples can be found in the MSATS Tech Spec

#### **7. Industry Testing Approach – T. Grant (slides 15-17)**

- Many participants have responded to the request for ITFG – please continue to send nominations to the GSMSDR mailbox.
- Tomorrow's ITFG will focus on approach & planning for the BUT.
- 24th & 21st meetings will focus on planning for the November release.
- Q&A sessions will support participants initially for the BUT testing. Please send nominations to the GSMSDR mailbox if you need more names added to this.
- Volume testing - 100K limit is under review. Need to establish balance between LNSP and FRMP requirements. Looking for a volunteer to assist with volume test via the ITFG.

#### **8. Industry Risks and Issues Review – Nov 2022 – G. Minney (slides 18 – 23)**

Provided updated forecast volumes for Risk 12. Tranche 2 consolidated rollout plans have been circulated. Note the CR update volumes have increased to 630,00 in Sept, and 516,000 in October

Meeting participants agreed to proposed realignment of R5 to reflect ongoing industry change program lessened risk relating to November delivery

Participants agreed with proposed residual risk rating for R12, with no further mitigations proposed

Action 9.1: Close Risk #11 'Scope and Delivery timeframes for BUT are still being established'

#### **9. Forward Plan and other business – G. Minney (slides 24-27)**

There will be no UFE Forum meeting held in August. The next meeting will be held on 27<sup>th</sup> September at 10am.

**Questions – G. Minney (slide 28)**

No further questions were raised.

**Meeting Close G. Minney @ 11.16am**

Item	Topic	Action required	Responsible	By
5.1	Enumeration Lists	AEMO to confirm how the enumeration list details will be published and provide update to the Implementation Forum. Enumeration lists are available via the Market Net Portal – this is the responsibility of the ERCF. As not everyone has access to the Market Net this is to be discussed at the next ERCF meeting and added to the industry risk log.	AEMO	
5.2	Code Groups	AEMO to confirm if the code groups and descriptions within MSATS are available through the C1 report. Planning to make codes / descriptions available on the C1 in May 2023 noting this requires a schema change. <b>Action completed</b>	AEMO	
8.1	Risks and Issues	AEMO to consider inclusion of Industry risk to reflect B2M and B2B alignment	AEMO	
8.2	Risks and Issues	AEMO to distribute details of Industry Risk R12 for Participant input <b>Action completed</b>	AEMO	
8.3	Risks and Issues	Participants to reflect on the impacts and mitigations in place to risk R12 and provide suggested ratings and updated mitigation approaches. <b>Action completed</b>	ALL	26/7/2022
9.1	Risks and Issues	Close Risk #11 'Scope and Delivery timeframes for BUT are still being established'	AEMO	