

# Implementation Forum – Meeting Notes

MEETING: Implementation Forum  
 DATE: Tuesday 28 June 2022  
 TIME: 10:00 AM – 12:00 PM  
 LOCATION: Teams

## Attendees

Attendee	Organisation
David Ripper	AEMO
Greg Minney	AEMO
Jim Agelopoulos	AEMO
Karyn Bowie	AEMO
Kate Gordon	AEMO
Meghan Bibby	AEMO
Paul Lyttle	AEMO
Rowena Leung	AEMO
Simon Tu	AEMO
Tui Grant	AEMO
Kate Goatley	AGL
Madelene Villena	AGL
Mark Riley	AGL
Rajesh Bikkasani	AGL
David Rundell	Alcoa
Chloe Ho	Alinta Energy
Rob Lo Giudice	Alinta Energy
Craig Steele	Aurora Energy
Kevin Bouchard	Aurora Energy
Justin Bethlehem	Ausnet Services
David Rofe	Ausnet Services
Sujatha Vutukoor	Brave Energy
Greg Szot	CitiPower
Wilmund Foong	CitiPower
Jakapi Arigo	CleanCo QLD
Hadi Mostafavi	Endeavour Energy
Paul Francis	Energy Australia
Cindy Matthews	Energy QLD
Nick Hickman	Energy QLD
Wayne Farrell	Energy QLD
Ingrid Farah	Ergon Energy
Sue Graham	Ergon Energy
Alison Davidson	Essential Energy
Ben Donnelly	Essential Energy
Fiona Ninness	Essential Energy

Attendee	Organisation
Lauren Macey	Essential Energy
Melissa Ferris	Essential Energy
Jeff Roberts	Evoenergy
Sagar Shah	Hansen Technologies
Roderick Perez	Iberdrola
Carlo Adolfo	Intellihub
Rob McNeur	Intellihub
David Le Page	Jemena
David Murphy	Jemena
Joseph Lyttleton	Jemena
Mac Leung	Jemena
Quy Nguyen	Jemena
Andrew Mair	Next Business Energy
Aakash Sembey	Origin Energy
Aiju Alex	Origin Energy
Cameron Carter	Origin Energy
Krishna Moorthy	Origin Energy
Marian Vasjuta	Origin Energy
Tony Cartwright	Origin Energy
Helen Vassos	Plus ES
Linda Brackenbury	Plus ES
Inger Wills	PowerCor
Dean Knight	Powerlink
Karel Mallinson	Powerlink
Christophe Bechia	Red Energy
Nick Gustafsson	Red Energy
David Woods	SA Power Networks
Joanne Gordon	SA Power Networks
Michael Zhang	SA Power Networks
Andrew Wilkins	SA Water
Robert Larkin	SA Water
Damien Didier	Stanwell
Megan Brennan	Stanwell
Sue Richardson	Tally Group
Simeon Dravitzki	Tango Energy
Paul Willacy	TasNetworks
Louise Webb	Telstra
Paul Greenwood	Vector Metering
Mark Leschke	Yurika

## 1. Welcome and Agenda – G. Minney (slides 1-4)

AEMO noted that participants should be aware of AEMO's Competition Law Protocol when commenting within the meeting, and that the meeting was being recorded for the purposes of preparing meeting notes. The agenda was outlined as set out on slide 4. No questions raised.

## 2. Actions – G. Minney (slides 5-6)

The actions from the previous meeting were reviewed as set out on slide 6.

Action 4.9.2: A consolidated version has been sent out. If a new plan was not received, the last available plan was included. Requested April rollout update has been distributed.

## 3. November 22 Scope and Milestones – G. Minney / M. Bibby (slides 7-9)

BUT timing and scope has been agreed incorporating 4 weeks Industry Testing.

Production BUT release scheduled for 31<sup>st</sup> August 2022.

AEMO confirmed there are no changes expected to the BUT Technical Specs draft released in April; so this version can be used for teams to build for the BUT tool.

In response to a participant question, AEMO clarified that in regards Meter Exemptions, the fields will be included in the release on 7 November 2022, however, the data update will not occur until May 2023, when the new process update is implemented. Until that time AEMO will continue to utilise the current process for maintaining Meter exemptions

## 4. May 23 Release Planning – M. Bibby (slides 10-11)

Meghan provided a high level update on the May 23 Release. CDR MSATS workshop has been scheduled for the 12<sup>th</sup> July. Attendance requests and agenda items to go to [ercf@aemo.com.au](mailto:ercf@aemo.com.au).

## 5. MS DR Delivery Update – J. Agelopoulos (slides 12-13)

Jim provided the draft release dates for the MS DR technical documents (please refer to slide 13).

- AGL queried the back-dated updates – Simon Tu advised that after the effective date of the 7th of November is reached then the CR would be rejected.
- AEMO indicated that one of the deliverables being produced is new being a B@M Mapping to aseXML
- AGL suggested that the mapping be extended B2B in addition to B2M because at the end of the day the data is all coming out of the same repositories. It's just which way it's going.
- AEMO acknowledged the benefit of producing a B2B to aseXML mapping and that would be considered once the B@M schema mapping had been completed

Action 5.1: - AEMO to confirm how the enumeration list details will be published and provide update to the Implementation Forum

Action 5.2: AEMO to confirm if the code groups and descriptions within MSATS are available through the C1 report

## 6. MS DR Focus Group Update – K.Gordon (slides 14-15)

Update provided from the 20<sup>th</sup> June meeting. The next meeting is scheduled for the 18<sup>th</sup> July 2022.

## 7. Industry Testing Approach – T. Grant (slides 16-20)

Tui gave an update on the Testing approach for the 3 capability releases for November 22. (CDR Phase 1, BUT capability and November 7 go-live).

Participants to advise new nominations for Test Leads contacts by 15<sup>th</sup> July to ensure an up-to-date ITWG distribution list. The ITWG meetings will commence late July and run through to September, with Q&A sessions also scheduled.

#### **8. Industry Risks and Issues Review – Nov 2022 – G. Minney (slides 21 – 26)**

A new register has been created for November Readiness Risks which will be published shortly.

Implementation Forum reviewed the trends, ratings and mitigations for the updated risk register which includes a number of carry over risk.

AGL suggested that an industry risk be included to manage the industry concern that the alignment between B2M and B2B is something we need to be cognizant of during the reform agenda as those releases have historically been treated separately due to governance approaches.

Implementation forum discussed the updates to risk R12 reflecting the separation of the pre and post November volume drivers (tranche 2 meters and MSDR bulk updates) and the Planning being conducted in the MSDR focus group.

Action 8.1: AEMO to consider inclusion of Industry risk to reflect B2M and B2B alignment

Action 8.2: AEMO to distribute details of Industry Risk R12 for Participant input

Action 8.3: Participants to reflect on the impacts and mitigations in place to risk R12 and provide suggested ratings and updated mitigation approaches

#### **Forward Plan and other business – G. Minney (slides 27-30)**

The next meeting will be held on 26<sup>th</sup> July at 10am.

ITWGs to be included in the meeting schedule.

#### **Questions – G. Minney (slide 31)**

No further questions were raised.

**Meeting Close G. Minney @ 11.34am**

Item	Topic	Action required	Responsible	By
4.9.2	Tranche 2 metering rollout plans	A consolidated version has been sent out. If a new plan was not received the last available plan was included. A further update has been requested as at the end of June.	AEMO	30/6/22
5.1	Enumeration Lists	AEMO to confirm how the enumeration list details will be published and provide update to the Implementation Forum	AEMO	
5.2	Code Groups	AEMO to confirm if the code groups and descriptions within MSATS are available through the C1 report	AEMO	
8.1	Risks and Issues	AEMO to consider inclusion of Industry risk to reflect B2M and B2B alignment	AEMO	
8.2	Risks and Issues	AEMO to distribute details of Industry Risk R12 for Participant input		
8.3	Risks and Issues	Participants to reflect on the impacts and mitigations in place to risk R12 and provide suggested ratings and updated mitigation approaches	ALL	