

## Implementation Forum – Meeting Notes

MEETING:	Implementation Forum
DATE:	Tuesday 30 August 2022
TIME:	10:00 AM – 12:00 PM
LOCATION:	Teams

### 1. Welcome and Agenda – G. Minney (slides 1-4)

AEMO noted that participants should be aware of AEMO's Competition Law Protocol when commenting within the meeting, and that the meeting was being recorded for the purposes of preparing meeting notes. The agenda was outlined as set out on slide 4. No questions raised.

### 2. Actions – Chris Fleming (slides 5-6)

The actions from the previous meeting were reviewed as set out on slide 6.

Action 8.1 Inclusion of Industry risk to reflect B2M and B2B alignment: Risk has been tabled (refer to R41 in the pack) - action to be closed

### 3. November 22 Milestones – C. Fleming (slides 7-8)

Development and testing remain on track as per the presentation. BUT Production release (for SIPF only) on schedule for tomorrow 31/8.

November release Industry Testing will commence pre-release on 19/9 and the release will be deployed into pre-prod on 27/9 (1 week earlier than planned)

### 4. 2023 Release Planning – M. Bibby (slides 9-12)

First major grouping of releases of 2023 will be between March and May.

These have been grouped into major and minor releases:

- Meter Exemptions, note that the MCPI Compliance Holiday Ends 31/5/23 not 1/5/23 as stated in the pack
- CDR - working on next stage of the consultation and will publish the draft report over the next few weeks. Note there will be a change to the B2M schema
- SAPS
- Note, the new shared fuse one way notification will require changes to the B2B schema
- There are a bundle of ICFs to be included in the first half of 2023. Some of these are subject to the respective consultations. Timing is also to be confirmed. It is likely that ICF066 will be included in the November release.

### 5. MS DR Delivery Update – J. Agelopoulos (slides 13-14)

Reviewed key technical delivery dates.

- 47.2 Release to go into production Tomorrow (31/8)
- Some Technical Guide delivery dates have slipped as per the dates on slide 14
- Final pre-prod delivery date has been brought forward to 27/9
- Key development is complete, now working through outstanding defects

### 6. MS DR Focus Group Update – B. Miner (slides 15-16)

Key callouts from the last focus group

- Main priorities have been:
  - Planning for SIPF updates via the BUT from BUT go-live
    - LSNPS have been very cooperative in helping flatten out the expected daily SIPF update volumes in Sept

- Finalising the mappings supporting the Blind Scripts updates for the 'Controlled Load' and 'Time of Day' fields
  - Reminder that blind script updates do not flow through to the C1 reports
- MS DR Focus group will now turn their attention to MS DR activities, including:
  - The sequencing of post 7 Nov 2022 go-live activities
    - Execution of blind scripts
    - Availability of BUT functionality
- Blaine also emphasised that any Participant required changes to relevant enumerations need to send through to the ERCF asap

## 7. Implementation Approach – C. Fleming (slides 17-20)

Presented November Release timings as per the pack.

Key points

- Actual go live timing will be on Sunday 6th
- Proposed outage window will be 4 hours - 10am to 2pm
- Blind script updates will also require a standard production outage from around the 21/11 (to be confirmed by the MS DR Focus Group)
- At this stage there is no planned moratorium on BUT updates over the Christmas window. This may be considered by the MS DR Focus Group

## 8. Industry Testing Approach – T. Grant (slides 21-25)

Presented progress of the current Industry test

No outstanding functional defects and no open Severity 1 or Severity 2 defects

2 slides added to the PowerPoint pack to describe the cause and action required for the C1 Report volume issue (to be redistributed with these minutes)

Recommendation is that we leave the C1 maximum row limit at 30,000 and continue to monitor

Note - Participants need to be prepared to accept larger C1 file volumes

Note - November Release will be available in pre-prod from 27/09

## 9. Industry Risks and Issues Review – Nov 2022 – G. Minney (slides 26-29)

Presented risks as per the pack

Updates as presented to be accepted – no new risks raised by participants during the session

## 10. Forward Plan and other business – G. Minney (slides 30-36)

AEMO is relaunching Program Consultative Forum (PCF) and Executive Forum as components of the Industry engagement approach in support of NEM2025 program of work. Implementation Forum and Industry testing Working Groups will continue with a scope across the NEM reform program. Approach will also be discussed at upcoming Roadmap forum

**Action** Participants to consider whether they want representation on the PCF. Nominations received through [NEM2025@aemo.com.au](mailto:NEM2025@aemo.com.au)

Tranche 2 rollout plans - Reminder to Participants to provide Tranche 2 rollout plans by Monday 5/9. AEMO aims to provide updated consolidated plans and progress by 7/9

## Questions – G. Minney (slide 28)

In response to participant query AEMO indicated Time of Day Mapping and Controlled Load aim to be finalised by the end of next week 9/9.

## Meeting Close G. Minney

Item	Topic	Action required	Responsible	By
5.1	Enumeration Lists	AEMO to confirm how the enumeration list details will be published and provide update to the Implementation Forum. Enumeration lists are available via the Market Net Portal – this is the responsibility of the ERCF. As not everyone has access to the Market Net this is to be discussed at the next ERCF meeting and added to the industry risk log. <b>Action completed</b>	AEMO	
5.2	Code Groups	AEMO to confirm if the code groups and descriptions within MSATS are available through the C1 report. Planning to make codes / descriptions available on the C1 in May 2023 noting this requires a schema change. <b>Action completed</b>	AEMO	
8.1	Risks and Issues	<b>Risk R41 raised from Action 8.1</b> - AEMO to consider inclusion of Industry risk to reflect B2M and B2B alignment	AEMO	
8.2	Risks and Issues	AEMO to distribute details of Industry Risk R12 for Participant input <b>Action completed</b>	AEMO	
8.3	Risks and Issues	Participants to reflect on the impacts and mitigations in place to risk R12 and provide suggested ratings and updated mitigation approaches. <b>Action completed</b>	ALL	26/7/2022
9.1	Risks and Issues	Close Risk #11 'Scope and Delivery timeframes for BUT are still being established'	AEMO	30/8/2022