
ID Task Name # Business Days Start Finish Predecessors Resource Names

1 Direction to SA Generator issued 0 days Thu 09/02/17 Thu 09/02/17

2 Direction to SA Generator cancelled 0 days Thu 09/02/17 Thu 09/02/17 1

3

4 AEMO makes provisional determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

19 days Fri 10/02/17 Wed 08/03/17 2

5 AEMO issues Final Settlement Statements for Billing Week 6 2017,  in accordance with NER 3.15.10C(a) 0 days Wed 08/03/17 Wed 08/03/17 4

6 AEMO notifies Directed and Affected Participants of provisional determination on compensation amounts 0 days Wed 08/03/17 Wed 08/03/17 5

7 Directed Participants may seek additional compensation (NER 3.15.7B(a)) 7 days Thu 09/03/17 Fri 17/03/17 6

8 Affected Participants or Market Customers may seek to vary compensation amount (NER 3.12.2(f)) 7 days Thu 09/03/17 Fri 17/03/17 6

9

10 If no claims received and Independent Expert is not required… 100 days Thu 09/02/17 Mon 03/07/17

11 AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

5 days Mon 20/03/17 Fri 24/03/17 7,8

12 AEMO notifies Directed and Affected Participants of final determination on compensation amounts 0 days Fri 24/03/17 Fri 24/03/17 11

13 AEMO must complete final compensation within 100 business days if Independent Expert is not required 100 days Thu 09/02/17 Mon 03/07/17 2

14

15

16 If claims received or Independent Expert is required… 115 days Mon 20/03/17 Wed 30/08/17 7,8

17 AEMO reviews submissions for additional claims 7 days Mon 20/03/17 Tue 28/03/17 7,8

18 AEMO notifies participants, if claims are accepted, payment will be made in next available billing cycle. If claims are not 
accepted or exceed the amounts under 3.15.7B(c)(1), claims are referred to independent expert

0 days Tue 28/03/17 Tue 28/03/17 17

19 AEMO seeks nominations for Independent Expert and advises the market 5 days Wed 29/03/17 Tue 04/04/17 18

20 Referred Participant may object to AEMO's Independent Expert nomination 3 days Wed 05/04/17 Fri 07/04/17 19

21 If objection, AEMO requests that AEMC appoint an Independent Expert 1 day Mon 10/04/17 Mon 10/04/17 20

22 AEMC appoints an Independent Expert 3 days Tue 11/04/17 Thu 13/04/17 21

23 Independent Expert determines value of additional compensation and prepares Draft Report and Assessments 33 days Tue 18/04/17 Fri 02/06/17 22

24 Independent Expert provides Draft Assessment to each Referred Participant and AEMO 1 day Mon 05/06/17 Mon 05/06/17 23

25 AEMO publishes Draft Report on behalf of Independent Expert 1 day Tue 06/06/17 Tue 06/06/17 24

26 AEMO invites submissions from Referred Participants on Draft Report and Assessment on behalf of Independent Expert 0 days Tue 06/06/17 Tue 06/06/17 25

27 Referred Participants submit comments to Independent Expert on Draft Report and Assessment 16 days Wed 07/06/17 Wed 28/06/17 26

28 Referred Participants submit additional information requested by Independent Expert 10 days Thu 29/06/17 Wed 12/07/17 27

29 Independent Expert prepares Final Report and Assessments 15 days Thu 13/07/17 Wed 02/08/17 28

30 Independent Expert provides Final Assessment to each Referred Participant and AEMO 1 day Thu 03/08/17 Thu 03/08/17 29

31 AEMO publishes Final Report on behalf of Independent Expert 1 day Fri 04/08/17 Fri 04/08/17 30

32 AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

5 days Mon 07/08/17 Fri 11/08/17 31

33 AEMO notifies Referred Participants of final determination on compensation amounts 0 days Fri 11/08/17 Fri 11/08/17 32

34 AEMO issues Preliminary Settlement Statements for the Billing Week of the final determination, in accordance with NER 
3.15.10C(b)

0 days Fri 11/08/17 Fri 11/08/17 32

35 AEMO issues Final Settlement Statements for the Billing Week of the final determination, in accordance with NER 3.15.10C(b) 0 days Wed 30/08/17 Wed 30/08/17 34FS+13 days

36 AEMO must complete final compensation within 150 business days if Independent Expert must determine EITHER a fair 
payment price under NER 3.15.7A OR Participant claim under NER 3.15.7B or 3.12.2(f)

150 days Thu 09/02/17 Mon 11/09/17 2

37 AEMO must complete final compensation within 200 business days if Independent Expert must determine BOTH a fair 
payment price under NER 3.15.7A AND Participant claim under NER 3.15.7B or 3.12.2(f)

200 days Thu 09/02/17 Mon 20/11/17 2
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ID Task Name # Business Days

1 Direction to SA Generator issued 0 days

2 Direction to SA Generator cancelled 0 days

3

4 AEMO makes provisional determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

19 days

5 AEMO issues Final Settlement Statements for Billing Week 6 2017,  in accordance with NER 3.15.10C(a) 0 days

6 AEMO notifies Directed and Affected Participants of provisional determination on compensation amounts 0 days

7 Directed Participants may seek additional compensation (NER 3.15.7B(a)) 7 days

8 Affected Participants or Market Customers may seek to vary compensation amount (NER 3.12.2(f)) 7 days

9

10 If no claims received and Independent Expert is not required… 100 days

11 AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

5 days

12 AEMO notifies Directed and Affected Participants of final determination on compensation amounts 0 days

13 AEMO must complete final compensation within 100 business days if Independent Expert is not required 100 days

14

15

16 If claims received or Independent Expert is required… 115 days

17 AEMO reviews submissions for additional claims 7 days

18 AEMO notifies participants, if claims are accepted, payment will be made in next available billing cycle. If claims are not 
accepted or exceed the amounts under 3.15.7B(c)(1), claims are referred to independent expert

0 days

19 AEMO seeks nominations for Independent Expert and advises the market 5 days

20 Referred Participant may object to AEMO's Independent Expert nomination 3 days

21 If objection, AEMO requests that AEMC appoint an Independent Expert 1 day

22 AEMC appoints an Independent Expert 3 days

23 Independent Expert determines value of additional compensation and prepares Draft Report and Assessments 33 days

24 Independent Expert provides Draft Assessment to each Referred Participant and AEMO 1 day

25 AEMO publishes Draft Report on behalf of Independent Expert 1 day

26 AEMO invites submissions from Referred Participants on Draft Report and Assessment on behalf of Independent Expert 0 days

27 Referred Participants submit comments to Independent Expert on Draft Report and Assessment 16 days

28 Referred Participants submit additional information requested by Independent Expert 10 days

29 Independent Expert prepares Final Report and Assessments 15 days

30 Independent Expert provides Final Assessment to each Referred Participant and AEMO 1 day

31 AEMO publishes Final Report on behalf of Independent Expert 1 day

32 AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

5 days

33 AEMO notifies Referred Participants of final determination on compensation amounts 0 days

34 AEMO issues Preliminary Settlement Statements for the Billing Week of the final determination, in accordance with NER 
3.15.10C(b)

0 days

35 AEMO issues Final Settlement Statements for the Billing Week of the final determination, in accordance with NER 3.15.10C(b) 0 days

36 AEMO must complete final compensation within 150 business days if Independent Expert must determine EITHER a fair 
payment price under NER 3.15.7A OR Participant claim under NER 3.15.7B or 3.12.2(f)

150 days

37 AEMO must complete final compensation within 200 business days if Independent Expert must determine BOTH a fair 
payment price under NER 3.15.7A AND Participant claim under NER 3.15.7B or 3.12.2(f)

200 days
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ID Task Name # Business Days

1 Direction to SA Generator issued 0 days

2 Direction to SA Generator cancelled 0 days

3

4 AEMO makes provisional determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

19 days

5 AEMO issues Final Settlement Statements for Billing Week 6 2017,  in accordance with NER 3.15.10C(a) 0 days

6 AEMO notifies Directed and Affected Participants of provisional determination on compensation amounts 0 days

7 Directed Participants may seek additional compensation (NER 3.15.7B(a)) 7 days

8 Affected Participants or Market Customers may seek to vary compensation amount (NER 3.12.2(f)) 7 days

9

10 If no claims received and Independent Expert is not required… 100 days

11 AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

5 days

12 AEMO notifies Directed and Affected Participants of final determination on compensation amounts 0 days

13 AEMO must complete final compensation within 100 business days if Independent Expert is not required 100 days

14

15

16 If claims received or Independent Expert is required… 115 days

17 AEMO reviews submissions for additional claims 7 days

18 AEMO notifies participants, if claims are accepted, payment will be made in next available billing cycle. If claims are not 
accepted or exceed the amounts under 3.15.7B(c)(1), claims are referred to independent expert

0 days

19 AEMO seeks nominations for Independent Expert and advises the market 5 days

20 Referred Participant may object to AEMO's Independent Expert nomination 3 days

21 If objection, AEMO requests that AEMC appoint an Independent Expert 1 day

22 AEMC appoints an Independent Expert 3 days

23 Independent Expert determines value of additional compensation and prepares Draft Report and Assessments 33 days

24 Independent Expert provides Draft Assessment to each Referred Participant and AEMO 1 day

25 AEMO publishes Draft Report on behalf of Independent Expert 1 day

26 AEMO invites submissions from Referred Participants on Draft Report and Assessment on behalf of Independent Expert 0 days

27 Referred Participants submit comments to Independent Expert on Draft Report and Assessment 16 days

28 Referred Participants submit additional information requested by Independent Expert 10 days

29 Independent Expert prepares Final Report and Assessments 15 days

30 Independent Expert provides Final Assessment to each Referred Participant and AEMO 1 day

31 AEMO publishes Final Report on behalf of Independent Expert 1 day

32 AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

5 days

33 AEMO notifies Referred Participants of final determination on compensation amounts 0 days

34 AEMO issues Preliminary Settlement Statements for the Billing Week of the final determination, in accordance with NER 
3.15.10C(b)

0 days

35 AEMO issues Final Settlement Statements for the Billing Week of the final determination, in accordance with NER 3.15.10C(b) 0 days

36 AEMO must complete final compensation within 150 business days if Independent Expert must determine EITHER a fair 
payment price under NER 3.15.7A OR Participant claim under NER 3.15.7B or 3.12.2(f)

150 days

37 AEMO must complete final compensation within 200 business days if Independent Expert must determine BOTH a fair 
payment price under NER 3.15.7A AND Participant claim under NER 3.15.7B or 3.12.2(f)

200 days
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ID Task Name # Business Days

1 Direction to SA Generator issued 0 days

2 Direction to SA Generator cancelled 0 days

3

4 AEMO makes provisional determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

19 days

5 AEMO issues Final Settlement Statements for Billing Week 6 2017,  in accordance with NER 3.15.10C(a) 0 days

6 AEMO notifies Directed and Affected Participants of provisional determination on compensation amounts 0 days

7 Directed Participants may seek additional compensation (NER 3.15.7B(a)) 7 days

8 Affected Participants or Market Customers may seek to vary compensation amount (NER 3.12.2(f)) 7 days

9

10 If no claims received and Independent Expert is not required… 100 days

11 AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

5 days

12 AEMO notifies Directed and Affected Participants of final determination on compensation amounts 0 days

13 AEMO must complete final compensation within 100 business days if Independent Expert is not required 100 days

14

15

16 If claims received or Independent Expert is required… 115 days

17 AEMO reviews submissions for additional claims 7 days

18 AEMO notifies participants, if claims are accepted, payment will be made in next available billing cycle. If claims are not 
accepted or exceed the amounts under 3.15.7B(c)(1), claims are referred to independent expert

0 days

19 AEMO seeks nominations for Independent Expert and advises the market 5 days

20 Referred Participant may object to AEMO's Independent Expert nomination 3 days

21 If objection, AEMO requests that AEMC appoint an Independent Expert 1 day

22 AEMC appoints an Independent Expert 3 days

23 Independent Expert determines value of additional compensation and prepares Draft Report and Assessments 33 days

24 Independent Expert provides Draft Assessment to each Referred Participant and AEMO 1 day

25 AEMO publishes Draft Report on behalf of Independent Expert 1 day

26 AEMO invites submissions from Referred Participants on Draft Report and Assessment on behalf of Independent Expert 0 days

27 Referred Participants submit comments to Independent Expert on Draft Report and Assessment 16 days

28 Referred Participants submit additional information requested by Independent Expert 10 days

29 Independent Expert prepares Final Report and Assessments 15 days

30 Independent Expert provides Final Assessment to each Referred Participant and AEMO 1 day

31 AEMO publishes Final Report on behalf of Independent Expert 1 day

32 AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

5 days

33 AEMO notifies Referred Participants of final determination on compensation amounts 0 days

34 AEMO issues Preliminary Settlement Statements for the Billing Week of the final determination, in accordance with NER 
3.15.10C(b)

0 days

35 AEMO issues Final Settlement Statements for the Billing Week of the final determination, in accordance with NER 3.15.10C(b) 0 days

36 AEMO must complete final compensation within 150 business days if Independent Expert must determine EITHER a fair 
payment price under NER 3.15.7A OR Participant claim under NER 3.15.7B or 3.12.2(f)

150 days

37 AEMO must complete final compensation within 200 business days if Independent Expert must determine BOTH a fair 
payment price under NER 3.15.7A AND Participant claim under NER 3.15.7B or 3.12.2(f)

200 days
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ID Task Name # Business Days

1 Direction to SA Generator issued 0 days

2 Direction to SA Generator cancelled 0 days

3

4 AEMO makes provisional determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

19 days

5 AEMO issues Final Settlement Statements for Billing Week 6 2017,  in accordance with NER 3.15.10C(a) 0 days

6 AEMO notifies Directed and Affected Participants of provisional determination on compensation amounts 0 days

7 Directed Participants may seek additional compensation (NER 3.15.7B(a)) 7 days

8 Affected Participants or Market Customers may seek to vary compensation amount (NER 3.12.2(f)) 7 days

9

10 If no claims received and Independent Expert is not required… 100 days

11 AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

5 days

12 AEMO notifies Directed and Affected Participants of final determination on compensation amounts 0 days

13 AEMO must complete final compensation within 100 business days if Independent Expert is not required 100 days

14

15

16 If claims received or Independent Expert is required… 115 days

17 AEMO reviews submissions for additional claims 7 days

18 AEMO notifies participants, if claims are accepted, payment will be made in next available billing cycle. If claims are not 
accepted or exceed the amounts under 3.15.7B(c)(1), claims are referred to independent expert

0 days

19 AEMO seeks nominations for Independent Expert and advises the market 5 days

20 Referred Participant may object to AEMO's Independent Expert nomination 3 days

21 If objection, AEMO requests that AEMC appoint an Independent Expert 1 day

22 AEMC appoints an Independent Expert 3 days

23 Independent Expert determines value of additional compensation and prepares Draft Report and Assessments 33 days

24 Independent Expert provides Draft Assessment to each Referred Participant and AEMO 1 day

25 AEMO publishes Draft Report on behalf of Independent Expert 1 day

26 AEMO invites submissions from Referred Participants on Draft Report and Assessment on behalf of Independent Expert 0 days

27 Referred Participants submit comments to Independent Expert on Draft Report and Assessment 16 days

28 Referred Participants submit additional information requested by Independent Expert 10 days

29 Independent Expert prepares Final Report and Assessments 15 days

30 Independent Expert provides Final Assessment to each Referred Participant and AEMO 1 day

31 AEMO publishes Final Report on behalf of Independent Expert 1 day

32 AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

5 days

33 AEMO notifies Referred Participants of final determination on compensation amounts 0 days

34 AEMO issues Preliminary Settlement Statements for the Billing Week of the final determination, in accordance with NER 
3.15.10C(b)

0 days

35 AEMO issues Final Settlement Statements for the Billing Week of the final determination, in accordance with NER 3.15.10C(b) 0 days

36 AEMO must complete final compensation within 150 business days if Independent Expert must determine EITHER a fair 
payment price under NER 3.15.7A OR Participant claim under NER 3.15.7B or 3.12.2(f)

150 days

37 AEMO must complete final compensation within 200 business days if Independent Expert must determine BOTH a fair 
payment price under NER 3.15.7A AND Participant claim under NER 3.15.7B or 3.12.2(f)

200 days
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ID Task Name # Business Days

1 Direction to SA Generator issued 0 days

2 Direction to SA Generator cancelled 0 days

3

4 AEMO makes provisional determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

19 days

5 AEMO issues Final Settlement Statements for Billing Week 6 2017,  in accordance with NER 3.15.10C(a) 0 days

6 AEMO notifies Directed and Affected Participants of provisional determination on compensation amounts 0 days

7 Directed Participants may seek additional compensation (NER 3.15.7B(a)) 7 days

8 Affected Participants or Market Customers may seek to vary compensation amount (NER 3.12.2(f)) 7 days

9

10 If no claims received and Independent Expert is not required… 100 days

11 AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

5 days

12 AEMO notifies Directed and Affected Participants of final determination on compensation amounts 0 days

13 AEMO must complete final compensation within 100 business days if Independent Expert is not required 100 days

14

15

16 If claims received or Independent Expert is required… 115 days

17 AEMO reviews submissions for additional claims 7 days

18 AEMO notifies participants, if claims are accepted, payment will be made in next available billing cycle. If claims are not 
accepted or exceed the amounts under 3.15.7B(c)(1), claims are referred to independent expert

0 days

19 AEMO seeks nominations for Independent Expert and advises the market 5 days

20 Referred Participant may object to AEMO's Independent Expert nomination 3 days

21 If objection, AEMO requests that AEMC appoint an Independent Expert 1 day

22 AEMC appoints an Independent Expert 3 days

23 Independent Expert determines value of additional compensation and prepares Draft Report and Assessments 33 days

24 Independent Expert provides Draft Assessment to each Referred Participant and AEMO 1 day

25 AEMO publishes Draft Report on behalf of Independent Expert 1 day

26 AEMO invites submissions from Referred Participants on Draft Report and Assessment on behalf of Independent Expert 0 days

27 Referred Participants submit comments to Independent Expert on Draft Report and Assessment 16 days

28 Referred Participants submit additional information requested by Independent Expert 10 days

29 Independent Expert prepares Final Report and Assessments 15 days

30 Independent Expert provides Final Assessment to each Referred Participant and AEMO 1 day

31 AEMO publishes Final Report on behalf of Independent Expert 1 day

32 AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

5 days

33 AEMO notifies Referred Participants of final determination on compensation amounts 0 days

34 AEMO issues Preliminary Settlement Statements for the Billing Week of the final determination, in accordance with NER 
3.15.10C(b)

0 days

35 AEMO issues Final Settlement Statements for the Billing Week of the final determination, in accordance with NER 3.15.10C(b) 0 days

36 AEMO must complete final compensation within 150 business days if Independent Expert must determine EITHER a fair 
payment price under NER 3.15.7A OR Participant claim under NER 3.15.7B or 3.12.2(f)

150 days

37 AEMO must complete final compensation within 200 business days if Independent Expert must determine BOTH a fair 
payment price under NER 3.15.7A AND Participant claim under NER 3.15.7B or 3.12.2(f)

200 days
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