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1 SUMMARY 
This change notice provides participants with relevant details on the current projects 
scheduled for release during the Gas FRC Release 37 -November 2016 (Release) to assist 
with their own technical implementation. AEMO provides this information as a service 
targeting business analysts and IT staff in participant organisations. 

Included with this change notice 936A is the Gas FRC Release 37 Technical Specification - 

November 2016 that provides further technical details about the Release. 

2 SCHEDULE 
Scheduled for implementation in: 

 Pre-production: Wednesday 19 October 2016 

 Production:   Wednesday 16 November 2016 

3 APPROVAL OR AGREEMENT TO CHANGE 

AEMO seeks approval to proceed from all participant change controllers. The change is deemed 

approved if a response is not received within 15 business days. 

Response required date, close of business: Wednesday 21 September 2016 

Please send your response by email to the AEMO Information and Support Hub: 
mailto:supporthub@aemo.com.au with the following details: 

 Name 

 Organisation 

 Contact details 

 Response Yes or No 

 Comments 

http://www.aemo.com.au/en/About-AEMO/Copyright-Permissions
mailto:supporthub@aemo.com.au
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4 PROPOSED TIMELINE 

The dates and times for the implementation working group meetings are tentative only. 

AEMO will provide definite schedules closer to the meeting day. 

Milestone Date  Description 

Approval required Wednesday, 21 
September 2016 

Final date for approval of this Release. 

Implementation working group 
meeting: initial 

Wednesday 21 
September 2016 

Initial implementation working group 
meeting to discuss items on this Release. 

Technical Specification 
published  

26 August 2016 Further details of the changes to assist IT 
staff with their own technical 
implementation. 

Pre-production refresh  There is no pre-
production refresh for 
this release. 

The pre-production system was last 
refreshed with data from the production 
system on 5 May 2016.  

Pre-production implementation 
– release 

Wednesday 19 October 
2016 

AEMO implements the Release to pre-
production for final system/integration 
testing. 

Implementation working group 
meeting: pre-production 
progress 

Wednesday 9 November 
2016 

Pre-production progress implementation 
working group meeting, allowing 
participants to discuss experiences and 
any issues identified through pre-
production testing. 

Production implementation – 
release 

Wednesday 16 
November 2016 

AEMO implements the Release to 
production. 

Implementation working group 
meeting: post-implementation 
review 

Thursday 8 December 
2016  

Post-implementation review post-
implementation meeting to review the 
implementation of this Release. 
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5 PROJECT SUMMARY 
This Release contains the following enhancements and defect fixes: 

(P380) Enumerations .............................. 4  

(P380) Enumerations 

 

Summary Detail 

In 2012, the aseXML standards working group 
(ASWG) amended the aseXML schema to include 
the use of duplicate address attributes within B2B 
and B2M transactions across the VIC, SA, and QLD 
retail gas markets. 

This project removes the aseXML schema 
duplicate address attributes (flat type, street type) 
with the adoption of enumerations file version 7 
across VIC, SA, QLD, and NSW-ACT retail gas 
markets, including B2B transactions from the Gas 
Foundation Hub, and gas retail aseXML 
certification service. 


