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Background

This Contingency approach reflects feedback from NEM Reform Implementation Forum stakeholders, 
discussed in February 2024. 

In the discussion, it was noted that:

• The Go-Live criteria for IESS June release highlights the dependency on AEMO solution and business 
readiness to support the implementation of IESS on the 2nd  (Settlements) and 3rd of June 2024 
(BDU)

• The progress and go-live checkpoint conducted 1 December 2023 on-track progress against those 
criteria, and therefore, no consideration of a rule-based change to the implementation date was 
required

• The attached contingency approaches identify the proposed approach should scenarios arise prior to 
implementation that impact either the readiness of elements of the initiative, the action to be taken and 
the trigger point for those considerations.
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Category Area Impact/Implication Proposed Contingency approach Decision Timeframe / Trigger

Settlement Settlement Processing 
Not able to demonstrate accurate settlement 

processing during Market Trial or prior go-live

• Assess if sufficient settlement runs to prove accuracy into remaining Market Trial Period.

• Delay Commencement of NECR component of IESS Rule- on basis that can't ensure integrity of market

• Delay introduction of single DUID / MSGAs transfer to IRP/ IRP registration due to technical software dependency on settlement 

processing

• Prepare and distribute comms explaining delay and next steps

From commencement of Market 

Trial / 2 April

Settlement Settlement certification

Settlement Certification processes idenifies 

deficiencies in calculation that cannot be 

addressed prior go-live

• Delay Commencement of NECR component of IESS Rule- on basis that can't ensure integrity of market

• Delay introduction of single DUID / MSGAs transfer to IRP/ IRP registration due to technical software dependency on settlement 

processing

• Prepare and distribute comms explaining delay and next steps

Settlement Certification 

Completion 

Scheduling
Single DUID BDU 

operation

Updated Scheduling and cutover capability not 

able to be demonstrated during market Trial

• Reschedule BDU transition and commencement of new single DUID participants until fully tested capability available

• Support extended / rescheduled Industry Testing of capability once available

Targeted comms to affected participants

Completion of AEMO Internal 

Testing for Scheduling 

(regression)

Scheduling

Non- single DUID BDU 

scheduling (pumped 

hydro)

Regression impacts on non-single BDU scheduling 

operation that impact security of operation (eg 

inconsistent results, performance issues)

• Reschedule IRP transition (if required) and commencement of new single DUID participants until fully tested capability available

• Support extended / rescheduled Industry Testing of capability once available

Commencement Of Market Trial / 

Completion of AEMO Internal 

Testing

Scheduling NEMDE certification
NEMDE certification processes identify 

deficiencies that are not addressed prior go-live

• If Issue relates only to Single DUID BDU operation - reschedule commencement of single DUID BDU operation until certified Solution 

Available

• If Issue relates to integrity of all NEMDE outcomes - delay upgrades and go-live until remedied and certified

Completion of AEMO Internal 

Testing for Scheduling 

Registration/ On 

Boarding

IRP Registration / BDU 

Registration (new) 

Unable to support IRP / BDU registration for 

Market Trial involvement

• Commencement in line with 2/3 June

• If delivery of operational code supports Phased establishment during market trial period - support delayed entry

Registration AEMO Testing 

Completion 

Registration/ On 

Boarding

IRP Registration / MSGA 

establishment 

Unable to update BESS / MSGA registration to IRP 

as at 3/6/24

Unable to register new IRP from 3/6/24 

• Update NCC for MSGA's to progress NECR processing (settlement)

• Delay IRP/ Single BDU progression 
Go-Live checkpoint - 1 May 2024

AEMO Business 

Readiness
Settlements

Business areas cannot effectively manage market 

operations with IESS capability deployed and 

ensure integrity of ongoing operations

• Delay Commencement of NECR component of IESS Rule until Business operations sufficiently stable

• Reschedule deployments in line with operations requirements

• Continue Market Trial / preparation activity

Go-Live checkpoint - 1 May 2024

AEMO Business 

Readiness
Operations

Business areas cannot effectively manage system 

operations with deployed IESS capability and 

ensure system integrity

• Reschedule BDU transitions and commencement of single DUID BDU introduction in line with operations readiness

• Continue Market Trial  processing with industry

• Deployments proceed on schedule 

Go-Live checkpoint - 1 May 2024

Participant 

Readiness

Widespread/ systemic lack 

readiness for settlement 

changes

Widespread commercial impact to market due to 

participants inability to manage updated 

settlement data 

• Delay Commencement of NECR component of IESS Rule until participant capability sufficiently stable

• Delay in opening - plus reschedule /extension  of Market Trials
Go-live checkpoint - 1 May 2024

Participant 

Readiness

Single DUID BDU 

operation

Multiple Participants not ready to transition to 

single DUID 

• No delay in IESS commencement,

• Participants to reschedule individual BDU cutover in line with their readiness - subject to operational scheduling constraints

Participant scheduling of BDU 

transition
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Term Definition

5MPD 5-minute pre-dispatch

ACE Adjusted consumed energy amount for the market connection point and 

trading interval

ADC Aggregated Dispatch Conformance

ADG_ID Aggregate Dispatch Group identifier for an Aggregate System

AGC Automatic generation control

AGE Adjusted gross energy

ASL Ancillary service load

ASOE Adjusted sent out energy amount for the market connection point and 

trading interval

ASU Ancillary service unit

B2B Business-to-business

B2M Business-to-market

BDU Bidirectional unit

BESS Battery energy storage system

CR Change request

CRMP Cost recovery market participant

DRSP Demand response service provider

DUID Dispatchable unit identifier

FCAS Frequency control ancillary services

FRMP Financially responsible market participant

IESS Integrating Energy Storage Systems rule

IRP Integrated resource provider

Term Definition

IRS Integrated resource system

MSATS Market settlements and transfer solutions

MSGA Market small generation aggregator

MT PASA Medium-term PASA

NCC NMI classification code

NECR Non-energy cost recovery

NEM National electricity market 

NEMDE National electricity market dispatch engine

NMI National metering identifier

PAE Profiling and allocation engine

PASA Projected assessment of system adequacy 

PD Pre-dispatch 

PDM Participant Data Model

PMS Portfolio management system

RRP Regional reference price

SCADA Supervisory control & data acquisition

SoC State of charge

TLF Transmission loss factor 

TNI Transmission node identifier

UFE Unaccounted for energy

WDRU Wholesale demand response unit
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