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Forum meeting record 

Forum:  NEM2025 Implementation Forum #9 

Date: 28 March 2023 

Time: 1:00PM – 3:00PM AEDT 

Location: MS Teams 

 

Kate Goatley ActewAGL Brad Capper Metropolis 

Carlo Poliseno AGL Amit Arya Mondo 

Rajesh Bikkasani AGL Andrew Mair Next Business Energy 

Mark Riley AGL Megan Hayes Origin Energy 

Robert Lo Giudice Alinta Energy Karen Tan Origin Energy 

Vishnu Vijayan Ampol Amanda Pollard Origin Energy 

Anne McTernan Arrow Energy Marian Vasjuta Origin Energy 

Craig Steele Aurora Energy Matthew Lee Origin Energy 

Wayne Turner Ausgrid Yvonne Tuckett Origin Energy 

Justin Betlehem AusNet Services 
Linda 

Brackenbury 
Plus ES 

Vannasone Uebergang AusNet Services Brad Thorp Power Cloud 

Prachi Mehta AusNet Services Ian Wolhuter Power Metric 

Ben Seng 
Australian Energy Market Operator 
(AEMO) 

Sean Jennings Red Energy 

Sarah Grundy Brave Energy Joanne Gordon SA Power Networks 

Tennille Pownceby CitiPower / Powercor / UE David Woods SA Power Networks 

Anifg Syarifuddin CitiPower / Powercor / UE Andrew Wilkins SA Water 

Inger Wills CitiPower / Powercor / UE Damien Didier Stanwell 

Sathya Bhoopathy Endeavour Energy Suvid Satyawadi Tally Group 

Louis Lau Endeavour Energy Simeon Petersons Tango Energy / Pacific Hydro 

Zachary Hardie Enel Cliff Senkbeil TasNetworks 

Cheryle Mcleod Energy Australia Adrian Honey TasNetworks 

Jarrod Hollingworth Energy One Louise Webb Telstra Energy 

Zahara Magriplis 
EQL - Distribution Energex and 
Ergon Network 

Chris Murphy Telstra Energy 

Lana Simpson 
EQL - Distribution Energex and 

Ergon Network 
Louise England Total Eren 

Christine Ward 
EQL – Customer Division Energex 

and Ergon Network 
Paul Greenwood Vector Metering 

Ingrid Farah Ergon Retail Blaine Miner 
Australian Energy Market 
Operator (AEMO) 
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David Weatherley Essential  Chris Fleming AEMO 

Fiona Ninness Essential Energy David Reynolds AEMO 

Alison Davidson Essential Energy Emily Brodie AEMO 

Ben Donnelly Essential Energy Gareth Morrah AEMO 

Tim Lloyd Essential Energy Greg Minney AEMO 

Lauren Macey Essential Energy Jim Agelopoulos AEMO 

Melissa Ferris Essential Energy Justin Stute AEMO 

Ellie Leiper Evo Energy Karen Wilbrink AEMO 

Arun Sri Gentrack Lenard Bayne AEMO 

Sagar Shah Hansen Meghan Bibby AEMO 

Ben Madafiglio Iberdrola Paul Lyttle AEMO 

Dino Ou IntelliHUB Sean Seeliger AEMO 

David Murphy Jemena Simon Tu AEMO 

Mac Leung Jemena Trent Smith AEMO 

Brad Capper Metropolis Vikash Alluri AEMO 

1 Welcome & Agenda 

• Members welcomed and agenda outlined. 

• Participants informed that the meeting will be recorded for the purpose of minute taking only. 

2 Actions & Feedback from Previous Meeting 

• Items 8.3.0, 8.3.1, 8.5.0, 8.5.1, 7.3.1 have been actioned and closed. 

• Items 6.3.1 and 8.6.0 remain open with an update expected at the next meeting. 

• No feedback received from the previous Implementation forum. 

Raised By Issue Raised Response 

Mark Riley - AGL Is there a reason why there isn’t a regular CDR report? It would 

be good to get some operational statistics. 

AEMO will take this on notice. 

3 2023 Release Summary 

• AEMO provided a set of external milestones against all inflight initiatives with further details outlined on 

slide 8. 

• MSDR – Metering Exemptions has been flagged to be replanned. The proposed planning for MSDR will be 

covered in slide 6.4. 

4 March 2023 Release 

• Summary for the March 2023 release and highlighted key dates were outlined on slide 10. 

• AEMO advised that the March release is on track. 



 

 

Forum Meeting Record | NEM Reform Implementation Forum - 28 March 2023 Minutes Page 3 of 6 
 

• AEMO solutions tested and endorsed the production release on 29 March 2023. 

• Further details are available on slides 10 and 11 of the accompanying slide pack. 

5 May 2023 Release 

5.1 Progress and Deliverable update 

• AEMO provided a review of key milestones for the May release and noted that this release is currently 

amber. 

• The SAPS component remains amber due to internal testing, and performance updates to CDR. 

• Industry testing is on track to commence as planned with the scope and approach being addressed via the 

Industry Testing working group (ITWG). 

• The proposed LCCD procedure effective date is now 1 November 2023. This is subject to an industry 

consultation. 

• AEMO advised that the Markets Portal is now accessible on AEMO’s public website and MarketNet. 

Raised By Issue Raised Response 

David Murphy - 

Jemena 

Is there a new completed CDR development milestone release 

available? 

The CDR rule requirement for complex API 

support for major retailers’ development has 
completed, performance enhancements to 
ensure NFRs are met with increased loa are 

being rescheduled with no impact to 
capability availability 

Adrian Honey - 
TasNetworks 

If participants are sending bundled messages via the new R43 
schema and include other transactions of the one-way type in 
that message, receiving participants aren’t able to accept our 

R43.  Will all other messages get transformed or not? 

 

Mark Riley – AGL Regarding R43, should our documentation be updated to clearly 

identify this matter for the immediate moment? 

 

5.2 Last Customer Change Date Deployment 

• AEMO provided an update on consumer data right – last customer change date with further information 

available on slide 18 of the accompanying slide pack. 

Raised By Issue Raised Response 

Mark Riley – AGL We need to contemplate or something like a full update of 
MSATS sets or as close to a full update as part of going live 

rather than just doing it when we get to it or as a customer 
changes. The dynamic has shifted now and everyone's going 
live on the one date. I suggest flagging that is maybe worth 

conducting a workshop with all the right people to work through it 
and with something like BT updates. 

AEMO will consider the scope of industry 
testing to support a November release when 

the procedure consultation for metering 
exemptions and LCCD are confirmed with an 
effective date. 

5.3 Industry Testing 

• AEMO advised that Greg Minney will manage the ITWG until further notice. 

• Two participants have expressed interest in testing the SAPS functionality ahead of the May go live. 

• Additional information on industry testing is available on slides 20 and 21 of the accompanying slide pack.  
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5.4 Go-Live Criteria and Approach – Checkpoint 

• AEMO provided a May summary status update on the go live criteria with further information available on 

slide 23 of the accompanying slide pack. 

• A final go-live criteria checkpoint will be scheduled for 1/5 

5.5 SAPS – MSRP Registration Briefing and Updates 

• AEMO provided key dates for the registrations for MSRP’s as part of the SAPS implementation. 

• Members are welcome to reach out to AEMO’s Onboarding team with any questions regarding the 

registration for MSRP’s. 

• Further information is available on slide 26 of the accompanying slide pack. 

Raised By Issue Raised Response 

Wayne Turner As the network will be in the FRMP role, what B2B compliance is 
expected for the MSRP? Will it be full FRMP Compliance. 

AEMO to take on notice 

6 August – October 2023 Release 

• AEMO outline below the 3 major initiative releases and key dates. 

– IESS – Aggregated Dispatch Conformance (9 August) 

– Fast Frequency Response (9 August and 9 October) 

– Increased MT PASA information (4 October and 9 October) 

– Updates to 5 Minute Load Profile Calculation (1 October) 

6.1 IESS – Aggregated Dispatch Conformance 

• AEMO advised that the dispatch procedure consultation has been completed. 

• Further details regarding IESS – ADC milestones, progress and implementation approach are outlined on 

slide 30. 

6.2 Fast Frequency Response 

• A summary of the FFR milestones and progress update was provided.  Key dates for the FFR are outlined 

on slide 32. 

• Details on the FFR progress, implementation approach Go live criteria management and readiness 

reporting/testing are available on slides 33. 

6.3 Increased MT PASA Information 

• A progress update on the implementation approach and readiness reporting/testing for Increased MT 

PASA Information was provided with detailed information available on slides 36. 

mailto:onboarding@aemo.com.au
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6.4 Metering Exemption Status 

• AEMO provided an updated on the metering exemption for MSDR with further information available on 

slide 39. 

6.5 5MLP Confirmation 

• AEMO provided an updated on 5MLP and outlined keys dates with further information available on slide 

41. 

6.6 Industry Testing Approach 

• AEMO provided an overview of the suggested testing for Q3 and Q4 releases for each initiative. Further 

information is available is available on slide 43. 

7 June 2024 Release 

• Summary of proposed approach to IESS industry readiness for June 2024 are outlined on slides 48 – 50 of 

the accompanying slide pack. 

• AEMO requested feedback on the BDU implementation by 14 April 2023. 

8 Upcoming Engagements 

• NEM2025 program schedule was provided. 

9 General Questions and Other business  

• Queries and feedback may be sent to NEM2025@aemo.com.au. 

9.1 API Update 

• AEMO provided an update on API with further information available on slide 55 of the accompanying slide 

pack. 

9.2 IDAM/IDX/PC Representation 

• AEMO provided an overview of the strategic/foundational initiatives for: 

– Identify Access Management (IDAM) 

– Industry Data Exchange (IDX) 

– Portal Consolidation (PC) 

• AEMO is calling for stakeholder nominations and can be forwarded to NEMReform@aemo.com.au.  

• Further information on these initiatives are available on slides 56 – 60 of the accompanying slide pack. 

• An overview of the IDAM, IDX and PC industry consultation schedule was outlined with further information 

available on slide 59 of the accompanying slide pack. 

 

  

mailto:NEM2025@aemo.com.au
mailto:NEMReform@aemo.com.au
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OPEN ACTION ITEMS 

(Ref: Item = Meeting number/Agenda item number/Ref) 

# Topic Action Responsible 

9.5.3 Industry Testing AEMO to provide AGL and Ausgrid a summary on the next steps for 

the May SAPS testing. 

AEMO 

8.6.0 August – October 

Release 

Participants are encouraged to provide feedback on AEMO’s 

Readiness Approach for the Aug-Oct 2023 release. 

Participants 

6.3.1  CDR API 

Statistics   

AEMO to establish if we can / then provide update on CDR volumes 

(API requests) back to Implementation forum  

AEMO - 

Ongoing 

 

CLOSED ACTION ITEMS 

(Ref: Item = Meeting number/Agenda item number/Ref) 

# Topic Action Responsible 

8.3.0 2023 Release 

Summary 

Members to provide feedback and suggestions on the level of detail 

for the Release Summary Timelines moving forward. 

AEMO 

8.3.1 2023 Release 

Summary 

AEMO to consider contingency communications for Go Lives for 

each release. 

AEMO 

8.5.0 May 2023 

Release 

AEMO to consider changes/revisions are made available to easily 

identify from EMMS 5.1 to 5.2. 

AEMO 

8.5.1 May 2023 

Release 

Provide an update overview of the May Release Go Live plan at the 

March Implementation forum. 

AEMO 

7.3.1 API 

Implementation 

Mark Riley (AGL) to email NEM2025 inbox with any concerns or 

suggestions regarding API implementation.  AEMO to discuss 

further with IT Support and identify if there are any underlying 

concerns that could impact further developments that AEMO would 

be looking to put in place. 

AGL 
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