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Forum meeting record 

Forum: P2265 – IESS Working Group Meeting #3 

Date: Wednesday 29 June 2022 

Time: 10am – 12pm 

Location: Via MS Teams 

Attendees: 

Name Company  

David Nazareth Wirsol 

Oscar Carlberg Alinta Energy 

Carlo Poliseno AGL Energy 

Sarah Jane Derby Origin Energy 

Dev Tayal Tesla 

Helen Vassos Plus ES 

Marika Suszko Energy Australia 

Ronny Schnapp Neoen 

Angela Sheehy Stanwell 

Tom Meares AEMC 

Carla Ziser AEMO 

Deep Juneja AEMO 

Emily Brodie AEMO 

Kate Reid AEMO 

Paul Carpenter AEMO 

Susan McPherson AEMO 

Tom Meares AEMC 
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MEETING NOTES 

1. Welcome (Emily Brodie, Slide 2) 

Attendees were welcomed to the third IESS Working Group meeting. AEMO noted that the 

meeting was being recorded for the purposes of preparing meeting notes. Agenda was 

presented. 

2. Notes, actions, and feedback from previous WG meeting (Emily Brodie, Slide 6) 

AEMO reviewed the action items from Meeting 2 (Wednesday 25 May). 

No questions or feedback was received on the notes and actions from Meeting 2. A such, the 

minutes were endorsed and will be finalised and published on the IESS WG webpage.1 

3. Project Update (Emily Brodie, Slides 7-8) 

AEMO gave a run-down of the IESS Indicative industry timeline which shows where milestones 

have firmed up and what actions have occurred.  

Regarding the Industry Test Plan, it is proposed that industry test activities for initial release are 

undertaken as BAU (as discussed in further detail during the ‘Industry readiness’ component of 

the meeting – see section 6) 

4. Procedure’s update (Emily Brodie, Slides 9-15) 

AEMO announced it had appointed an IESS project procedure lead: Nicole Nsair.  

Timelines have not yet settled for Retail and B2B, and Registrations. For Registrations, AEMO 

said it is still gathering requirements internally and starting to look at the new DC coupled policy 

for IESS in July. AEMO noted there is an AEMC rule change on foot around the process of 

consulting on procedures;.2 AEMO will review the final determination and rule and ensure its IESS 

procedure change processes align. 

 

Important dates (indicative): 

Connection and Registrations 

➢ Change marked procedure published: 1/11/2022 
➢ Feedback Due: 15/11/2022 
➢ Procedure Published: 29/11/2022 

 

 
1 https://aemo.com.au/en/consultations/industry-forums-and-working-groups/list-of-industry-forums-and-working-groups/iess-working-group 
2 https://www.aemc.gov.au/rule-changes/improving-consultation-procedures-rules 
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Operations and Dispatch (Dispatch procedure) 

➢ Change marked procedure published: 21/7/2022 
➢ Feedback due: 12/8/2022 
➢ Procedure published: 1/9/2022 

Forecasting and Planning 

➢ Change marked procedure published: 22/8/2022 
➢ Feedback due: 5/9/2022 
➢ Procedure published: 19/9/2022 

Settlements 

➢ Issues paper published: 5/9/2022 
➢ Submissions due: 3/10/2022 
➢ Draft determination published: 14/11/2022 
➢ Submissions due: 12/12/2022 
➢ Final determination published: 20/12/2022 

 

5. HLD/Strawperson Update (Carla Ziser, Slides 16-19) 

AEMO said High Level Design (HLD) Update will reflect changes since initial publication and 

stakeholder feedback.  

The Strawperson has been developed to align with the HLD and provide additional information on 

participant impact. AEMO said the two documents aim to guide participants through the scope of 

the changes and allow participants to start planning on likely system changes needed.  

AEMO walked through the main IESS changes (please refer to Slide 18 for full list of changes and 

affected participants).  

AEMO outlined the Consultation approach, in particular key dates including: 

➢ Publication of Draft implementation Strawperson and HLD: Early July 
➢ Written stakeholder feedback on draft Implementation Strawperson: 12 Aug  
➢ Publication of Final implementation Strawperson: 1 Sep 

AEMO will release an Issues paper on aggregate dispatch conformance in July, allowing 

stakeholders to provide collective feedback on the High-Level Design, Strawperson and issues 

paper.   

6. Introduction to IESS industry readiness (Emily Brodie, Slides 20-23) 

AEMO gave context around industry readiness for IESS.  

Initial release for 31 March 2023: AEMO has to be ready (Optional participation any time from 

the release date). 

Final release for 3 June 2024: AEMO has to be ready (Affected participants need to be ready for 

mandatory changes by the release date). 
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AEMO said to be aware that IESS is one project amongst a suite of NEM2025 activities. As we 

start our readiness journey, we need to be cognisant that other programs are running in parallel. 

Therefore IESS may look to align industry readiness with other initiatives where it makes sense to 

do so.  

Proposed approach to IESS industry readiness 

AEMO said in terms of initial release (31 March 2023), it is likely that no additional industry 

readiness support above BAU will be required. IESS initial release does not require cross – 

industry coordination and AEMO’s support hub is available for participants 24/7. 

For the Final release (3 June 2024), an industry readiness strategy will need developing in 

consultation with the IESS WG (Feb – May 2023). 

Wirsol had a question regarding the Market and Settlement process; need to be ready by 3 June 

2024. AEMO said there will be consultation, and that the settlements formulas are set in the rule. 

AEMO will need to make changes to its settlements system to reflect the new calculations, as well 

as industry need to make its own changes to ensure they are ready. There will also be a market 

trial. The IESS WG can look to the 5MS market trial as an example. The IESS market strategy 

(indicatively developed with IESS WG Feb to May 2023) will pick up all the activities that AEMO 

and market participants need to do, and then plan them out to ensure everyone is on track to hit 

the go-live date. 

Wirsol noted that in most of the diagrams provided, the meter is shown at the physical point of 

connection, but in some cases the metering is on the specific units themselves, is there a 

calculation modification which will prevent Marginal loss factor and Distribution loss factor charges 

being applied to internal movement of energy behind the site’s physical point of connection? (E.g. 

Solar or wind charging a BESS or powering an on site load). AEMO response was that the NMI 

meter should be at the grid point of connection, whereas the operational meters for bidding and 

dispatch are at the resource level. But if this isn’t clear on the soon to be released HLD, then we 

should note it back in feedback by 12 Aug 22.  

 

ACTION 3.1: Working Group members to provide initial feedback on the IESS industry 

readiness approach to IESS@aemo.com.au by Fri 15 Jul 2022.  

Feedback will form part of a future IESS WG discussion on readiness, TBC later this year.  

7. Industry risk and issues (Emily Brodie, Slides 24-30) 

AEMO noted that the IESS industry risks and issues register is being introduced to effectively 

communicate, monitor and manage industry risks and issues. This register is separate to AEMO’s 

internal register for managing its own project risks.  

AEMO went through the proposed IESS risk management regime, including timings and activities 

related to the evaluation of risks and issues at IESS WG meetings.  

mailto:IESS@aemo.com.au
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ACTION 3.2: Working Group members to provide feedback on the risk register and risk 

management approach to IESS@aemo.com.au by Friday 15 July 2022, in particular how 

appropriate is this proposed risk management approach, and what are the gaps. 

8. Forward Plan (Emily Brodie, Slides 31-32) 

AEMO shared a summary of activities over the next few months from June – August and beyond. 

(Please refer to slide 32 for full detail). Stakeholder enquires to be sent to IESS@aemo.com.au  

9. General questions and close (Emily Brodie, Slide 33) 

Question 1: WIRSOL asked a question around the scheduled coupled production unit, with 

battery and VRE behind the inverter. Would the inverter’s internal meters suffice so long as they 

were available to AEMO via SCADA as per Figure 6? Or would there need to be revenue quality 

meters on each of the solar and BESS inputs to each inverter? AEMO said it could just be an 

operational feed, so SCADA feeds would suffice.   

 

Question 2: WIRSOL asked if there has been any update on a simplified project development 

timeline which will show when projects can conduct connection applications, physically 

connect/energise to the grid, conduct hold point testing ready for 3 Jul 2024 go live date. AEMO 

said that this will be looked at in the readiness preparation phases. AEMO said that transitionary 

processes will be in place now. Intention is that if we submit a registration today, it will use the 

current processes, with a view to changing over to the new IRP and BDU categories on 3 Jun 

2024 without needing to re-demonstrate performance standard capability.   

 

  

mailto:IESS@aemo.com.au
mailto:IESS@aemo.com.au
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ACTION ITEMS RAISED AT WORKING GROUP 

MEETING 

Item Topic Action Responsible Due date  

3.1 Industry 

Readiness 

Approach 

Working Group members to 

provide initial feedback on the 

IESS industry readiness approach 

to IESS@aemo.com.au 

WG 

Members 

Friday 15 July 

2022 

3.2 Risk and Issues 
Working Group members to 

provide feedback on the risk 

register and risk management 

approach; in particular how 

appropriate is this proposed risk 

management approach, and what 

are the gaps. 

WG 

Members 

Friday 15 July 

2022 
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