



EMMS RELEASE SCHEDULE – MAY 2018

AEMO RELEASE SCHEDULE: EMMS052018



Published	6 April 2018	Version 1.01
Schedule	Pre-production:	Thursday 3 May 2018
	Production:	Thursday 31 May 2018



Contents

1	Summary	2	P1252 – NEM Settlements Makeup Calculation	4
2	Schedule	2	Electricity Data Model 4.27	4
3	Proposed Timeline	2	Gas Data Model 1.4	4
4	Project Summary	3		
	P1295 – NEM Market Generator as Parent NMI	3		

1 SUMMARY

This release schedule provides participants with a summary of the projects scheduled for release during the EMMS Midyear Release - June 2018 (Release) to assist with their technical implementation. AEMO provides this information as a service targeting business analysts and IT staff in participant organisations.

2 SCHEDULE

Scheduled for implementation in:

- Pre-production: Thursday 3 May 2018
- Production: Thursday 31 May 2018

3 PROPOSED TIMELINE

There will be no user group meetings due to minor changes in this release.

Milestone	Date	Description
Technical Specification published	Approx. Thursday 19 April 2018	Further details of the changes to assist IT staff with their own technical implementation.
User group meeting: initial	n/a	Market systems user group meeting to discuss items on this Release.
Data Model scripts released	n/a	We release the scripts for review only. Please do not apply them until pre-production or production implementation time.
Revised release schedule published	Approx. Thursday 19 April 2018	If required, AEMO publishes a revised release schedule.
Pre-production implementation	Monday 30 April 2018 – Thursday 3 May 2018	AEMO implements the Release to pre-production for final system/integration testing. AEMO has full access to the system during this period. Participant access is not restricted, however, the data content or system availability is not guaranteed.

© The material in this publication may be used in accordance with the copyright permissions on AEMO's website.



Milestone	Date	Description
Pre-production systems available	Thursday 3 May 2018	Pre-production testing period begins for participants.
User group meeting: pre-production progress	n/a	Market systems user group meeting to allow participants to discuss experiences and any issues identified through pre-production testing.
Production implementation	Monday 28 May 2018 – Thursday 31 May 2018	AEMO implements the Release to production.
Production systems available	Thursday 31 May 2018	Production systems available to participants.
User group meeting: post-implementation review	n/a	Market systems user group meeting to review the implementation of this Release.

For system outage times, see [AEMO Change Windows on AEMO’s website>IT systems>It Change and Release Management.](#)

4 PROJECT SUMMARY

This Release contains the following projects:

P1295 – NEM Market Generator as Parent NMI	3	Electricity Data Model 4.27	4
P1252 – NEM Settlements Makeup Calculation	4	Gas Data Model 1.4	4

P1295 – NEM Market Generator as Parent NMI

Summary	Technical detail
The May release allows a generator behind a generator to have an embedded parent and child relationship. Load behind a generator in an embedded parent and child relationship will not be part of the May release and will be released later.	Participants with a parent meter can register as a <i>Market Generator</i> . A new CSV report is available on nemweb.com.au . Details are provided in the EMMS Technical Specification – May 2018.



P1252 – NEM Settlements Makeup Calculation

Summary

This project involves updating the automation of NEM settlements makeup calculation used in the event of a settlements surplus/shortfall by a Market Participant for a given billing period.”

Technical detail

The new calculation maps to Market Participants’ Company ID rather than their Participant ID. A new CSV report is available on nemweb.com.au. Details are provided in the EMMS Technical Specification – May 2018.

Electricity Data Model 4.27

Summary

At this stage, there is no expected change to the Electricity Data Model. It remains at v4.27.

Technical detail

Gas Data Model 1.4

Summary

At this stage, there is no expected change to the Gas Data Model. It remains at v1.4.

Technical detail