

Forum meeting record

Forum:	NEM Reform Implementation Forum #20
Date:	26 March 2024
Time:	1:00PM – 3:00PM AEDT
Location:	MS Teams

Kate Goatley	ActewAGL	Shiv Malhotra	Gentari
Carlo Polisenio	AGL	Andrew Pratt	Hydro
Mark Riley	AGL	Paulo Ribeiro	IntelliHUB
Rajesh Bikkasani	AGL	Rona Limpacharoenkul	IntelliHUB
John Zoch	AGL	Warren Van Wyk	IntelliHUB
Ken Schell	AGL	Kasturi Balasubramanian	IntelliHUB
Craig Hamilton	Alinta Energy	Brad Capper	Metropolis
Chris Williams	Alinta Energy	Aadrita Banerjee	Origin Energy
Gav Wise	Alinta Energy	Amanda Pollard	Origin Energy
Marian Vasjuta	Ampol	Callum Davey	Origin Energy
Anne McTernan	Arrow Energy	Raj Hariharan	Origin Energy
Raymond Perina	Arrow Energy	Linda Brackenbury	PlusES
Renee Tragis	Arrow Energy	Helen Vassos	PlusES
Libby Cheng	Arrow Energy	Karel Mallinson	Powerlink QD
Craig Steele	Aurora Energy	Sean Jennings	Red Energy
Vanessa Buxton	Aurora Energy	Michael Zhang	SA Power Networks
Wayne Turner	Ausgrid	Ciro Barbieri	Shell Energy
Ahsan Ayaz	AusNet Services	Damien Didier	Stanwell
Navaneeth Varadarajan	AusNet Services	Suvid Satyawadi	Tally Group
Karthikeyan Bogunuva	AusNet Services	Adrian Honey	TasNetworks
Arif Syarifuddin	CitiPower, Powercor & United Energy	Paul Willacy	TasNetworks
Inger Wills	CitiPower, Powercor & United Energy	Andrew Suwignjo	Telstra Energy
Tennille Pownceby	CitiPower, Powercor & United Energy	Paul Greenwood	Vector Metering
Allan Short	CS Energy	Carla Ziser	Australian Energy Market Operator (AEMO)
Christine Volp	CS Energy	Chris Fleming	AEMO
Hadi Mostafavi	Endeavor Energy	Emily Brodie	AEMO

Andrew Couttie	Energy Australia	Greg Minney	AEMO
Cheryle Mcleod	Energy Australia	Jim Agelopoulos	AEMO
Gagan Sharma	Energy Australia	Justin Stute	AEMO
Christine Ward	Energy Q	Karen Clarke	AEMO
Melanie Rieger	EnergyX	Karen Wilbrink	AEMO
Adam Dubojski	Essential Energy	Lenard Bayne	AEMO
Angie Henry-Gawthorne	Essential Energy	Oliver Derum	AEMO
Ben Donnelly	Essential Energy	Paul Lyttle	AEMO
Michael Karanastasis	Essential Energy	Simon Tu	AEMO
Hasanat Khan	Essential Energy		

1 Welcome (Slides 2-4)

- Members welcomed and agenda outlined. Participants informed that the meeting will be recorded for the purpose of minute taking only.

2 Actions & Feedback from Previous Meeting (Slides 5-6)

- All action items were closed.

3 2024 / 2025 Release Summary Greg Minney (Slides 7-8)

- A high-level summary of external milestones against all inflight initiatives summarising from the previous period with details outlined on slide 8 of the accompanying slide pack.

4 Pre-production Availability Chris Fleming (Slides 9-10)

- AEMO advised that the March refresh was successfully completed and noted that a retail only refresh will commence from 1 July through to 5 July to support the September 2024 release. More information is available on slides 9 and 10 of the accompanying slide pack.

5 June 2024 Release Greg Minney / Emily Brodie / Chris Fleming (Slides 11-28)

Release Update & Milestone Review

- AEMO provided an overview of the milestones associated with the IESS release with highlighted updates and key dates outlined on slide 15 of the accompanying slide pack.

Industry Go-Live Plan and Go Live Checkpoint

- AEMO outlined feedback received for the Go Live plan and thanked members who provided feedback. Participant feedback is outlined on slide 19 of the accompanying slide pack.
- AEMO outlined the readiness activities for the next 3 months with detailed information outlined on slide 20 of the accompanying slide pack.

Readiness engagement

- AEMO presented an IESS readiness engagement update with key information outlined on slide 21 of the accompanying slide pack.

Market Trial Planning – ITWG

- AEMO outlined activities associated with Market Trial with detailed information available on slides 25 to 28 of the accompanying slide pack. In addition, AEMO outlined the next steps associated with the Market Trial and are available on slide 28 of the accompanying slide pack.

6 September 2024 Release

Greg Minney (Slides 29-32)

- AEMO noted that the retail improvements release is scheduled for 29 September 2024 with procedure effective dates for in scope ICF's in September and November 2024. Detailed information is outlined on slides 29 through to 32 of the accompanying slide pack.

Raised By	Question/Comment	Response
Christine Ward – Energy QLD	Why is ICF_054 a September release but isn't effective until 4th Nov 2024?	The September release will contain changes for ICF_072 (effective date 29/9/24) and ICF_054 (effective date 4/11/24). The ICF_054 changes will be configured to come into effect on 4/11. This reduces the deployment impact to AEMO and Participants by having a single release.

7 December 2024 / June 2025 FPP Release

(Slides 33-39)

Progress Summary

Oliver Derum (Slides 34-37)

- AEMO advised that the overall status is Green with key information outlined on slide 34 of the accompanying slide pack.
- The FPP Reports Data Model tech Spec will be published on 15 April 2024.
- AEMO reminded participants that new video explainers have been uploaded to the [FPP project page](#) on AEMO's website. Further details on the new FPP information and educational resources are outlined on slide 35 of the accompanying slide pack.

Go-Live Criteria

Greg Minney (Slides 38-39)

- AEMO presented the FPP readiness Go Live update with key information outlined on slide 39 of the accompanying slide pack.

8 Other Initiatives

IDAM, IDX & Portal Consolidation Business Case Process

(Slides 40-44)

- A brief update on the status of the F&S initiative was provided. Detailed information is outlined on slides 40 through to 44 of the accompanying slide pack.

Unlocking CER Benefits through Flexible Trading – KDIP/PIA Approach

(Slides 45-48)

- AEMO provided an overview of the initiative *Unlocking CER Benefits through Flexible Trading*. AEMO outlined a brief timeline of activities to date and are outlined on slide 48 of the accompanying slide pack.

9 Stakeholder Engagement

Upcoming Engagements

David Reynolds (Slides 49-51)

- NEM Reform program meeting schedule was provided.

10 General Questions and Other business

(Slide 67)

- Queries and feedback may be sent to NEMReform@aemo.com.au.