

Forum meeting record

Forum:	NEM2025 Industry Testing Working Group #2
Date:	23 January 2023
Time:	1:00PM – 2:00PM AEDT
Location:	MS Teams

Amit Kumar	AEMO	Tony Cartwright	Origin Energy
Bhawandeep Kaur	AEMO	Brendan James	Plus ES
Craig Schluter	AGL	Sean Jennings	Red Energy / Lumo Energy
Madalene Villena	AGL	Adrian Honey	TasNetworks
Rajesh Bikkasani	AGL	Chris Murphy	Telstra Energy
Paul Nugent	Alinta Energy	Cuong Tran	Telstra Energy
Kevin Boutchard	Aurora Energy	Dale O'Donnell	Telstra Energy
Sujatha Vutukoor	Brave Energy	Louise Webb	Telstra Energy
Cheryle McLeod	Energy Australia	Chris Fleming	AEMO (Australian Energy Market Operator)
Ben Donnelly	Essential Energy	Greg Minney	AEMO
Fiona Ninness	Essential Energy	Lenard Bayne	AEMO
Melissa Ferris	Essential Energy	Paul Lyttle	AEMO
Michael Karanastasis	Essential Energy	Tui Grant	AEMO
Sagar Shah	Hansen Technologies	Ulrika Lindholm	AEMO
Tinku Dhiravedamani	Jemena	Urmila Pannu	AEMO
Daniel Hillier	Meridian Energy / Powershop Australia		

1 Welcome & Agenda

Tui Grant (slides 1-4)

- Members welcomed and agenda outlined.
- Participants informed that the meeting will be recorded for the purpose of minute taking only.
- AEMO outlined agenda and acknowledge country.

2 Actions & Feedback from Previous Meeting

Tui Grant (slides 5-6)

- AEMO discussed actions from previous meeting and noted all actions were closed.

3 March Release Update

Tui Grant (slides 7-8)

- No changes to the suggested testing for the March 2023 release.

aemo.com.au

- SGA's and registration of new MSRP roles in support of the May release will open on 1st of March 2023.

4 Invitation Testing (May)

Tui Grant (slides 9-15)

- AEMO advised that two participants have expressed interest for testing of Stand Alone Power Systems (SAPS) with AEMO meeting with these participants to shortly and will share the plan at the next ITWG.
- AEMO provided an overview of the suggested testing for the March 2023 release and milestone review. Further information is available on slides 11 and 12 of the accompanying slide pack.

5 Confirm Refresh Dates

Tui Grant (slides 19 – 20)

- AEMO provided the schedule or pre-production refresh. Key dates are outline on slide 14 of the accompanying slide pack.

6 Upcoming engagements

Tui Grant (slide 21)

- An overview of other NEM2025 engagements for the next four months was presented.

7 General Questions and Other business

Tui Grant (slide 20)

- AEMO advised that a Q&A sessions will be sent to members for the duration of the testing period. It was confirmed that these sessions will be conducted on a Tuesday and Thursday.
- Queries and feedback may be sent to NEM2025@aemo.com.au.

OPEN ACTION ITEMS

(Ref: Item = Meeting number/Agenda item number/Ref)

#	Topic	Action	Responsible
2.3.0.1	March Release Update	AEMO to confirm when pre-prod will commence following registration.	AEMO
2.4.0.1	Invitation Testing (May)	AEMO to add shared fuse notification to the May 2023 testing schedule.	AEMO
2.4.0.2	Invitation Testing (May)	AEMO to publish and outline the remaining year for the plan on a page. In addition, include FFR, MSDR and MT PASA.	AEMO
2.5.0.1	Confirm Refresh Dates	AEMO to confirm the date of the data for MSATS in March 2023.	AEMO
2.7.0.1	General Questions and Other Business	AEMO to issue invites for Q&A sessions for the duration of the testing periods.	AEMO

CLOSED ACTION ITEMS

(Ref: Item = Meeting number/Agenda item number/Ref)

#	Topic	Action	Responsible
1.4.0.1	May Release	Confirm when the tech spec for “House Number to Suffix” will be released. The change is detailed in Load Profiling Methodologies Consultation – version 5.5 of CATS, WIGS and Standing Data for MSATS procedures	Closed
1.4.0.2	May Release	Confirm the current CR3101 version of the CATS procedures will be in. This is a system change only and no changes to procedures are required.	Closed
1.5.0.1	Environment Refresh	Confirm how long Pre-Prod will be down before industry testing in April 2023. The Plan is to take Pre Prod down from Monday 11th April until Monday 20th April	Closed