

# NEM Reform Industry Testing Working Group

Meeting #3  
30 March 2023



# 1. Welcome

We acknowledge the Traditional Owners of country throughout Australia and recognise their continuing connection to land, waters and culture.

**We pay respect to their Elders past, present and emerging.**

# Agenda

#	Time	Topic	Presenter(s)
1	10:30-10:35am	<b>Welcome</b>	Greg Minney (AEMO)
2	10:35-10:45am	<b>Actions &amp; Feedback from Previous Meeting</b>	Greg Minney (AEMO)
3	10:45-10:50am	<b>ITWG Terms of Reference</b>	Greg Minney (AEMO)
4	10:50-10:55am	<b>Invitation Testing (May)</b>	Greg Minney (AEMO)
5	10:55-11:00	<b>Confirm Refresh Dates</b>	Greg Minney (AEMO)
6	11:00-11:20am	<b>Q3 – Q4 Testing Windows</b>	Greg Minney (AEMO)
7	11:20-11:25am	<b>Upcoming Engagements</b>	Lenard Bayne (AEMO)
8	11:25-11:30am	<b>General Questions and Other Business</b>	Greg Minney (AEMO)

Appendix A: Competition law meeting protocol

Appendix B: Industry Testing Approaches

*"Please note that this meeting will be recorded by AEMO and may be accessed and used by AEMO for the purpose of compiling minutes. By attending the meeting, you consent to AEMO recording the meeting and using the record for this purpose. No other recording of the meeting is permitted"*

## 2. Actions & Feedback from Previous Meeting

# Actions & Feedback from Previous Meeting

(Ref: Item = Meeting number/Agenda item number/Ref)

#	Topic	Action	Responsible	Status
2.3.0.1	March Release Update	AEMO to confirm when SGA can commence registration in PreProd.	AEMO	Confirmed as the 31st March
2.4.0.1	Industry Testing (May)	AEMO to add shared fuse notification to the May 2023 testing schedule.	AEMO	Closed
2.4.0.2	Testing	AEMO to publish and outline the remaining year for the plan on a page. In addition, include FFR, MSDR and MT PASA.	AEMO	Closed – Refer to agenda item 6
2.5.0.1	Confirm Refresh Dates	AEMO to confirm the date of the data for MSATS in March 2023.	AEMO	Closed – refer slide 12
2.7.0.1	General Questions and Other Business	AEMO to issue invites for Q&A sessions for the duration of the testing periods.	AEMO	Pending

# 3. ITWG Terms of Reference

# 4. Invitation Testing (May)



# SAPS Invitation Testing

Only two participants have expressed interest in testing SAPS functionality ahead of the May go live. I will be organising meetings with these participants and share the plan in the upcoming ITWG meetings.

- AGL
- Ausgrid

# Suggested Testing for the May 2023 Release.

Initial meeting held on 21 March 2023. Follow up meeting to occur shortly.

Q&A sessions will be held during the Pre Production testing period to support any participants testing and requiring assistance and track the invitation testing progress


## Industry Testing

### Invitation Testing

Suggested Tests	Participants
Invitation for interested parties to verify SAPS set up	MSRP/FRMP/LNSP
Verify additional validations to CR's as part of SAPS	LNSP/FRMP
Settlement run for SAPS ( if interest is high enough)	LNSP/FRMP/M SRP

Suggested Tests	Participants
C1 updates – additional tables available for participants	ALL
B2B Schema r43	ALL
Shared Fuse Notifications	ALL
B2M Schema r43	ALL
'House Number To Suffix' is a part of the Australian structured address standards.	ALL
Updating Network Tariff for a Greenfield NMI	ALL
Allow ENMs visibility to parent NMI standing data	ALL
Extend the current 130 business day limitation on NMID3 requests.	ALL
New field and CR 5056/5057 – Last consumer change date (LCCD)	FRMP
Verify changes to child NMI standing data	ALL
Change to CR3101 to validate greenfield site network tariff code	LNSP
Verify NMI discovery change to type 3 discovery (130 business days)	FRMPS
Verify additional validations to CR's as part of SAPS	LNSP/FRMP
Data Model changes	

# Milestone Review



## Release Commentary

- May Release is rated AMBER due to progress with SAPS Internal Testing, and Performance updates to CDR
- AEMO will overlap some internal test phases in lead up to Industry Test
- Industry Test for May still scheduled to commence as planned. Scope and Approach being addressed with ITWG
- In line with Readiness Approach - checkpoint for go-live readiness in line with Industry Test Commencement
- LCCD procedure effective date proposed to be shifted to 1 November 2023
- Update to the MSATS v49.0 tech spec draft published W/B 27/2/23.
- ITWG meeting 30/3 with focus on the scope of Industry/Invitation testing for May release, Draft may go-live plan to be issued 5<sup>th</sup> April. aseXML schema r43 will support both B2M and B2B changes
- Revision to EMMS Data model v5.2 specification released 21/3 to address noted inconsistencies

# 5. Confirm Refresh Dates

# Pre Production Refresh

Updated

- The refresh for Pre Production is confirmed for the week commencing the 11<sup>th</sup> April and will refresh both wholesale data and retail data.
- The environment will be available on Monday the 17<sup>th</sup> April for industry to start preparing for testing
- The targeted back date for the refreshed data will 3rd April for the wholesale database, retail will have data as at the 10th April.

# Pre-prod Refresh update

- AEMO is currently experiencing a temporary level of technical and resourcing contention across the non-production environments including the NEM Reform program.
- The impact is that the planned refresh of the Retail pre-prod environment (MSATS) would likely now require an outage of approx. 3 weeks rather than the 1 week as originally scheduled.
- The primary reason for performing the refresh in lead up to May industry testing is to support Settlement run production for SAPS invitation Industry Testing.
- Given the to-date limited level of Settlement specific scenarios identified for this round of testing versus the impact of extended Pre-Prod outage and therefore likely reduction in the Industry Test window - AEMO plans to defer this refresh until the Industry Testing for the October release – where significant Settlement scenarios will exist to support both FFR and 5MLP testing.
- Testing of all other capabilities for May will be supported with the current Pre-Prod environment.

# 6. Q3 and Q4 2023

# Pre-Production project timeframes





# Suggested Testing for Q3 and Q4 Releases.

Projects	Suggested Testing
<b>ADC - Aggregated Dispatch Conformance - IESS</b>	Assist any participant who want to industry test with AEMO May include Invitation testing for certain impacted participant scenarios
<b>MT PASA</b>	<p>Scheduled generators can use additional fields on screen and via FTP</p> <p>Scheduled generators can use submit via API</p> <p>Scheduled generators can see the changes in the data model</p> <p>NEM Report changes to accommodate new fields</p>
<b>FFR - Fast Frequency Response</b>	<p>Register to provide the new very fast FCAS service</p> <p>Verify offer in new FFR format for FCAS</p> <p>Existing FCAS participants not transition to FFR can regression test offer functionality</p> <p>Settlement changes for generators and load market customers showing recovery calculations for the new service</p> <p>Settlement reports and data model will reflect the additional information</p>
<b>5MLP</b>	Settlement run in support of changes to the profiling of 15 and 30 minute meters to reflect updated profiling methodology
<b>Metering Exemptions</b>	TBA
<b>CDR</b>	TBA

# 7. Upcoming Engagements

# Upcoming Engagements

April						
S	M	T	W	T	F	S
1	2	3	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30						

May						
S	M	T	W	T	F	S
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			

June						
S	M	T	W	T	F	S
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	

July						
S	M	T	W	T	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

Legend
<b>Program forums</b>
NEM2025 Program Consultative Forum
Reform Delivery Committee
Reform Delivery Committee - Collab W.
Implementation Forum
Electricity Wholesale Consultative Forum
Electricity Retail Consultative Forum
Industry Testing Working Group
AEMO Consumer Forum
All Stakeholder NEM Reform and Roadmap briefing
<b>Initiative specific meetings</b>
NEM Reform Foundational and Strategic initiatives
<b>Other</b>
National Public Holiday
State/Territory Public Holiday
NEM Reform Program General Stakeholder & Roadmap Briefing

To learn more about these events, please visit AEMO's [Industry meeting calendar](#) or contact the program at [NEM2025@aemo.com.au](mailto:NEM2025@aemo.com.au).

# 8. General Questions and Other Business



[NEM2025@aemo.com.au](mailto:NEM2025@aemo.com.au)



[NEM2025 Industry Testing Working Group](#)



# Appendix A: Competition law meeting protocol

# AEMO Competition Law - Meeting Protocol

AEMO is committed to complying with all applicable laws, including the Competition and Consumer Act 2010 (CCA). In any dealings with AEMO regarding proposed reforms or other initiatives, all participants agree to adhere to the CCA at all times and to comply with this Protocol. Participants must arrange for their representatives to be briefed on competition law risks and obligations.

Participants in AEMO discussions **must**:

- Ensure that discussions are limited to the matters contemplated by the agenda for the discussion
- Make independent and unilateral decisions about their commercial positions and approach in relation to the matters under discussion with AEMO
- Immediately and clearly raise an objection with AEMO or the Chair of the meeting if a matter is discussed that the participant is concerned may give rise to competition law risks or a breach of this Protocol

Participants in AEMO meetings **must not** discuss or agree on the following topics:

- Which customers they will supply or market to
- The price or other terms at which Participants will supply
- Bids or tenders, including the nature of a bid that a Participant intends to make or whether the Participant will participate in the bid
- Which suppliers Participants will acquire from (or the price or other terms on which they acquire goods or services)
- Refusing to supply a person or company access to any products, services or inputs they require

Under no circumstances must Participants share Competitively Sensitive Information. Competitively Sensitive Information means confidential information relating to a Participant which if disclosed to a competitor could affect its current or future commercial strategies, such as pricing information, customer terms and conditions, supply terms and conditions, sales, marketing or procurement strategies, product development, margins, costs, capacity or production planning.

# Appendix B: Industry Testing Approaches

# Approaches to Industry Testing

AEMO provides opportunity for Industry participants to test their updated systems and processes prior to release of AEMO updates into production.

The approach to the level of co-ordination, integrated planning and scenario management that is provided is dependant on a number of factors including:

- Impact to end-to-end participant process flows
- Ability of impacted participants to successfully test changes without AEMO or other participant co-ordinated activity
- Number and range of participants impacted by release

The approaches to Industry testing are described as:

Type of market testing	Description	Example
<b>Industry testing</b>	Self-testing of functionality such as connectivity, and/or coordinated multi-party testing of functional scenarios	Testing a change request (CR) or processing a reallocation or bid submission
<b>Invitation industry testing</b>	Coordinated testing of business process scenarios with a select number or subset of participants with systems ready for testing.	Testing NMI transfer Process
<b>Market trials</b>	Coordinated multi-party end-to-end testing of business process scenarios	Meter exchange involving CRs, service orders and 5-minute meter reads

In all cases involvement in testing is voluntary on participants behalf.

Agreement on approach to the type of industry testing for a release is conducted through the Implementation forum and Industry Test Focus Group along with support arrangements during the test period.





For more information visit

[aemo.com.au](http://aemo.com.au)