

Forum meeting record

Forum:	NEM Reform Industry Testing Working Group #7
Date:	27 July 2023
Time:	10:30AM – 11:30AM AEST
Location:	MS Teams

Lori Scarano	AGL	Manju Papne	Origin Energy
Mark Riley	AGL	Linda Brackenbury	PLUS ES
Soham Roy Chaudhuri	Alinta Energy	Suvid Satyawadi	Tally-Group
Sonia Kolar	Alinta Energy	Adrian Honey`	TasNetworks
Anne McTernan	Arrow Energy	Andrew Suwignjo	Telstra Energy
Lawrence Fitzgerald	Arrow Energy	Dale O'Donnell	Telstra Energy
Liana Do	Brave Energy	Rowan Rogers	Windlab
Andrew Couttie	Energy Australia	Charmaine Sabay	Australian Energy Market Operator (AEMO)
Adam Spink	Essential Energy	Chris Fleming	AEMO
Ellie Leiper	Evo Energy	Greg Minney	AEMO
Arun Sri	Gentrack	Karen Wilbrink	AEMO
Sagar Shah	Hansen Technologies	Lenard Bayne	AEMO
Callum Davey	Origin Energy	Michael Clements	AEMO
Hayden Phyo	Origin Energy	Paul Lyttle	AEMO

1 Welcome & Agenda (Slides 2-4)

- Members welcomed and agenda outlined.
- AEMO outlined agenda and acknowledge country.

2 Actions & Feedback from Previous Meeting (Slide 5-6)

- Item 6.3.0.1 was discussed and closed.

3 Approach for August – November Testing (Slides 7-25)

Aggregated Dispatch Conformance (ADC) Summary (Slides 8-9)

- AEMO provided a summary on ADC and advised that industry test is currently underway and progressing well. AEMO noted that registration opens from 9 August 2023.

Fast Frequency Response (FFR) Approach

(Slides 10-13)

- AEMO highlighted activities for FFR industry testing with detailed information and key dates available on slide 11 of the accompanying slide pack. An industry test timeline was presented and is available on slide 12 of the accompanying slide pack.
- AEMO highlighted that Registration process is for Production provision of VFast FCAS , with an interim step being the provision of pre-prod access, which will support participation in Industry testing
- AEMO outlined the FFR industry testing approach with detailed information available on slide 13 of the accompanying slide pack.

5MLP Approach

(Slides 14-17)

- AEMO outlined the 5MLP industry testing approach and noted testing will run from 4 September to 28 September 2023 with detailed information outlined on slide 15 of the accompanying slide pack.
- AEMO advised that twice-weekly Q&A sessions will be issued to participants to support industry testing and discuss any issues encountered. Sessions will coincide with the FFR Q&A.

MT PASA Approach

(Slides 18-21)

- AEMO outlined the MT PASA industry testing approach and noted testing will commence on 28 August to 29 September 2023 with detailed information outlined on slide 19 of the accompanying slide pack.
- AEMO advised that twice-weekly Q&A sessions will be set up with participants to support industry testing and discuss any issues encountered.
- AEMO summarised key dates associated with the MT PASA industry testing and are outlined on slide 20 of the accompanying slide pack.

November Release

(Slide 23)

- AEMO outlined the November release industry testing approach and included the industry test approach for CDR, MSDR and Metering Exemptions with detailed information outlined on slide 23 of the accompanying slide pack.
- AEMO noted that industry test window is set for 2 October through to 27 October 2023 and noted that AEMO are assessing options to make APIs available at an earlier date to increase the industry test window.

LCCD Approach

(Slide 24)

- AEMO presented an industry test timeline for LCCD with further information outlined on slide 24 of the accompanying slide pack.

Metering Exemptions Approach

(Slide 25)

- AEMO presented an industry test timeline for Metering Exemptions/MSDR with further information outlined on slide 25 of the accompanying slide pack.

4 Upcoming engagements

(Slides 26-27)

- An overview of the NEM Reform Program upcoming engagements for the next four months was presented.

5 General Questions and Other business

(Slide 28)

- Queries and feedback may be sent to NEMReform@aemo.com.au.

OPEN ACTION ITEMS

(Item = Meeting # – Agenda # – Reference)

Item	Topic	Action	Responsible
7.3.0.1	FFR Approach	AEMO to provide a link to the application forms for FFR registration	AEMO

CLOSED ACTION ITEMS

(Item = Meeting # – Agenda # – Reference)

Item	Topic	Action	Responsible
6.3.0.1	5MLP Approach	AEMO to confirm with market participants on timings of when 5MLP runs are performed.	AEMO