

2021 Workshop Agenda and Objectives

Objectives

The overall objective for the Reform Development Committee (RDC) is to work through and develop the NEM2025 Implementation Roadmap.

This will require analysis of bundling, sequencing and prioritisation of initiatives, with options considered, and developed into a roadmap. A base level of understanding of the initiatives and implementation impacts is required as a foundation before a roadmap can be meaningfully developed and assessed.

Two rounds of workshops are proposed to address these objectives in a structured way:

- Round 1 (foundation) workshops: Two Round 1 workshops will be conducted to ensure the proposed implementation initiatives are understood and the extent of implementation impacts for AEMO, participants and consumers have been assessed; and
- Round 2 (roadmapping) workshops: [Two] Round 2 workshops will be conducted to develop bundling, sequencing and prioritisation of initiatives, in roadmap form.

The purpose of the Round 1 Workshops is to:

- To provide RDC members with an understanding of the implementation initiatives required to give effect to the ESB reforms;
- To provide RDC members with an understanding of pre-requisite initiatives to support the reform initiatives;
- To consider and understand strategic opportunities/initiatives (improving overall efficiency or removing pain points) to support or be implemented concurrently with reform initiatives; and
- To consider and understand implementation impacts for AEMO, participants and consumers.

This will be achieved via two Round 1 workshops, to be scheduled in the weeks commencing 13 and 20 December respectively.

The specific objectives and agenda for the Round 2 workshops will be established following completion of the Round 1 workshops.

Round 1 – Workshop 1

Proposed Date: 13 December 2021

- Resource Adequacy Mechanism: [30 mins]
 - Review the reform initiatives;
 - Identify the implementation initiatives – confirm those in scope and out of scope for the Roadmap;
 - Agree how to handle “out of scope” initiatives;
 - Identify and discuss any pre-requisite or strategic initiatives; and
 - Review implementation impacts – AEMO, participants, consumers.
- Transmission & Access: [30 mins]
 - Review the reform initiatives;
 - Identify the implementation initiatives – confirm those in scope and out of scope for the Roadmap;
 - Agree how to handle “out of scope” initiatives;
 - Identify and discuss any pre-requisite or strategic initiatives; and
 - Review implementation impacts– AEMO, participants, consumers.
- Essential System Services: [90 mins]
 - Review the reform initiatives;
 - Identify the implementation initiatives – confirm those in scope and out of scope for the Roadmap;
 - Agree how to handle “out of scope” initiatives;
 - Identify and discuss any pre-requisite or strategic initiatives; and
 - Review implementation impacts– AEMO, participants, consumers.

Round 1 – Workshop 2

Proposed Date: 20 December 2021

- DER: [120 mins]
 - Review the reform initiatives;
 - Identify the implementation initiatives – confirm those in scope and out of scope for the Roadmap;
 - Agree how to handle “out of scope” initiatives;
 - Identify and discuss any pre-requisite or strategic initiatives; and
 - Review implementation impacts.
- Review linkages between initiatives across workstreams.

Version control and contact details

Version	Effective Date	Comments
1	22 November 2021	Draft Document
2	26 November 2021	Final Document

For more information, please contact stakeholderrelations@aemo.com.au.