
1. Investor (Proponent)  idea / proposal

       Informal enquiries with Network Service Provider(s) (NSP). 
          General feasibility analysis: where, what, how much, who will be involved?  

2. Enquiry lodged with NSP
       Includes preliminary assessment.

3. Proponent lodges Application for NEM Connection

          NSP and AEMO review application submitted by proponent, to agree on Generator Performance Standards 
(GPS).

6. Registration to the NEM is approved
AEMO and NSP confirms project complies with Market and Generator Performance Standards (GPS). 
Proponent becomes a Registered Participant.

4. Proponent proceeds to detailed design and contracts
          Connection agreement between Proponent and Network Service Provider is signed. AEMO is advised.
 A financial investment decision (FID) is made.

5. Plant under construction

7. Plant ready to begin onsite testing. Commissioning to full output commences
          Plant is incrementally tested at increasing MW.

8. Plant has successfully reached it’s maximum Full Output.
            Plant can now operate in the NEM.

Pre-Registration
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