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1. INTRODUCTION 

This Market Trial Test Plan outlines industry testing activities for the changes that have arisen as a 

result of the Power of Choice (POC) Implementation Program. AEMO are coordinating a series of tests 

to allow participants to validate these changes and ensure they are ready for the market go live on 1 

December 2017. This document should be read in conjunction with the POC Industry Test Strategy. 

Any deviations from the POC Industry Test Strategy for this Market Trial Test Plan are outlined within 

this document. 

1.1 Background 

The objective of AEMO’s POC Implementation Program is to design and implement the required 

changes to electricity metering, retail market arrangements and infrastructure to give effect to rule 

changes arising from the POC Review.1 

1.1.1 Scope of the Market Trial Test Plan 

The POC related rule changes relevant to this Market Trial Test Plan are listed below:2  

 Expanding Competition in Metering and Related Services (MC) rule change.3 

 Meter Replacement Processes (MRP) rule change.4,5 

 Embedded Networks (EN) rule change.6 

 Electricity B2B Framework (B2B) rule change. 7 

Items inside scope 

This Market Trial Test Plan prescribes all activities that will allow AEMO and NEM market participants to 

test their systems changes for the following areas: 

 Business to Market (B2M) and Market to Business (M2B) communication flows between 

AEMO’s market system and NEM participants’ market interfacing systems via MSATS 

(including aseXML schema version R35). 

 Business to Business (B2B) changes due to POC rule changes (including aseXML schema 

version R36) using the MSATS Browser, e-Hub FTP (MSATS) or API interfaces. 

Items outside scope 

This Market Trial Test Plan does not prescribe any testing activities associated with: 

 Changes to NEM participants’ supporting business systems that do not directly interact with 

AEMO’s market systems (i.e. back-end systems). 

 Any bilateral testing between participants. Participants can coordinate bilateral testing between 

themselves in parallel with the Market Trial, however reporting during Market Trial will not refer 

to bilateral testing. 

 Unchanged communication flows between AEMO’s market systems and NEM participants’ 

market interfacing systems. 

                                                      
1  See AEMC website, http://www.aemc.gov.au/Major-Pages/Power-of-choice. 
2  See AEMC website, Power of Choice overview page, http://www.aemc.gov.au/Major-Pages/Power-of-choice. 
3  Rule made; AEMC final rule determination published 26 November 2015. 
4  Rule made; AEMC final rule determination published 10 March 2016. 
5   Note that there are no system changes associated with the MRP rule change. 
6  Rule made; AEMC final rule determination published 17 December 2015. 
7  Rule made; AEMC final rule determination published 30 June 2016. 

http://www.aemc.gov.au/Major-Pages/Power-of-choice
http://www.aemc.gov.au/Major-Pages/Power-of-choice
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Each NEM participant is responsible for their own preparedness in respect of the above matters and 

should account for such items within their own organisational testing program. 

1.2 About this paper 

1.2.1 Structure of this paper 

This paper is structured as follows: 

 Chapter 2 details the key dates and milestones of the market trial testing phase. 

 Chapter 3 details the scope and objectives of the Market Trial phase. 

 Chapter 4 details the test preparation activities. 

 Chapter 5 details the test execution approach. 

1.2.2 Reference documents 

The following POC-related documents are relevant to the Market Trial Test Plan. 

# Document Name 

1 POC Market Readiness Strategy8 

2 POC Industry Test Strategy9 

3 POC Industry Registration & Accreditation Plan10 

4 AEMO Procedures, as approved by AEMO under the following NER 
Consultations: 

- POC Procedure Changes (Package 1)11 

- POC Procedure Changes (Package 2)12 

- POC Procedure Changes (Package 3)13 

5 B2B Procedures, as approved by the IEC under the following NER Consultation: 

POC - B2B Procedure Changes14 

B2B Procedures – change log15 

6 MSATS 46.88 Technical Specification16 and MSATS 46.89 Technical 
Specification 

7 SMP Technical Guide Document17 

 

                                                      
8 See AEMO website, http://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/Power-of-Choice/Readiness-Work-Stream 
9 See AEMO website, http://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/Power-of-Choice/Readiness-Work-Stream/Industry-Test-

Work-Group 
10 See AEMO website, http://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/Power-of-Choice/Readiness-Work-Stream 
11 See AEMO website, http://aemo.com.au/Stakeholder-Consultation/Consultations/Power-of-Choice---AEMO-Procedure-Changes-Package-1 
12 See AEMO website, http://aemo.com.au/Stakeholder-Consultation/Consultations/Power-of-Choice---AEMO-Procedure-Changes-Package-2 
13 See AEMO website, http://www.aemo.com.au/Stakeholder-Consultation/Consultations/Power-Of-Choice---AEMO-Procedure-Changes-Package-3 
14 See AEMO website, http://aemo.com.au/Stakeholder-Consultation/Consultations/Power-of-choice---B2B-Procedures---Final-Report-and-

Determination 
15 See AEMO website, http://www.aemo.com.au/Stakeholder-Consultation/Consultations/Power-of-Choice-B2B-consultation-2 
16 See AEMO website, http://www.aemo.com.au/Electricity/IT-Systems/IT-change 
17  See AEMO website, http://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/Power-of-Choice/Systems-Work-Stream 

http://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/Power-of-Choice/Readiness-Work-Stream
http://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/Power-of-Choice/Readiness-Work-Stream
http://aemo.com.au/Stakeholder-Consultation/Consultations/Power-of-choice---B2B-Procedures---Final-Report-and-Determination
http://aemo.com.au/Stakeholder-Consultation/Consultations/Power-of-choice---B2B-Procedures---Final-Report-and-Determination
http://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/Power-of-Choice/Systems-Work-Stream
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2. KEY DATES AND MILESTONES 

2.1 Key milestones for the Market Trial Phase 

Table 1 – Key milestones  

# Milestone Indicative date NEM Participant 

1 Market Trial Test Plan first draft 24 May 2017 AEMO 

2 Market Trial Test Registration 16 June 2017 AEMO 

3 Market Trial Test Plan finalised 16 June 2017 AEMO 

4 Market Trial Test Workbook Test Scenarios 
finalised 

26 June 2017 All 

5 Market Trial Test Workbook  - Test Scenario 
Participant Pairing finalised 

28 July 2017 All 

6 AEMO outage for data refresh (proposed date of 
production data from 27 July at 15:00 hrs AEST) 

31 July - 07 August 
2017 

AEMO 

7 Submission of Entry Criteria checklist 11 August 2017 Participants 

8 Daily meetings commence 14 August 2017 All 

9 Market Trial pre-production release 16 August 2017 AEMO 

10 Cycle 1 (21 August 2017 – 8 September 2017) 
completes 

8 September 2017 All 

11 Cycle 2 (18 September 2017 – 6 October 2017) 
completes 

6 October 2017 All 

12 Cycle 3 (16 October 2017 – 3 November 2017) 
completes 

3 November 2017 All 

13 Draft Market Trial Completion Report 10 November 2017 AEMO 

14 Final Market Trial Test Completion Report 17 November 2017 AEMO 

15 “Go-live” date for POC reforms 1 December 2017 All 
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3. SCOPE AND OBJECTIVES OF MARKET TRIAL 

TEST 

3.1 Market Trial Test objectives 
Providing market participants the opportunity and tools to verify: 

 Technical, functional and operational verification and validation against all B2B and B2M 

system changes under all POC-related rule and procedure changes, including system changes 

due to changes to the following procedures: 

 Customer and Site Details Notification Process 

 Meter Data Process 

 Service Order Process 

 One Way Notification Process 

 Consumer Administration and Transfer Solution (CATS) 

 Wholesale, Interconnector, Generator and Sample (WIGS) 

 National Metering Identifier (NMI) standing data schedule  

 B2B e-hub functionality (MSATS Browser, FTP, APIs) 

Provide a demonstration of the industry’s operational readiness for the go-live date by: 

 Participants conducting end-to-end business processes against multiple participants 

3.2 Market Trial Test scope inclusions 
Market Trial scope inclusions includes industry capability based technical, functional and operational 

testing as follows:  

 Technical verification and validation – determines the technical state of the solution: 

 Validation of the B2M changes, aseXML schema (r35) validation. 

 Validation of the B2B changes, aseXML schema (r36) validation. 

 Validation of MSATS and B2B e-hub changes, connectivity and communication flows, 

interoperability of infrastructure, screen changes, aseXML schema (r37) validation. 

 Functional verification and validation – determines the functional state of the solution: 

 Validation of the B2M and B2B solution as matched against required business functionality 

and business processes. The solution may not mirror production from a complete “go-live” 

perspective e.g. performed on low volumes of data and accelerated timeframes. 

 Operational capability verification and validation – determines the state of the solution from a 

“go-live” perspective: 

 Verification of the technical, function and operational solution from a go-live perspective, 

affording market participants an opportunity to exercise internal business processes and 

applications to achieve the desired outcome prior to “go-live”: 

o Changes to business processes as a result of the updated procedures, including customers 

transfers, meter churn, re-energisation and de-energisation, move-ins, etc. 

o Introduction of new roles (Metering Coordinator and Embedded Network Manager).  
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3.3 Market Trial Test scope exclusions 

Market Trial scope exclusions: 

 Testing of non-critical business processes (unless otherwise agreed by the impacted 

participants).  

 Testing of participants’ back end systems. Reporting during the Market Trial will not refer to any 

issues found in participant’s back end systems. 

 Volume testing. 

 Performance testing. 

 Participants’ individual agreements with MC’s and communications outside of the B2B 

framework (e.g. notification via email with MC, MPB, etc. in place of B2B message) or 

participants who have not registered for this phase of testing. 



POWER OF CHOICE IMPLEMENTATION PROGRAM 

© AEMO 2017  9 

4. MARKET TRIAL TEST PREPARATION 

As detailed in the Industry Test Strategy, the POC Industry Test Working (ITWG) will drive the test 

planning and preparation process, as per the ITWG Terms of Reference. All participants taking part in 

the Market Trial are expected to provide industry test resources to be part of the ITWG. 

4.1 Test registration  

Each participant is required to register with AEMO prior to the commencement of the Market Trial test 

phase. Registration requests should be sent via email to the POC inbox at POC@aemo.com.au. 

Registration requests should include the information in Appendix A. 

4.1.1 Participant ID and roles 

The term ‘Participant’ is used to indicate a unique role that a given business is to adopt for the purpose 

of testing. For example, where a participating business fulfils the role of LNSP and MDP, these roles 

are classed as different Participants for testing purposes. 

 If an organisation has more than one role (i.e. is more than one ‘Participant’, then it may need 

to separately carry out testing for each role (as each role has different transactions). 

 If an organisation has more than one participant ID but they are all for the same role, then as 

long as the participant is using the same set of systems for each ID, the participant would only 

need to perform testing once for those IDs. 

 Participants will detail which participant roles and ID they will be testing under as part of their 

Market Trial Test Registration. 

Please note that participants must have an existing participant ID for each participant role they wish to 

test under in the Market Trial. Intending participants, including organisations undertaking new 

participant roles, need to follow the process to become registered or accredited in order to be issued a 

participant ID prior to taking part in the Market Trial. 18 

4.2 Test tools 

HP SaaS Quality Centre (QC) will be used to manage the POC Market Trial execution, including test 

scenarios, test results and the tracking of test defects. HP SaaS QC will be configured by AEMO with all 

required information and will be accessible by all test participants. 

4.3 Test scenarios, scripts and data 
With such a large body of participants testing needs to ensure it is able to be effective and achieve 

outcomes for all parties involved. Testing is focused on ensuring participants have the opportunity to 

test the latest B2B schema and processes for each jurisdiction and communicate via the new e-Hub 

platform.  

The approach to defining the test scenarios are based  on verification of the most common transactions 

used by businesses with participants nominating the most common scenarios their businesses perform 

daily as the starting point for defining Market Trial scenarios.  A review of this list will allow for scenarios 

individual businesses consider high risk to be highlighted, and/or added, with the outcome a final list 

that all parties can test. To ensure jurisdictional differences are tested, testing will be conducted for all 

jurisdictions. 

                                                      
18 Refer to the POC Industry Accreditation & Registration Plan, see http://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/Power-of-

Choice/Readiness-Work-Stream 

mailto:POC@aemo.com.au
http://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/Power-of-Choice/Readiness-Work-Stream
http://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/Power-of-Choice/Readiness-Work-Stream
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The ITWG will be responsible for developing test scenarios, scripts and corresponding data sets.  This 

information will be kept in a Market Trial Workbook that all participants can reference. 

In terms of scenarios, the scripting and data requirements developed in these workshops will: 

 Agree on the test scenarios required for Market Trial, including which scenarios participants 

intend to test (“intended scenarios”). 

 Define the subsequent test scripts that will need to be executed. 

 Agree on the scope of test execution and test scripts required by participant role (i.e. Retailers, 

Distributors, Metering Coordinator, Metering Providers, Metering Data Providers, Embedded 

Network Manager and AEMO).  

 Agree on the approach and timing of test script execution. 

 Agree on the data required, both baseline and dynamic, to support the execution of test scripts. 

4.3.1 Test data 

AEMO’s pre-production will be refreshed from 31 July to 7 August using production data from 27 July 

2017 at 15:00 hrs (AEST). Existing NMIs will be able to be used for most tests and can be sourced from 

MSATS Pre-Production once the refresh is complete. 

AEMO will have the required configuration data and the NMI ranges for the participants in the pre-

production environment.  

 With respect to the NMIs, where a test case requires the creation of a new NMI (new 

connection) the LNSP can create the NMIs (different CR codes) and pass it on to the retailers 

to execute as part of the functional scenario. 

 AEMO will refresh MSATS Pre-Production environment prior to the start of Market Trial test 

execution. Participants can use this environment to identify test data for use during test 

execution. 

 Multiple test data sets should be identified for each test script to allow for multiple executions of 

that test script in case of defects or problems in execution. Data identified will be mapped 

against every scenario in the data column in HP SaaS QC. 

4.3.2 Market Trial Workbook 

The Market Trial Workbook will document the test scenarios, data requirements, test participants and 

test calendar. This will be published on the AEMO website and will be developed in consultation with 

the ITWG. In addition, the test cases and steps will be uploaded by AEMO to HP SaaS QC in 

preparation for test execution. 

The test calendar will map the number of days execution is planned for each scenario and even it over 

the test cycle period to ensure an even coverage of test execution over each day within a cycle. 

4.4 Test environment 
Market Trial Testing will utilise the MSATS pre-production and e-Hub API environment, managed by 

AEMO. Participants test environments will be as close to a replica of their go-live systems as possible. 

A diagram of the environment is documented in the Industry Test Strategy document under section 6.4. 

The test environment will updated in line with the AEMO published release schedule, the MSATS 46.88 

release and the MSATS 46.89 release.  The environment will also have the B2B r36 schema changes 

as documented on the MSATS website.19  

 

                                                      
19 See AEMO website http://aemo.com.au/Gas/IT-systems-and-change/Copy-of-aseXML_standards/aseXML-Schemas 

https://www.aemo.com.au/-/media/Files/Electricity/NEM/IT-Systems-and-Change/2016/MSATS-4688-Release-Schedule--December-2017.zip
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5. MARKET TRIAL TEST EXECUTION APPROACH 

5.1 Pre-requisites 
New participants will have commenced registration20 or accreditation21 activities in order to have their e-

Hub and MSATS pre-production Participant ID and credentials issued.22  

5.2 Entry criteria 

Entry criteria for the Market Trial are detailed below. The entry criteria relate to individual participants, 

and AEMO will coordinate and communication readiness between all paired participants to commence 

testing. 

Participants are requested to submit the checklist in Appendix B to demonstrate readiness to 

commence testing.  

 Pre-production environment available: 

 Stable and reliable 

 Adequate internal testing completed to be ready to commence Market Trial. 

 Participant credentials issued (for new participants). 

 Connectivity testing complete (for new participants and /or new B2B interface). 

 Test preparation is complete: 

 POC Market Trial Test Plan reviewed and understood 

 POC Market Trial Workbook reviewed and understood 

 HP SaaS QC configured with all test information, reviewed and understood 

 Test data preparation is complete: 

○ Test data sets selected and aligned with testing counterparties 

○ HP SaaS QC updated 

 Test counterparties known and communication channels open. 

 HP SaaS QC is accessible and useable. 

 Appropriately skilled resource capability available to execute and support testing. 

AEMO test lead will confirm the following: 

 Market Trial Test Plan and Workbook is complete and delivered to the ITWG. 

 HP SaaS QC is configured with all required test information, and is accessible and useable by 

testing participants. 

 Testing participants have confirmed readiness (through the submission of completed entry 

criteria checklist – refer Appendix B). 

 Any open defects at the commencement of Market Trial are understood and the impacted 

scenarios are identified and listed. 

                                                      
20  The Application for Registration as a Metering Coordinator and the Metering Coordinator Registration Guide can be found here : 

http://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/Participant-information/New-participants/Application-forms-and-supporting-
documentation 

21  The Qualification Procedure for Metering Providers, Meter Data Providers and Embedded Network Managers, along with the Accreditation 
checklists can be found here: http://www.aemo.com.au/Stakeholder-Consultation/Consultations/Power-of-Choice---AEMO-Procedure-Changes-
Package-2 

22  Refer to the POC Industry Accreditation & Registration Plan for an overview of these activities. See http://www.aemo.com.au/Electricity/National-
Electricity-Market-NEM/Power-of-Choice/Readiness-Work-Stream  

http://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/Participant-information/New-participants/Application-forms-and-supporting-documentation
http://www.aemo.com.au/Electricity/National-Electricity-Market-NEM/Participant-information/New-participants/Application-forms-and-supporting-documentation
http://www.aemo.com.au/Stakeholder-Consultation/Consultations/Power-of-Choice---AEMO-Procedure-Changes-Package-2
http://www.aemo.com.au/Stakeholder-Consultation/Consultations/Power-of-Choice---AEMO-Procedure-Changes-Package-2
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5.3 Exit/Completion criteria 

Exit criteria for the text execution phase include: 

 Successful completion of all high-priority test scenarios. 

 No outstanding severity 1 and 2 defects. 

 Any open defects (severity 3 or 4) have agreed resolutions or work around in place. 

 Final Test Summary Report produced by AEMO.  

5.4 Test scenario and script execution 

Test execution will be undertaken as follows: 

 Tests scenarios and scripts will be stored in HP SaaS QC as per the defined test configuration. 

 Execution of testing will be undertaken according to execution calendar made available as part 

of the preparation activities. Informal testing may occur between participants, however reporting 

of the testing will be based on the defined execution calendar.  

 Test execution information will be updated in HP SaaS QC as it occurs. This will include test 

case progress, status, data used and defects identified. 

 An audit trail of test execution is to be undertaken by participants. This includes capture of 

positive results to prove that a test met expected results as well as capture of negative results 

for defect resolution.  Where applicable, this information will be maintained in HP SaaS QC. 

In addition to updating the HP SaaS QC test case progress and status, participants will update the 

scenario status in HP SaaS QC as below, which will flow into the Status Traffic Light report which 

AEMO will circulate prior to the daily test meetings and will be reflective of a participants ability to 

successfully execute a test case and or scenario. 

 Scenario Status: 

 Completed (green) 

 In progress (yellow) 

 Blocked (red) 

 Failed (red) 

 Not Started 

5.5 Market Trial Test cycles 

The Market Trial Testing is targeted to be executed over 3 cycles, with each cycle consisting of a defined 

set of scenarios: 

 The objective of cycle 1 is to successfully execute all scenarios scheduled for execution during 

cycle 1 and defined in the Market Trial workbook. 

 The objective of cycle 2 is to: 

 Re-run any scenario that failed during cycle 1 (if the associated/linked defect fixes are 

available)  

 Re-run any scenario that did not complete execution during cycle 1. 

 Execute all test scenarios scheduled for cycle 2 and defined in the Market Trial workbook. 

 The objective of cycle 3 is to: 

 Re-run any failed or not completed scenario from the previous two cycles. 
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 Complete execution of all scenarios defined for cycle 3. Any scenarios that fail during this 

cycle will aim to be fixed and retested before the end of the cycle and defined in the Market 

Trial workbook. 

5.6 Defect management 

The overall defect management process is detailed in the Industry Testing Strategy document under 

Section 7 Defect Management. Open defects will be monitored and an assessment made on their effect 

to cycle 1 scenarios.  

5.7 Test process 

AEMO will initially schedule daily stand-up meetings for testing participants to discuss test execution 

progress and defect status. The frequency and length of meetings will be assessed during the test 

execution phase.  

Testing is tracked at the scenario level and can be in one of four states 

 Not started – no test cases for the scenario have been executed or attempted. 

 In progress – one of more test cases associated to the scenarios have been started. 

 Completed – all test cases associated to the scenario are in a state of passed or N/A. 

 Blocked – test cases associated to the scenario are unable to be started or continued due to a 

known defect. 

 Failed – a test case within the scenario has failed and resulted in a defect being raised. 

If a scenario is considered N/A it will be removed from test lab and no longer reported on. 

NMIs identified for use within a scenario will be stored in the Data field in the test set details TAB and 

any transaction ID associated to the scenario will be stored in the description field and in the test 

evidence for the relevant test case. 

More detail on execution will be provided in the HP SaaS QC instructions sent to participants prior to 

test execution commencing. 

Participants will be expected to update HP SaaS QC with their daily test results by the end of that day, or 

by 8:00 am (AEST) on the following morning. AEMO will generate the test execution and traffic light status 

report between 8:00 am and 9:30 am (AEST) and circulate prior to the stand-up meetings.  

These meetings will be: 

 Scheduled daily 10.00 am (AEST)) 

 Use the teleconference facilities provided by AEMO and will be chaired by AEMO 

 Use a standard agenda: 

 Review planned against actual progress for test execution. Discuss exceptions against 

planned execution. 

 Review defect status – outstanding defects. 

 Confirm planned tests for the following days.  

5.8 Test reporting 

The progress of the Market Trial can be monitored on a continuous basis by all market participants using 

HP SaaS QC. A daily report will also be produced by AEMO to track the progress of test execution and 

defect resolution.  

These daily reports will include test measurement during the Market Trial and will be based on but not 

limited to the following metrics: 
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 Test execution summary by participant: 

 Number of test scenarios executed versus the number planned 

 Number of passed, failed, blocked or deferred test scenarios versus test scenarios executed 

 Planned count versus actual count (with any exceptions) 

 Planned % versus actual % based on execution calendar 

 Defect summary will be reported with a focus on status, severity, priority, ownership, 

participants impacted, version and date detected against and actions required: 

 Open defects and their progressive status 

 Overall by severity and status 

 By participant and severity and status 

○ Detailed list of defects with summary description  

 Issues and risks 

An overall Market Trial Test Completion Report will be written at the completion of the testing period 

and will be presented to the ITWG and the POC Readiness Working Group (RWG). 

This report will include: 

 An introduction highlighting the purpose of the report, the background to the testing and its 

scope. 

 Testing outcomes highlighting a results summary, defects summary, outstanding defects, 

summary of other outstanding issues and agreed workarounds. 

 Recommendations and conclusion. 

AEMO will prepare the completion reports using data from HP SaaS QC and inputs provided by 

participants. Inputs provided by participants would include details on their defect fixes. 

5.9 Test support 

All requests for support during the Market Trial Test phase should be emailed to the POC inbox 

(POC@aemo.com.au). Test support will be provided between 9:00 and 17:00 hrs (AEST) on business 

days during test cycles. The subject line of the email should contain: 

 HP SaaS QC for assistance with HP SaaS QC access or operation 

 Market Trial for other queries.  

mailto:POC@aemo.com.au
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APPENDIX A. REGISTRATION 

The following information is to be submitted to POC@aemo.com.au 

 

ORGANISATION NAME:  

 

TEST CONTACTS: 

Rep Contact Name Email Phone Number 

Primary    

Secondary    

 

 

PARTICIPANT DETAILS: 

# 

Participant 
role (LNSP, 
MDP, MC, 
etc.) 

Participant 
ID/s Jurisdiction/s 

Registration 
status 
(existing, in 
progress, 
planned) 

Targeted 
commencement 
date (from 21 
August  2017) 

Planned B2B 
interface (FTP, 
API push/push, 
API push/pull or 
MSATS Browser) 

1 Retailer X RetX1, 
RetX2 

NSW,QLD Existing 21 Aug 2017 FTP 

2 ENM X TBA NSW,QLD In Progress 1 Sep 2017 API – push/push 

3       

4       

 

Notes:  

1) Please add a role for each individual participant role you wish to test under (e.g. in example 

above Retailer X will test under either RetX1 or RetX2 – not both). 

2) If you intend to perform e-hub connectivity testing please be specific with regards to the type of 

connectivity testing. 

3) Add in rows as required. 

   

mailto:POC@aemo.com.au
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APPENDIX B. ENTRY CRITERIA 

The following information is to be submitted to POC@aemo.com.au 

DATE: 

 

ORGANISATION NAME:  

 

TEST LEAD: 

 

PARTICIPANT DETAILS: <please note which participant roles and IDs this entry criteria submission 

applies to> 

 

ENTRY CRITERIA: 

# Entry Criteria Achieved 
(Yes/No) 

Comments 

1 Pre-production environment available – 
stable and reliable, adequate internal 
testing completed to be ready for Market 
Trial, test version of actual system 

  

2 B2B interface connectivity confirmed   

3 HP SaaS QC accessible    

4 Test planning completed and understood – 
Test execution processes, schedule, 
pairing participants, HP SaaS QC set-up, 
scenarios/ scripts and test data 

  

5 Appropriately skilled resource capability 
available to execute and support testing 
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