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INTRODUCTION

• What changes will be coming for STEM?

• What changes will be coming for the RCM?
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STEM

Drivers

• Needs to integrate with NEM-based systems for July 2018

• Some rule changes

o New timings, no resource plans

System Changes

• Current STEM is tightly coupled into existing WEMS system

o Not in a form that can be easily ported to work with NEM-based systems

o Technical incompatibilities (Fortran)

• STEM will need to properly integrate with the new market systems
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STEM – IMPACTS AND SCHEDULE

Known Impacts

• Trading will take place over MarketNet

• Submission formats are likely to change

• Current MPI will be retired in July 2018 

o STEM trading via a unified trading platform with SSO

Schedule

• Currently under assessment; work is yet to be scheduled

• STEM changes will be introduced for July 2018
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RESERVE CAPACITY MECHANISM

Drivers

• Rule changes – system compliance for October 2017 and beyond

• Needs to support changes in existing WEM systems for October 2017

• Needs to integrate with NEM-based systems for July 2018

System Changes

• New software components to handle:

o The RCM certification cycle

o The operation of the RCM

o The settlement of RCM
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RCM - IMPACTS

• Submission formats will change

o Draft web service API to be released in Q1, 2017

• RCM will initially be available via the WEMS MPI:

o Support for the annual reserve capacity certification cycle

o Support for ongoing operation of the RCM

o RCM settlement calculation (interfaces for invoicing will remain as-is)

• Current MPI will be retired (for trading) in July 2018

o RCM will be accessible via a unified trading platform with SSO

o Access to RCM will be over MarketNet
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RCM - SCHEDULE

Phase 3 (for October 2017)

• System build to take place from November 2016

• Will be integrated with existing WEMS, MPI, and settlement systems

• Incremental delivery? Where possible – still under assessment

• Draft API to be issued late in Q1 2017

• Schedule for information capture is still being established - TBA

• Software to be fully certified and delivered before start of 2017/18 capacity 
year
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RCM - SCHEDULE

Phase 4 (for July 2018)

• Functionality largely delivered in Phase 3, but some changes required

• Will be integrated with MSATS, trading platform, and NEM-based settlement 
invoicing and prudential systems
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RESERVE CAPACITY AUCTION

• Rule drafting and auction design are still pending.

• Schedule is yet to be determined, but work will commence after October 
2017.
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Questions?
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