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Forum meeting record 

Forum:  NEM Reform Implementation Forum #15 

Date: 26 September 2023 

Time: 1:00PM – 3:00PM AEDT 

Location: MS Teams 

 

Kate Goatley Actewagl Cheryle Mcleod Energy Australia 

Soun Wong AGL Joseph Giddings Energy One 

John Zoch AGL Christine Ward Energy Q 

Carlo Poliseno AGL Adam Dubojski Essential Energy 

Mark Riley AGL Angie Henry=Gawthorne Essential Energy 

Rajesh Bikkasani AGL David Weatherly Essential Energy 

Craig Schluter AGL Hasanat Khan Essential Energy 

Robert Lo Giudice Alinta Energy Melissa Ferris Essential Energy 

Soham Roychandhuri Alinta Energy Fiona Ninness Essential Energy 

Renee Tragis Arrow Energy Adam Spink Essential Energy 

Craig Steele Aurora Energy Ben Donnelly Essential Energy 

Kevin Boutchard Aurora Energy Michael Karanastasis Essential Energy 

Justin Bethlehem AusNet Services Ellie Leiper Evo Energy 

Prachi Mehta AusNet Services Jeff Roberts Evo Energy 

Sarah Grundy Brave Energy Michael Woodruff Fluence Energy 

Siva Sivaprakash Brave Energy Sagar Shah Hansen 

Liana Do Brave Energy Andrew Pratt Hydro 

Arif Syarifuddin CitiPower / Powercor / UE Cliff Senkbeil Hydro 

Ron Dittman CitiPower / Powercor / UE Ben Madafiglio Iberdrola 

Tennille Pownceby CitiPower / Powercor / UE Dino Ou IntelliHUB 

Michael Statham CS Energy Dan Hillier 
Meridian Energy / 
Powershop Australia 

Simeon Petersons Endeavour Energy Brad Capper Metropolis 

Ranjan Thakur Energy Australia Greg Mcleod Origin Energy 

Luke Emrose Energy Australia Karen Tan Origin Energy 

Andrew Couttie Energy Australia Callum Davey Origin Energy 

Dan Mascarenhas Energy Australia Marcus Gorman Origin Energy 
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Yvonne Tuckett Origin Energy Rowan Rogers Windlab 

Helen Vassos PLUS ES Rory Sanders Windlab 

Karel Mallinson Powerlink QLD Sonia Marmotta Yurika 

Nick Gustafsson Red Energy Anthony Cooke AEMO 

Sean Jennings Red Energy Blaine Miner AEMO 

Jordan Rigby Red Energy Charmaine Sabay AEMO 

David Woods SA Power Networks Chris Fleming AEMO 

Joanne Gordon SA Power Networks Emily Brodie AEMO 

Michael Zhang SA Power Networks Greg Minney AEMO 

Ciro Barbieri Shell Energy Jim Agelopoulos AEMO 

Baz King  Shell Energy Jodie House AEMO 

Damien Didier Stanwell Justin Stute AEMO 

Suvid Satyawadi Tally Group Karen Clarke AEMO 

Deepak Sood Tango Energy Karen Wilbrink AEMO 

Simeon Dravitzki Tango Energy Lenard Bayne AEMO 

Adrian Honey TasNetworks Lenard Bull AEMO 

Paul Willacy TasNetworks May Cotoner AEMO 

Andrew Suwignjo Telstra Energy Paul Lyttle AEMO 

Chris Murphy Telstra Energy   

Paul Greenwood Vector Metering   

1 Welcome & Agenda Greg Minney (Slides 2-4) 

• Members welcomed and agenda outlined. 

• Participants informed that the meeting will be recorded for the purpose of minute taking only. 

2 Actions & Feedback from Previous Meeting Greg Minney (Slide 6) 

• Action items 13.5.0.1 remains open, to be addressed with ITWG 

• All other action items were closed. 

• No feedback received from the previous Implementation forum. 

3 2023 Release Summary Greg Minney (Slides 9-22) 

• A high-level summary of external milestones against all inflight initiatives summarising from the previous 

period with details outlined on slide 8 of the accompanying slide pack. 

4 October 2023 Release (Slides 9-29) 

• AEMO outlined below the three major initiative deployments and key dates. 

– Fast Frequency Response (9 October) 
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– Increased MT PASA information (4 October and 9 October) 

– 5 Minute Load Profile Calculation (1 October) 

Fast Frequency Response (FFR) Carla Ziser (Slides 11-15) 

• A summary of the FFR milestones and progress update was provided with further information outlined on 

slide 13 of the accompanying slide pack. 

• AEMO noted that industry testing has now concluded and thanked members for their contribution. Further 

details on the industry testing activities are outlined on slide 14 of the accompanying slide pack. 

• AEMO outlined the next steps for FFR Go Live and noted AEMO will confirm market start on 3rd of 

October, with the Market Start decision based on level of Participant Registration and available FFR offers 

for 9 October 

Increased MT PASA Information Greg Minney (Slides 16-19) 

• AEMO provided an update on MT PASA milestones and progress with key information summarised on 

slide 17 of the accompanying slide pack. 

• AEMO noted that industry testing Q&A sessions will conclude next week. AEMO advised that one issue 

remains open and will be addressed soon. In addition, AEMO noted that a Post Deployment Q&A session 

has been scheduled with industry on 6 October. 

• AEMO presented a Go Live criteria approach for MT PASA release with further information outlined on 

slide 18 of the accompanying slide pack. In addition, AEMO presented the next steps throughout 

September and October before Go Live and are outlined on slide 19 of the accompanying slide pack. 

Raised By Question/Comment Response 

Carlo Poliseno - AGL Are there new URM rights that apply 

to the AEMO portal for MT PASA 

submissions? if so, which document 

specifies this? 

No new URM rights are required for 

existing users of AEMO Portal for MT 

PASA submissions   User rights 

access (aemo.com.au)  

 

5MLP (ICF060) Chris Fleming (Slides 20-22) 

• AEMO advised that the test phase has now been completed with no outstanding defects. AEMO added 

that industry testing is now in the final stages with the RM reports distributed for participant review on week 

commencing 18 September. The effective date for 5MLP into production is 1 October during normal outage 

window. 

5 November 2023 Release (Slides 23-25) 

November Release Progress Summary 

• AEMO provided information on the November Release timeline with key information outlined on slide 25 of 

the accompanying slide pack. 

https://visualisations.aemo.com.au/aemo/web-help/Content/MTPASA/UserRightsAccess.htm
https://visualisations.aemo.com.au/aemo/web-help/Content/MTPASA/UserRightsAccess.htm
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• Industry test is underway for LCCD in pre-production. AEMO noted testing had been paused briefly due to 

an error handling issue which has now been resolved. AEMO added that the November Release Industry 

Go-live plan will be published on 6 October with production effective date for LCCD of 1 November.  

Raised By Question/Comment Response 

Brendan James – PLUS ES Is there a document on how to 

register for MSDR? 

Participants are encouraged to attend 

the October-November 2023 Release 

Industry Testing Q&A Sessions. 

Email NEMReform@aemo.com.au to 

register for these sessions.  

Ciro Barbieri – Shell Energy Is AEMO able to provide a read out to 

confirm the standing data is 

populated for those 19 fields that 

become mandatory from Nov-23 

across NMI data and Meter Register? 

Are we confident the participants are 

populating the data? 

The attributes that become 

mandatory are: 

ConnectionConfiguration for CR5000 

series. 

Meter: Manufacturer, Model and Use 

for CR 3004/3005, 

3050/3051, 3080/3081, 3090/3091 

(where meter status = Current).  

Ranjan Thakur Is there a document on how to 

register for MSDR? 

Participants are encouraged to attend 

the October-November 2023 Release 

Industry Testing Q&A Sessions. 

Email NEMReform@aemo.com.au 

AEMO will run an information session 

for participants to assist with the 

setup for API usage. To register for 

this session Email 

NEMReform@aemo.com.au 

6 March 2024 Release  Chris Fleming (Slides 26-29) 

Metering Exemption – MSDR 

• AEMO provided a summary of the metering exemption automation with key details available on slide 27 of 

the accompanying slide pack and added that the Go-Live date is scheduled for early March 2024.  

7 June 2024 Release  Greg Minney & Emily Brodie (Slides 30-38) 

• AEMO provided the IESS June 2024 release timeline with key information outlined on slide 31 of the 

accompanying slide pack. AEMO noted the overall project status is amber due to overlapping and 

compressed development and test phases. 

• AEMO provided outline of approach taken in addressing existing FAQs via proposed workshop material 

and committed delivery milestones 

Readiness Approach (Slides 33-34) 

• AEMO presented the IESS readiness approach for the lead up to Go Live and key activities outlined on 

slide 33 of the accompanying slide pack. 

mailto:NEMReform@aemo.com.au
mailto:NEMReform@aemo.com.au
mailto:NEMReform@aemo.com.au
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Go Live Criteria (Slides 34-35) 

• AEMO provided an outline of the AEMO’s proposed readiness and Go Live on slide 34 of the 

accompanying slide pack.  

• AEMO will develop contingency approaches in discussion with Implementation Forum members. 

• AEMO are requesting feedback on the proposed go live criteria approach by 13 October. 

Market Trial Strategy (Slides 36-37) 

• AEMO presented a draft IESS industry test and market trial strategy with detailed information outlined on 

slide 26 of the accompanying slide pack.  

• AEMO are requesting feedback on the proposed IESS industry test and market trial strategy by 6 October. 

Upcoming engagement  (Slide 38) 

• AEMO outlined the upcoming engagements associated with IESS June 2024 release and are outlined on 

slide 38 of the accompanying slide pack. 

8 Other Initiatives  Ulrika Lindholm (Slides 39-47) 

Strategic and Foundational Initiatives  (Slide 41) 

• Not discussed. Slides taken as read. (refer to slide 41) 

SCADA Lite (Slides 42-48) 

• AEMO provided an initiative summary on SCADA lite and added that the release is scheduled for March 

2024.  In addition, AEMO added that this service will provide a capability for a market participant to 

establish a bi-directional communication party to exchange telemetry data and control signals.  Further 

information on why this service is needed is outlined on slide 43 of the accompanying slide pack. 

• AEMO presented a draft high-level impacts for SCADA lite with information outlined on slide 45.  AEMO 

added that this information is general in nature and encouraged participants to undertake their own due 

diligence to assess energy market reform impacts on their respective organisations. In addition, AEMO 

presented members the eligibility map for SCADA lite and is outlined on slide 48 of the accompanying slide 

pack. 

• AEMO added that a milestone plan on a page will be developed in the coming months. 

9 Upcoming Engagements  Lenard Bayne (Slides 48-51) 

• NEM Reform program meeting schedule was provided. 

General Stakeholder engagement (Slides 50-51) 

• AEMO advised that a General and Roadmap briefing will be conducted on the 25 October with 

communication to industry on how to register for this event to follow. 

10 General Questions and Other business  (Slide 52) 

Queries and feedback may be sent to NEMReform@aemo.com.au.  

mailto:NEMReform@aemo.com.au
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OPEN ACTION ITEMS 

(Item = Meeting # – Agenda # – Reference) 
Item Topic Action Responsible 

15.7.0.1 June 2024 Release 

– Go Live Criteria 

Participants to provide feedback on the proposed go live criteria approach 

by 13 October. 

• To what extent are the proposed go-live criteria suitable for 

IESS? 

• What other go-live criteria are needed and why? 

• What are your views on the go-live criteria management 

approach?  

• What other gaps do you see? How should these be 

approached? 

Participants 

15.7.0.2 June 2024 Release 

– Market Trial 

Strategy 

Participants to provide feedback on the proposed IESS industry test and 

market trial strategy by 6 October. 

• To what extent are the key test scenarios addressed? 

• What other test scenarios are needed and why? 

• What are your views on the test/trial implementation approach?  

• What other gaps do you see? How should these be 

approached? 

Participants 

13.5.0.1 November Release 

Progress Summary 

AEMO to work through the data population and testing approach for 

metering exemptions. 

AEMO 

CLOSED ACTION ITEMS 

(Item = Meeting # – Agenda # – Reference) 
Item Topic Action Responsible 

14.3.0.1 2023 Release 

Summary 

AEMO will remove March and May from the external milestones. AEMO 

14.6.0.1 June 2024 Release AEMO to consolidate responses to participant queries into publicly 

available FAQs on an ongoing basis. 

AEMO 
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