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Forum meeting record 

Forum: NEM Reform Industry Testing Working Group #14 

Date: 27 March 2024 

Time: 11:00AM – 12:00PM AEDT 

Location: MS Teams 

 

Lori Scarano AGL Peter McGrath Iberdrola 

Anjana Venkatesan Alinta Energy Rose Maricon Robles IntelliHUB  

Libby Cheng Arrow Energy Stuart Iype IntelliHUB 

Kevin Boutchard Aurora Energy  Lawrence Chan Neoen 

Vanessa Buxton Aurora Energy Aadrita Banerjee Origin Energy 

Craig Steele Aurora Energy Shilpa Chakraborty Origin Energy 

Gary Marcolin Energy Australia Adrian Honey TasNetworks 

Cheryle Mcleod Energy Australia Andrew Suwignjo Telstra Energy 

Christine Ward Energy Q Amit Kumar 
Australian Energy Market 
Operator (AEMO) 

Michael Karanastasis Essential Energy Chris Fleming AEMO 

Ben Donnelly Essential Energy Damien Banky AEMO 

Immanuel Alexander Essential Energy Greg Minney AEMO 

Fiona Ninness Essential Energy Lenard Bayne AEMO 

Ellie Leiper Evo Energy Michael Clements AEMO 

Sagar Shah Hansen Technologies Audrey Follett Snowy Hydro 

1 Welcome & Agenda (Slides 2-4) 

• Members welcomed and agenda outlined and offered an acknowledgement of country. 

2 Actions & Feedback from Previous Meeting (Slides 5-6) 

• All action items were closed. 

3 Metering Exemptions Industry Testing Update Chris Fleming (Slides 7-8)  

• AEMO advised that industry testing for Metering Exemptions has now concluded. AEMO reminded 

participants to email NEMReform@aemo.com.au for all requests to advance exemptions in preprod during 

the project hypercare period. AEMO added that there are no significant outstanding issues however, 

advised that a maintenance release in July will occur to address some minor defects. 

mailto:NEMReform@aemo.com.au
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4 Pre-prod Refresh Activities & Timings  (Slides 9-10)  

• AEMO outlined the proposed outage timings. AMEO added that the March Pre-Prod wholesale and retail 

refresh was completed as scheduled. AEMO added that an outage is planned for 2 April for a critical 

infrastructure update. Key information on the impact to the market trial can be found on slide 10 of the 

accompanying slide pack. Timing of this outage will be communicated via AEMO’s standard market 

notification channels. Further information can be found on slide 10 of the accompanying slide pack. 

• There will be a further refresh of the retail environment from 1st July 2024. The Wholesale environment will 

not be refreshed  

Raised By Question/Comment Response 

Simeon Peterson – Endeavor 

Energy 

Will it be a snapshot of the first of 

July? 

This is expected but will be confirmed 

closer to the refresh date. 

Damien Didier – Stanwell Our info server only has daily 

settlement runs. Can AEMO confirm if 

this is an issue on Stanwell’s side 

Confirmed that this isn’t an issue. 

Further Settlement data/reports will 

be populated throughout the market 

trial   

5 IESS June 2024 Market Trial  (Slides 11-22) 

• AEMO provided a recap of IESS as outlined on slide 12 of the accompanying slide pack. AEMO provided 

details on the industry test and market trial planning, pre prod mock up Go-Live and Test Scenarios for 

market trail. Key details and further information are outlined on slides 12 through to 22 of the 

accompanying slide pack. In addition, AEMO advised that Q&As / stand ups to support Market Trail have 

now commenced.  

• AEMO suggested that participants check that they don’t have stop files in their system, prior to AEMO 

running NMI reclassification changes and reminded participants to ensure users have access. 

Raised By Question/Comment Response 

Damien Didier - Stanwell Can AEMO please share the latest 

Test Schedule plans? 

AEMO will resend the schedule prior 

to the Market Trial  

Andrew Couttie – Energy Australia What does cut over 1 and 2 mean? For Phase 3 there will be 2 simulated 

cutover dates because it’s not 

possible to cutover all BDUs in a 

single day. AEMO will reach out to 

Participants individually to work 

through an appropriate cutover date.   

Greg McLeod – Origin Energy When will AEMO send out a list of 

NMIs per participant that will be 

updated to DGENRATR? 

AEMO to send Origin a list of its 

DGENRTR NMIs.   
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Raised By Question/Comment Response 

Audrey Follett - Snowy Hydro will there still be settlement runs after 

the market trial? 

Participants will still be able to submit 

bids but Settlement will not run after 

the Market Trial.  

6 Upcoming Engagements  (Slides 23-24)  

• Taken as read. 

7 General Questions and Other Business  (Slide 25)  

• PDSE discussion:  Damien Didier from Stanwell and Chris Payne from Energy Australia noted that while 

the PDSE has been valuable, the lead time to get the environment up and running is significant. Is it 

possible to have a discussion on the cost vs benefit of maintaining this environment? It was suggested that 

this is picked up at a forum such as the PCF.  

 

OPEN ACTION ITEMS 

(Item = Meeting # – Agenda # – Reference) 
Item Topic Action Responsible 

14.1 Market Trial Schedule  AEMO to circulate the latest version of the Market Trial 
schedule prior to the commencement of the Market Trial  

AEMO 
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