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▪ Market Readiness: Published 3rd market readiness report and completed 

consultation on approach to market reporting based on specific readiness criteria. 

▪ Procedures: Released RCM Constraint Formulation and Declaration of Bilateral 

Trades WEM Procedures for consultation; published System Restart WEM 

Procedure, System Restart Standard, UFLS Requirement, and ESS Quantity 

Determination Methodology (30 June)

▪ System Development: Progressed development work with key highlights:

▪ WEMDE: Second version of Settlement and Monitoring Data interface 

specification released and presented on at WRIG (30 June)

▪ WEMDE UI: Continued refining requirements, further user testing by 

controllers, onboarded additional personnel for development.

▪ Outage Management: Made Release 1 available for market participant testing 

of user interface to submit, view and modify outage plans. Provided Western 

Power first draft of network operator API data elements for submissions

▪ MT PASA: Commenced documenting the proof of concept model and interface 

requirements

▪ RCM: Continued to progress Phase 2 (NAQ) and commenced planning for 

Phase 3

Key Activities This Period

▪ Market Readiness: Launch first iteration of new Market Readiness Survey, to 

measure readiness against specific criteria. 

▪ Rules: Provide input to EPWA on rules for Registration and Standing Data, DSP 

Dispatch and Outages, Transitional Rules, Publication of dispatch data, and 

Market Information and Confidentiality

▪ Procedures: Consult on or finalise WEM Procedures including: Real-Time Market 

Submissions, Real-Time Market Timetable, Dispatch Settlement and Monitoring 

Data, Undertaking the LT PASA and Network Modelling Data; 

▪ System Development: Progress development work as follows:

▪ WEMDE: Complete technical build documentation and confirm alignment with 

WEMDE UI technical designs. Finalise delivery plan for UI (noting iterative 

design/build approach) and commence hardware and software development.

▪ MT PASA: Define data and technical requirements for final work package and 

commence development. 

▪ Outage Management: Provide Western Power first draft of Network Operator 

interface specification and support system integration work. 

▪ RCM: Complete first development milestone for Phase 2 and continue planning 

for Phase 3. 

Focus For Next Period

AEMO continues to expect to achieve the October 2023 go-live date. The program status remains amber due to the continuing impact of resourcing 

challenges on the program schedule, however progress has been made on resolving these challenges over the period . 

Overall Status

Stakeholder Engagement

WRIGs 

~Fortnightly

WA ECF

29 June

Market Readiness 

Survey 4

29 July

Quarterly briefing to 

Minister 

23 June



Questions and Feedback 

wa.ets@aemo.com.au
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