GRCF update and reminders –

AEMO project team overview on Gas Retail B2B changes and schema r40 uplift.

When: Thursday 19th August 2021

Location: Webex

Version 1.0 updated 19 Aug 2021

Project Update

Task	Jan-21	Feb-21	Mar-21	Apr-21	May-21	Jun-21	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21
Procedures											
Residual Change (IN018/20)											
MO / ERA publishes advice on effective date*											
R40 Cerification Responder											
MO devolement and testing											
Industry Recertification											
MO applications											
MO development and testing											
MO R40 Recertification											
Cutover											
Cutover											
AEMO prepare initial plan											
Industry review and agree											
Execute											

MO = Market Operator. Means AEMO and AEMO's IT service provider

Red text = Tasks that involve industry

* = This is for initiatives – IN003/20, IN011/20, IN026/15, IN003/20W, IN002/15W, IN009-19W and IN010-20W

Project Update

Certification Progress

Project Update

Advance Notice for Testing of existing schema level transactions

AEMO advise that for jurisdiction NSWGAS and for Hub ID CRPNWO the pre-production test environment will be upgraded to schema version r40 on 20th August,2021.

Any test messages from participants to this ID from your current schema level test environments will be rejected.

The rejection will still demonstrate that the correct connectivity exists.

Project Update

Along the way there have been:

- 16 consultations engagements (early 2020 to mid 2021) for the 8 initiatives included in the Q4 2021 gas retail market B2B changes
- 3 Information sessions (including this one)
- 7 e-mail monthly information bulletins (late Feb 2021 to mid Aug)
- 2 ITDF meetings convened to prepare cut-over plans (July and Aug)
- Information slide pack (late Jan)
- A dedicated AEMO project web page providing a central information point on key milestones and build pack details was established early Feb 2021.

Project Update

Along the way there have been:

- 16 consultations engagements (early 2020 to mid 2021) for the 8 initiatives included in the Q4 2021 gas retail market B2B changes
- 3 Information sessions (including this one)
- 7 e-mail monthly information bulletins (late Feb 2021 to mid Aug)
- 2 ITDF meetings convened to prepare cut-over plans (July and Aug)
- Information slide pack (late Jan)
- A dedicated AEMO project web page providing a central information point on key milestones and build pack details was established early Feb 2021.

Project Update

Reminders:

Finding information about this project (What's changing, milestones, timelines etc)

- Dedicated AEMO web page – Click here to view.

Contacting AEMO

- Questions pertaining to the changes themselves any other matters about the project (expect recertification technical matters), each organisation GRCF reps is the first point of contact. If they don't know the answer e-mail grcf@aemo.com.au
- Questions about recertification or notifying AEMO intention to commence recertification e-mail FBS Hub Administrator - support.hub@AEMO.com.au

Project Update

Coming up:

- Feedback on the second version of the Cutover Plan closes **20th August 2021**
- There are 28 Workdays remaining to complete recertification by **24th September 2021**
- There are 75 Workdays to have systems changes and the r40 aseXML operational on **29th November 2021**

We're ready, are you?

Please forward this slide pack to your internal projects teams.

AEMO
AUSTRALIAN ENERGY MARKET OPERATOR