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▪ Market Readiness: Market Readiness Report 4 issued, which suggests for 
most participants and facility capacity, readiness efforts are on track. 
Nonetheless, respondents including Western Power, the ERA and some 
participants report important dependencies on AEMO artifacts and design 
information

▪ Rules: Continuing to assist EPWA to finalise Tranche 6 of the WEM Rules.

▪ Procedures: Published Undertaking the LT PASA WEM Procedure; 
presented on Real Time Market Submissions WEMP (8 Sept WRIG) and 
Technical Specification: Automatic Generation Control, SCADA Dispatch 
Instructions, and Fast Start Facility Operational Behaviour (8 Sept WRIG and 
release WC 19 Sept). Notices and Communication WEMP (rescheduled for 12 
October WRIG).

▪ System Development: Progressed development and testing work. Highlights:

▪ RTMS: supported user testing of Release 2 and detailed participant 
queries regarding system and specifications 

▪ WEMDE: Integration build for RTMS and for integration with energy 
management system (EMS) completed. Showcase to external participants. 
Forecast Integration: Completed Metrix upgrade and commenced third 
and final implementation phase. 

Key Activities This Period

▪ Market Readiness: Release Survey No.5 (30 Sept). 

▪ Rules: Support EPWA as required to finalise Tranche 6. 

▪ Procedures: Consult on or finalise WEM Procedures including: Power 

System Security WEMP; Dispatch Algorithm WEMP and/or ESS Quantity 

Determination Methodology​ WEMP. 

▪ System Development: Progress development work as follows:

▪ WEMDE: multiple initiatives to enhance system resilience

▪ WEMDE UI: Continue B2B planning with a view to sharing overview with 

market. 

▪ Outage Management: preparing to publish documentation for Forced 

Outage Submissions to Market Participants.

▪ RCM: Engage additional external resources to support NAQ engine work. 

Release 2.1 into production (RCM Portal – non-participant facing)

▪ MT PASA: Commencing build phase 

▪ Settlements: Finalise IRCR changes, finalise invoice integration, continue 

formulation coding, commence certification.

Focus For Next Period

Program status has deteriorated to red as ongoing increases in estimates of effort required to complete the program are forecast to consume 

available schedule and budget contingency. AEMO is developing a recovery plan to reduce cost and time required, including prioritisation of 

essential scope. AEMO remains committed to commencing Market Trial in April 2023, to enable new market start on 1 October 2023.

Overall Status

Stakeholder Engagement

WRIG 

21 Sept

WA ECF

12 October

Market Readiness 

Survey Release

30 Sept

WRIG 

12 Oct

WRIG 

27 Oct



Questions and Feedback 

wa.ets@aemo.com.au
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