



GAS FRC RELEASE SCHEDULE - NOVEMBER 2016

AEMO CHANGE NOTICE: 936A



Published 26 August 2016 Version 0.06

Schedule **Pre-production:** Wednesday 19 October 2016

Production: Wednesday 16 November 2016



CONTENTS

1	Summary.....	2	5	Project Summary.....	4
2	Schedule	2		(P380) Enumerations	4
3	Approval or agreement to change	2			
4	Proposed Timeline	3			

1 SUMMARY

This change notice provides participants with relevant details on the current projects scheduled for release during the Gas FRC Release 37 -November 2016 (Release) to assist with their own technical implementation. AEMO provides this information as a service targeting business analysts and IT staff in participant organisations.

Included with this change notice 936A is the [Gas FRC Release 37 Technical Specification - November 2016](#) that provides further technical details about the Release.

2 SCHEDULE

Scheduled for implementation in:

- Pre-production: Wednesday 19 October 2016
- Production: Wednesday 16 November 2016

3 APPROVAL OR AGREEMENT TO CHANGE

AEMO seeks approval to proceed from all participant change controllers. The change is deemed approved if a response is not received within 15 business days.

Response required date, close of business: Wednesday 21 September 2016

Please send your response by email to the AEMO Information and Support Hub:
<mailto:supporthub@aemo.com.au> with the following details:

- Name
- Organisation
- Contact details
- Response Yes or No
- Comments



4 PROPOSED TIMELINE

The dates and times for the implementation working group meetings are tentative only. AEMO will provide definite schedules closer to the meeting day.

Milestone	Date	Description
Approval required	Wednesday, 21 September 2016	Final date for approval of this Release.
Implementation working group meeting: initial	Wednesday 21 September 2016	Initial implementation working group meeting to discuss items on this Release.
Technical Specification published	26 August 2016	Further details of the changes to assist IT staff with their own technical implementation.
Pre-production refresh	There is no pre-production refresh for this release.	The pre-production system was last refreshed with data from the production system on 5 May 2016.
Pre-production implementation – release	Wednesday 19 October 2016	AEMO implements the Release to pre-production for final system/integration testing.
Implementation working group meeting: pre-production progress	Wednesday 9 November 2016	Pre-production progress implementation working group meeting, allowing participants to discuss experiences and any issues identified through pre-production testing.
Production implementation – release	Wednesday 16 November 2016	AEMO implements the Release to production.
Implementation working group meeting: post-implementation review	Thursday 8 December 2016	Post-implementation review post-implementation meeting to review the implementation of this Release.



5 PROJECT SUMMARY

This Release contains the following enhancements and defect fixes:

(P380) Enumerations 4

(P380) Enumerations

Summary	Detail
In 2012, the aseXML standards working group (ASWG) amended the aseXML schema to include the use of duplicate address attributes within B2B and B2M transactions across the VIC, SA, and QLD retail gas markets.	This project removes the aseXML schema duplicate address attributes (flat type, street type) with the adoption of enumerations file version 7 across VIC, SA, QLD, and NSW-ACT retail gas markets, including B2B transactions from the Gas Foundation Hub, and gas retail aseXML certification service.