ELECTRICITY INDUSTRY ACT

ELECTRICITY INDUSTRY (WHOLESALE ELECTRICITY MARKET) REGULATIONS 2004

WHOLESALE ELECTRICITY MARKET RULES

Power System Operation Procedure Commissioning and Testing

Commencement:

This Market Procedure is to have effect from 8:00am (WST) on the same date as the Wholesale Electricity Market Rule, in which this Procedure is made in accordance with, commences.

Version histor	у
21 September 2006	Power System Operation Procedure (Market Procedure) for Commissioning and Testing
17 July 2009	System Management amended changes to the procedure resulting from Procedure Change Report PPCL 0009

TABLE OF CONTENTS

1.	COM	MISSIONING AND TESTING PROCEDURE	3
2.	REL	ATIONSHIP WITH MARKET RULES	3
3.	SCO	PE	3
4.	ASS	OCIATED PROCEDURES AND OPERATING STANDARDS	3
5.	COM	MMISSIONING TESTS FOR VERIFYING GENERATOR OUTPUT CAPABILITY	4
	5.1	Market Participant to submit Commissioning Test plan	4
	5.2	Draft Commissioning Test plan	5
	5.3	Assessment and Approval of Commissioning Test plans	5
	5.4	Update of Commissioning Test plan	6
	5.5	Conducting Commissioning Tests on the Trading Day	6
	5.6	Other Tests	
	5.7	Draft Equipment Test plan	7
Аp	pendix	I Commissioning Test Plan Standard Form Template	
	pendix	·	

1. COMMISSIONING AND TESTING PROCEDURE

The Power System Operation Procedure: Commissioning and Testing ('Procedure') details procedures that System Management and Market Participants must follow when planning and conducting tests on Generation and Load Curtailment Facilities.

2. RELATIONSHIP WITH MARKET RULES

- 1. This Procedure has been developed in accordance with, and should be read in conjunction with clause 3.21A of the Wholesale Electricity Market (WEM) Rules (Market Rules).
- 2. References to particular Market Rules within the Procedure in bold and square brackets [MR XX] are current as at 1 April 2010. These references are included for convenience only, and are not part of this Procedure.
- 3. In performing its functions under the Market Rules, System Management may be required to disclose certain information to Market Participants. In selecting the information that may be disclosed, System Management will utilise best endeavours and act in good faith to disclose only the information reasonably required by the application of the Market Rules.

3. SCOPE

The Commissioning and Testing Procedure covers the following processes:

- a. the planning and implementation of Commissioning Tests for particular generation systems as stated in the Market Rules [MR 3.21A] that wish to verify their output capability; and
- b. testing plans to accommodate tests carried out under a Resource Plan.

In accordance with the Market Rules [MR 3.21A.3] System Management may only approve a Commissioning Test for:

- a. an existing generating system that has undergone significant maintenance; or
- b. a new generating system that has yet to commence operation

4. ASSOCIATED PROCEDURES AND OPERATING STANDARDS

The following Procedure is associated with this Commissioning and Testing Procedure.

a) Power System Operation Procedure - Dispatch

5. COMMISSIONING TESTS FOR VERIFYING GENERATOR OUTPUT CAPABILITY

- A generator Commissioning Test will be required when a Market Participant wishes to undertake a program of equipment testing aimed at testing the output capability of a generating system to operate at different levels of output.
- 2. A Market Participant may only seek approval from System Management to conduct a Commissioning Test in circumstances outlined in the Market Rules.
- 3. Where the expression "significant maintenance" is used in clause 3.21A.3 of the Market Rules, System Management will interpret this concept as maintenance work which requires re-testing of the Facility to operate at a satisfactory level.
- 4. System Management has discretion to vary the application of the above definition, consistent with the Market Rules, on a case by case basis.

5.1 Market Participant to submit Commissioning Test plan

- A Market Participant wishing to seek permission from System Management to conduct a Commissioning Test [MR 3.21A.3], must provide System Management with particular Commissioning Test plan information specified in section 5.2 and Appendix I of this Procedure.
- Commissioning Test plans must be submitted to System Management in accordance with the Market Rules [MR 3.21A.4]. System Management will consider Commissioning Test plans submitted after the timing requirement provided in the Market Rules, but must notify the IMO of a breach of this timing requirement.
- 3. System Management will advise Market Participants of contact details and modes of communication for the submission of Commissioning Test plans.
- 4. A Market Participant must comply with the communication requirements set by System Management pursuant to section 5.1.3 of this Procedure.
- 5. Market Participants must provide System Management with the communication details of the operating person(s) authorised to submit Commissioning Test plans for each of their facilities, and must update System Management of any changes to these details when required.
- 6. System Management may approve Commissioning Test plans submitted no later than 2 business days prior to the commencement of the Trading Day.
- 7. Prior to submitting a Commissioning Test plan, unless there is a conflicting prior agreement made with System Management, the Market Participant must use reasonable endeavours to contact System Management to discuss possible network conditions that might influence the Commissioning Test plan. System Management will use reasonable endeavours to provide what assistance it can to assist the Market Participant.

8. Where a Market Participant no longer wishes to conduct a Commissioning Test, it must contact System Management within the timeframe specified under the Market Rules [MR 3.21A.6].

5.2 Draft Commissioning Test plan

- 1. In order to satisfy the Market Rules [MR 3.21A.7(a)], a Market Participant must provide a Commissioning Test Plan which includes all information set out in Appendix I.
- System Management may publish from time to time a standard form Commissioning Test Plan which is consistent with section 5.2(1) of this Procedure.
- 3. A Market Participant must comply with the standard form Commissioning Test Plan where published by System Management and submit it in a manner determined by System Management under section 5.1.3.
- 4. System Management may vary the requirements set out in Appendix I for a particular Market Participant as required by the circumstances.

5.3 Assessment and Approval of Commissioning Test plans

- 1. The requirements that System Management must follow when assessing and approving Commissioning Test plans are specified in the Market Rules [MR 3.21A].
- 2. Where, in the opinion of System Management, additional information is required to make a suitable assessment of a draft Commissioning Test plan, System Management will request such information from the Market Participant and the Market Participant must provide the information as soon as practicable or within a timeframe requested by System Management.
- 3. System Management must not accept a Commissioning Test, for a new generating system that is yet to commence operation, proposing to have a Commissioning Test Period greater than the time period stipulated in the Market Rules. [MR 3.21A.7(c)]
- 4. Where, following approval of a Commissioning Test, System Management becomes aware of a change in circumstances described in the Market Rules, System Management must notify the Market Participant accordingly [MR 3.21A.11].
- 5. At any stage where a Market Participant becomes aware of conditions which may prevent the generating Facility from conforming to the approved Commissioning Test plan [MR 3.21A.13], it must provide amended plans in accordance with this Procedure to System Management for approval as soon as practicable.
- 6. Where a Commissioning Test plan has not been approved System Management must provide an explanation for its decision in accordance with the Market Rules [MR 3.21A.10(a)]. The Market Participant may then submit a new Commissioning Test plan which should take into account the explanation provided by System Management.

5.4 Update of Commissioning Test plan

A Market Participant must update System Management regarding proposed changes to Commissioning Test plans when they occur.

5.5 Conducting Commissioning Tests on the Trading Day

- 1. The requirements to which a Market Participant must conform when conducting Commissioning Test plans approved by System Management are specified in the Market Rules [MR 3.21A.12].
- 2. System Management may prepare a communication protocol to apply between System Management and a Market Participant concerning a Commissioning Test.
- 3. A Market Participant must comply with the communication requirements established in the relevant communication protocol.

5.6 Other Tests

- 1. Testing which does not conform to the Commissioning Test requirements in the Market Rules must be conducted by way of Resource Plan or variation to the plant schedule pursuant to initial facility testing to enable it to enter full commercial operation for the first time, or an approved Equipment Test [MR 7.6A.2(a) and MR 3.21AA].
- Where a Market Participant wishes System Management to use the process stipulated in Market Rules [MR7.10.5A or MR3.21AA], the Market Participant must provide System Management with a testing plan equivalent to Appendix I or Appendix II, respectively. The Market Participant must specifically request that System Management exercise its powers under clause 7.10.5A or approves an Equipment Test under clause 3.21AA.
- 3. System Management will advise Market Participants of contact details and modes of communication for the submission of the abovementioned test plans.
- 4. A Market Participant must comply with the communication requirements set by System Management pursuant to section 5.6.3 of this Procedure.
- 5. System Management may prepare a communication protocol to apply between System Management and a Market Participant concerning a test being carried out on the Trading Day.
- 6. A Market Participant must comply with the communication requirements established in the relevant communication protocol.

5.7 Draft Equipment Test plan

- 1. In order to satisfy the Market Rules [MR 3.21AA], a Market Participant must provide a Equipment Test Plan which includes all information set out in Appendix II.
- 2. System Management may publish from time to time a standard form Equipment Test Plan which is consistent with section 5.7(1) of this Procedure.
- 3. A Market Participant must comply with the standard form Equipment Test Plan where published by System Management and submit it in a manner determined by System Management under section 5.6.3.
- 4. System Management may vary the requirements set out in Appendix II for a particular Market Participant as required by the circumstances.

Appendix I Commissioning Test Plan Standard Form Template

Generator Details Market Participant: Facility Designation: Contact Details: Contact Details: Email Mobile Phone Fax Fuel "1" Fuel "2" Fuel "3" Test Details Test Period: Start Time (dd/mm/yyyy HH:MM) Purpose of Test(s): System Under Test:		C	OMMISSIONIN	NG TEST PROF	ORMA	
Facility Designation: Contact Details: Designation	Generator Details					
Designation: Contact Details: Operational Email Mobile Phone Fax Fuel "1" Fuel "2" Fuel "3" Test Details Test Period: Start Time (dd/mm/yyyy HH:MM) Purpose of Test(s): System Under	Market Participant:					
Designation: Contact Details: Operational Email Mobile Phone Fax Fuel "1" Fuel "2" Fuel "3" Test Details Test Period: Start Time (dd/mm/yyyy HH:MM) Purpose of Test(s): System Under						
Email Mobile Phone Fax Fuel "1" Fuel "2" Fuel "3" Test Details Test Period: Start Time (dd/mm/yyyy HH:MM) Purpose of Test(s): System Under	Pacility Designation:					
Email Mobile Phone Fax Fuel "1" Fuel "2" Fuel "3" Test Details Test Period: Start Time (dd/mm/yyyy HH:MM) Purpose of Test(s): System Under						
Fuel Types: Fuel "1" Fuel "2" Fuel "3" Fuel "4" Fuel "3" Fuel "4" Fue	Contact Details:		Ор	erational		Commercial
Fuel Types: Fuel "1" Fuel "2" Fuel "3" Test Details Test Period: Start Time (dd/mm/yyyy HH:MM) Purpose of Test(s): System Under		Email				
Fuel Types: Fuel "1" Fuel "2" Fuel "3" Test Details Test Period: Start Time (dd/mm/yyyy HH:MM) End Time (dd/mm/yyyy HH:MM) Furpose of Test(s): System Under		Mobile				
Fuel Types: Fuel "1" Fuel "2" Fuel "3" Test Details Test Period: Start Time (dd/mm/yyyy HH:MM) End Time (dd/mm/yyyy HH:MM) Purpose of Test(s): System Under		Phone				
Test Details Test Period: Start Time (dd/mm/yyyy End Time (dd/mm/yyyy HH:MM) Purpose of Test(s): System Under		Fax				
Test Details Test Period: Start Time (dd/mm/yyyy End Time (dd/mm/yyyy HH:MM) Purpose of Test(s): System Under						
Test Period: Start Time (dd/mm/yyyy	Fuel Types:	Fu	ıel "1"	Fuel "2)" :	Fuel "3"
Test Period: Start Time (dd/mm/yyyy HH:MM) Purpose of Test(s): System Under						
Purpose of Test(s): System Under	Test Details					
System Under	Test Period:	Start	Time (dd/mm/ HH:MM)	уууу	E	nd Time (dd/mm/yyyy HH:MM)
System Under						
System Under Test:	Purpose of Test(s):					
System Under Test:						
System Under Test:		ı				
	System Under Test:					

Test Description			
Contingency Plan(s):			

Timelines

Devi	Not C)tt	Fuel	Trip Risk		C ₁ -	noifie Tests	
Day	иет С	Output	Mix			Spe	CITIC TESTS	;
(ανννν)	MW Active Power	MVAr Reactive Power	"1", "2", "3", "182", "183", "283", or All	Low , Medium, or High	Technical Rule, Table A11.1	Technical Rule, Table A11.2	ecific Tests (other specify)	(other specify)
8:00								
8:30								
9:00								
9:30								
10:00								
10:30								
11:00								
11:30								
12:00								
12:30								
13:00								
13:30								
14:00								
14:30								
15:00								
15:30								
16:00								
16:30								
17:00								
17:30								
18:00								
18:30								

			ů.	ů.		
19:00						
19:30						
20:00						
20:30						
21:00						
21:30						
22:00						
22:30						
23:00						
23:30						
0:00						
0:30						
1:00						
1:30						
2:00						
2:30						
3:00						
3:30						
4:00						
4:30						
5:00						
5:30						
6:00						
6:30						
7:00						
7:30						
		1		1	1	

Appendix II Equipment Test Plan Standard Form Template

Generator Details	GENER	ATION EQUI	IPMENT T	EST PROFO	RMA	
Market Participant:						
Facility Designation:						
Contact Details:		Ор	erational		Comn	nercial
	Email Mobile Phone					
	Fax					
Fuel Types:	Fu	iel "1"	F	uel "2"		Fuel "3"
Associated MPI Request No.: Test Details						
Test Period:	Start	Time (dd/mm/ HH:MM)	Ууууу			dd/mm/yyyy MM)
Purpose of Test(s):						
System Under Test:						

Test Description					
Contingency Plan(s):					
Timelines		Fuel	Trin		
		ruei	Trip		

Day	Net C	Dutput	Fuel Mix	Trip Risk	Test	Description	ns
(vyyyy)	MW Active Power	MVAr Reactive Power	"1", "2", "3", "182", "183", "283", or All	Low , Medium, or High			
8:00							
8:30							
9:00							
9:30							
10:00							
10:30							
11:00							
11:30							
12:00							
12:30							
13:00							
13:30							
14:00							
14:30							
15:00							
15:30							
16:00							
16:30							
17:00							
17:30							
18:00							

18:30				
19:00				
19:30				
20:00				
20:30				
21:00				
21:30				
22:00				
22:30				
23:00				
23:30				
0:00				
0:30				
1:00				
1:30				
2:00				
2:30				
3:00				
3:30				
4:00				
4:30				
5:00				
5:30				
6:00				
6:30				
7:00				
7:30				