Retail Electricity Market Procedure Changes Roadmap

ID	Task Mode	Task Name	Duration	Start	Finish
1	?	Rule and Procedure Changes			
2		**Consumer Data Right**	**369 days**	**Mon 03/02/20**	**Thu 01/07/21**
3		AEMO develop draft issues paper (B2B)	50 days	Mon 03/02/20	Fri 10/04/20
4		First round consultation (B2B)	64 days	Mon 13/04/20	Thu 09/07/20
5		Second Round Consultation (B2B)	64 days	Fri 10/07/20	Wed 07/10/20
6		Execution	191 days	Thu 08/10/20	Thu 01/07/21
7					
8		**Embedded Networks**	**392 days**	**Wed 01/01/20**	**Thu 01/07/21**
9		COAG EC redrafts laws and submits to SA Pa	131 days	Wed 01/01/20	Wed 01/07/20
10		AER Exempt Guidelines consultation	160 days	Thu 02/07/20	Wed 10/02/21
11		AER Retailer Authorisation Guidelines	160 days	Thu 02/07/20	Wed 10/02/21
12		AEMO Shadow network charges procedure	160 days	Thu 02/07/20	Wed 10/02/21
13		AEMO registration guidelines consultation	160 days	Thu 02/07/20	Wed 10/02/21
14		AEMO develop draft issues paper (B2M)	50 days	Thu 02/07/20	Wed 09/09/20
15		First round procedural consultation (B2M)	64 days	Thu 10/09/20	Tue 08/12/20
16		Second round consultation (B2M)	64 days	Wed 09/12/20	Mon 08/03/21
17		AEMO develop draft issues paper (B2B)	50 days	Thu 02/07/20	Wed 09/09/20
18		First round procedural consultation (B2B)	64 days	Thu 10/09/20	Tue 08/12/20
19		Second round consultation (B2B)	64 days	Wed 09/12/20	Mon 08/03/21
20		Execution	83 days	Tue 09/03/21	Thu 01/07/21
21					
22		**Standalone Power Systems**	**625 days**	**Sun 01/12/19**	**Fri 22/04/22**
23		P1 AEMC 1st round consultation	55 days	Sun 01/12/19	Thu 13/02/20
24		P1 AEMC 2nd round consultation	55 days	Fri 14/02/20	Thu 30/04/20
25		Package of Legislative Changes to SA Parlian	45 days	Mon 01/06/20	Fri 31/07/20
26		Draft issues paper B2M (AEMO)	88 days	Wed 01/04/20	Fri 31/07/20
27		First round procedural consultation (B2M)	64 days	Mon 03/08/20	Thu 29/10/20
28		Second round consultation (B2M)	64 days	Fri 30/10/20	Wed 27/01/21
29		Execution	322 days	Thu 28/01/21	**Fri 22/04/22**
30					
31		**MSATS Standing Data Review**	**762 days**	**Mon 02/12/19**	**Tue 01/11/22**
32		AEMO develop draft issues paper (B2M)	61 days	Mon 02/12/19	Sun 23/02/20
33		First round procedural consultation (B2M)	64 days	Mon 24/02/20	Thu 21/05/20
34		Second Round Consultation (B2M)	64 days	Fri 22/05/20	Wed 19/08/20
35		Execution	574 days	Thu 20/08/20	Tue 01/11/22
36					
37		**Wholesale Demand Response**	**411 days?**	**Thu 05/12/19**	**Thu 01/07/21**
38		AEMC Final Determination	132 days	Wed 11/12/19	Thu 11/06/20
39		AEMO develop draft issues paper (B2M)	60 days	Fri 12/06/20	Thu 03/09/20
40		First round procedural consultation (B2M)	64 days	Fri 04/09/20	Wed 02/12/20
41		Second round consultation (B2M)	64 days	Thu 03/12/20	Tue 02/03/21
42		Draft issues paper B2B (AEMO)	60 days	Fri 12/06/20	Thu 03/09/20
43		First round procedural consultation (B2B)	64 days	Fri 04/09/20	Wed 02/12/20
44		Second round consultation (B2B)	64 days	Thu 03/12/20	Tue 02/03/21
45		execution	87 days	Wed 03/03/21	Thu 01/07/21
46					
47		**Customer Switching**	**334 days**	**Wed 21/08/19**	**Mon 30/11/20**
48		AEMC Final Determination	23 days	Tue 19/11/19	Thu 19/12/19
49		AEMO develop draft issues paper (B2M)	50 days	Wed 21/08/19	Tue 29/10/19
50		First round procedural consultation (B2M)	64 days	Wed 30/10/19	Mon 27/01/20
51		Second round consultation (B2M)	64 days	Tue 28/01/20	Fri 24/04/20
52		execution	156 days	Mon 27/04/20	Mon 30/11/20
53					
54		**MC Planned Interruptions**	**615 days?**	**Tue 27/08/19**	**Sat 01/01/22**
55		AEMC Draft Determination	57 days	Tue 27/08/19	Wed 13/11/19
56		AEMC Final Determination	56 days	Thu 14/11/19	Thu 30/01/20
57		Draft issues paper B2B (AEMO)	50 days	Fri 31/01/20	Thu 09/04/20
58		First round procedural consultation (B2B)	57 days	Fri 10/04/20	Mon 29/06/20
59		Second round consultation (B2B)	56 days	Tue 30/06/20	Tue 15/09/20
60		AEMO develop draft issues paper (B2M)	50 days	Fri 31/01/20	Thu 09/04/20
61		First round procedural consultation (B2M)	57 days	Fri 10/04/20	Mon 29/06/20

Project: Industry Change Roadm
Date: Mon 10/02/20

Non AEMO Process | Execution | B2B Procedure Consultation | B2M Procedure Consultation | Milestone

Retail Electricity Market Procedure Changes Roadmap

ID	Task Mode	Task Name	Duration	Start	Finish
62		Second round consultation (B2M)	56 days	Tue 30/06/20	Tue 15/09/20
63		execution	338 days?	Wed 16/09/20	Sat 01/01/22
64					
65		**5-Minute Settlement and Global Settlement**	**696 days?**	**Fri 01/11/19**	**Fri 01/07/22**
66		Final technical specifications for Package 2 published by AEMO	0 days	Sun 15/12/19	Sun 15/12/19
67		Final technical specifications for Package 3 published by AEMO	0 days	Fri 31/01/20	Fri 31/01/20
68		Market Trials for reallocations	0 days	Fri 31/01/20	Fri 31/01/20
69		Software drop for Package 2 in 5MS Staging Environment	0 days	Mon 16/03/20	Mon 16/03/20
70		Reallocations go Live	0 days	Wed 01/04/20	Wed 01/04/20
71		7 Software drop for Package 3 in 5MS Staging Environment	0 days	Fri 15/05/20	Fri 15/05/20
72		Development completed (internal)	0 days	Sun 31/05/20	Sun 31/05/20
73		UAT completed (internal)	0 days	Mon 30/11/20	Mon 30/11/20
74		Market Trial preparation completed by AEMO and participants	0 days	Mon 30/11/20	Mon 30/11/20
75		Market Trials Conclude	0 days	Mon 31/05/21	Mon 31/05/21
76		5MS Go Live	0 days	Thu 01/07/21	Thu 01/07/21
77		Global Settlement Go Live	0 days	Sun 06/02/22	Sun 06/02/22
78					
79		**NECF review**	**502 days?**	**Sat 01/02/20**	**Sat 01/01/22**
80		First round consultation (AEMC)	57 days	Sat 01/02/20	Mon 20/04/20
81		second Round Consultation (AEMC)	56 days	Tue 21/04/20	Tue 07/07/20
82		Draft issues paper B2B (AEMO)	50 days	Wed 08/07/20	Tue 15/09/20
83		First round procedural consultation (B2B)	64 days	Wed 16/09/20	Mon 14/12/20
84		Second round consultation (B2B)	64 days	Tue 15/12/20	Fri 12/03/21
85		AEMO develop draft issues paper (B2M)	50 days	Wed 08/07/20	Tue 15/09/20
86		First round procedural consultation (B2M)	64 days	Wed 16/09/20	Mon 14/12/20
87		Second round consultation (B2M)	64 days	Tue 15/12/20	Fri 12/03/21
88		execution	211 days	Mon 15/03/21	Sat 01/01/22
89					
90		**Review of Competition in Metering Rule Chan**	**523 days?**	**Wed 01/07/20**	**Fri 01/07/22**
91		First round consultation (AEMC)	64 days	Sat 01/02/20	Wed 29/04/20
92		second Round Consultation (AEMC)	64 days	Thu 30/04/20	Tue 28/07/20
93		Rule change from COAG (2 stage)			
94		First round consultation (AEMC)	64 days	Wed 29/07/20	Mon 26/10/20
95		second Round Consultation (AEMC)	64 days	Tue 27/10/20	Fri 22/01/21
96		AEMO develop draft issues paper (B2B)	50 days	Mon 25/01/21	Fri 02/04/21
97		First round procedural consultation (B2B)	64 days	Mon 05/04/21	Thu 01/07/21
98		Second round consultation (B2B)	64 days	Fri 02/07/21	Wed 29/09/21
99		AEMO develop draft issues paper (B2M)	50 days	Mon 25/01/21	Fri 02/04/21
100		First round procedural consultation (B2M)	64 days	Mon 05/04/21	Thu 01/07/21
101		Second round consultation (B2M)	64 days	Fri 02/07/21	Wed 29/09/21
102		execution	197 days	Thu 30/09/21	Fri 01/07/22
103					
104					
105		RELATED INDUSTRY CHANGES			
106		**Victorian Defaul Offer (Vic)**	**133 days**	**Wed 01/07/20**	**Fri 01/01/21**
107		First round consultation (ESCV)	59 days	Wed 01/07/20	Sat 19/09/20
108		Second Round Consultation (ESCV)	32 days	Mon 21/09/20	Tue 03/11/20
109		Execution	42 days	Wed 04/11/20	Thu 31/12/20
110					
111		**Default Market Offer**	**205 days**	**Thu 19/09/19**	**Wed 01/07/20**
112		First round consultation (AER)	97 days	Thu 19/09/19	Fri 31/01/20
113		Second Round Consultation (AER)	44 days	Mon 03/02/20	Thu 02/04/20
114		Execution	64 days	Fri 03/04/20	Wed 01/07/20
115					
116		**Family Violence Implementation (Vic)**	**24 days**	**Sun 01/12/19**	**Wed 01/01/20**
117		Implementation	0 days	Wed 01/01/20	Wed 01/01/20

Project: Industry Change Roadm
Date: Mon 10/02/20

Non AEMO Process | Execution | B2B Procedure Consultation | B2M Procedure Consultation | Milestone