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Recap
Settlements Enhancements

Problem / 

Opportunity

Prior to the project, AEMO used several, disparate solutions to deliver settlement and prudential 

capability for the WEM:

• POMAX settlements – An end of life third party application which performed non-RCM settlement 

calculations and generated Statements. 

• RCM settlements – Performed the RCM settlement calculations and generated Statements.

• SPARTA – Integrated data from two systems to generate Invoices. Remains fit for purpose. 

• Prudentials – Certified in-house settlements calculation engine aligned with the Formulation 

document. Previously delivered by the Reduction of Prudential Exposure (RoPE) project in Q3 2020.

This setup increased support costs for Market Participants and presented operational risks for AEMO. 

Key 

objectives

To consolidate and simplify WA's Settlements capabilities to ensure that AEMO remains compliant and 

cease the reliance on the end of life POMAX Settlements.

Solution Decommission the POMAX Settlements and RCM Settlements systems and extend the prudential 

system to an in-house prudential and settlements calculation engine. 

Timeline Commencement in Q4 2020 and go-live in Q2 2021.



Project Timeline

Market Message:

• Updated Formulation document 
(minor changes expected from 
current version) 

• Revised User Guide document

• Revised Web Service document

• Update on Release 2

Release 1 Go-live 

1 August 2021

New system used for all 
Invoices issued after this 

date (including adjustment 
invoices)

Nov 
2020

Dec 
2020

Jan 
2021

Feb 
2021

Mar 
2021

Apr 
2021

May 
2021

Jun 
2021

Jul 
2021

Aug 
2021

Sep 
2021

Oct 
2021

WA ECF: 

• High level project 
introduction

WRIG IT:

• Introduce revised Web Service / 
Swagger Specifications

• Provide sample files to Market 
Participants

• Advise the use of existing web 
certificates is unchanged

• Refresh Market Participants on the 
Formulation document

WRIG IT: 

• Share Release 1 
Market Trial plan to 
Participants

Release 1 

Market Trial period

(6 weeks)

Release 2 
Market Trial period

(2 weeks)

Release 2 Go-live

29 September 
2021

WA ECF / WRIG-IT: 

• Share Release 2 
plan to Participants



Release 1 – Participant Impacts

New Invoices aligned 
with Formulation

document

New Statement 
Summary and 

Statement Detail (PIR) 
aligned with 

Formulation document

New Settlement portal 
in WEMS MPI

New Settlement APIs

Effective for all NSTEM and STEM trading periods with settlement Invoices issued on or after 1 August 2021 (Production).

Refer to the Release Notes for details: WEM PaSS 1.7, WEMS 3.40 and RCM 1.21

https://aemo.com.au/-/media/files/electricity/wem/participant_information/guides-and-useful-information/wem-metering-settlement-prudential-calcs-v2.pdf?la=en
https://aemo.com.au/-/media/files/electricity/wem/participant_information/guides-and-useful-information/wem-metering-settlement-prudential-calcs-v2.pdf?la=en
https://aemo.com.au/-/media/files/market-it-systems/wem/2021/wem-pass-17-wems-340-and-rcm-121-release-notes.pdf?la=en


Release 2 – Participant Impacts

Systemised 
management of 

Prepayments

Systemised 
management of 

Notices of 
Disagreements

New Forms user 
interface in WEMS MPI 
for Prepayments and 

Notices of 
Disagreement

Internal systemised 
“contingency 

calculations” to reduce 
operational risk

Effective from 30 September 2021 (Production).

Refer to the Release Notes for details: WEM PaSS 1.9, WEMS 3.43 and RCM 1.23

https://aemo.com.au/-/media/files/market-it-systems/wem/2021/wem-pass-19-wems-343-and-rcm-123-release-notes.pdf?la=en


Next Steps

• Release 3: Minor bug fixes and improvements are being considered for a 
future Release 3. These are expected to have very minimal impact to 
participants.

• Settlements Reform: 
• WEM PaSS has provided the foundation systems and framework for the 

settlement-related changes in Settlements Reform.

• The planning process for Settlements Reform has commenced and is targeting 
completion in mid-January 2022. Implementation will follow planning. 

• Engagements in relation to these changes will be through the WEM Reform 
program (e.g. WRIG-IT).



Questions and Feedback
WEM Reform Program

WA.ETS@aemo.com.au

mailto:WA.ETS@aemo.com.au

