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9 Jan lMayl Sep l Jan lMayl Sep | Jan lMayl Sep l Jan lMayl Sep l Jan lMayl Sep | Jan lMayl Sep l Jan l
1 1 681days  Thu26/03/15 Fri 01/12/17 Metering Competition (MC)
2 1.1 B 75 days  Thu 26/03/15 Thu 26/11/15 Rule Change (MC)
3 1.1.1 Draft Determination 1 day Thu 26/03/15 Thu 26/03/15 F
5 1.1.2 Consultation Submissions 40 days Fri 27/03/15 Thu 21/05/15 3 ¢~
6 B 1.13 Final Determination 116 days Thu 18/06/15 Thu 26/11/15 5
8 1.2 26 days  Thu 11/06/15 Thu 30/11/17 Procedure Change (MC)
9 1.2.1 Initial workshop (BMRG) 1 day Thu 11/06/15 Thu 11/06/15 5FS+13 days
10 1.2.2 Initial workshop (MSWG) 1 day Thu 25/06/15 Thu 25/06/15 5FS+23 days
1 1.2.3 Initial workshop (MRG) 1 day Mon 22/06/15 Mon 22/06/15 5FS+20 days
12 1.2.4 64 days Fri 27/11/15 Tue 01/03/16 Work Pkg 1a
13 1.2.4.1 Produce workshop #1 material - Work Pkg 1a 5 days Fri 27/11/15 Thu 03/12/15 6 h
14 B 1242 Send WG workshop #1 material - Work Pkg 1a 1 day Fri 04/12/15 Fri 04/12/15 13 TL
15 1.24.3 WG workshop #1 - Work Pkg 1a 2 days Thu 17/12/15 Fri 18/12/15 14FS+8 days 4
16 1.2.4.4 Develop draft procedure #3 - Work Pkg 1a 17 days Mon 21/12/15 Fri 15/01/16 15 J'
17 1.2.4.5 Send WG workshop #3 material - Work Pkg 1a 1 day Mon 18/01/16 Mon 18/01/16 16 #
18 1.2.4.6 WG workshop #3 - Work Pkg 1a 2 days Mon 01/02/16 Tue 02/02/16 17FS+8 days #
19 1.2.4.7 Update draft procedure #5 - Work Pkg 1a 10 days Wed 03/02/16 Tue 16/02/16 18 ¢
20 1.2.4.8 Send WG workshop #5 material - Work Pkg 1a 1 day Wed 17/02/16 Wed 17/02/16 19 i
21 1.2.4.9 WG workshop #5 - Work Pkg 1a 2 days Mon 29/02/16 Tue 01/03/16 19FS+8 days F
22 1.2.11 65 days Wed 09/12/15 Mon 14/03/16 Work Pkg 1b
23 1.2.11.1 Produce workshop #2 material - Work Pkg 1b 5 days Wed 09/12/15 Tue 15/12/15 6FS+8 days b
24 1.2.11.2 Send WG workshop #2 material - Work Pkg 1b 1 day Wed 16/12/15 Wed 16/12/15 23 v
25 1.2.11.3 WG workshop #2 - Work Pkg 1b 2 days Tue 12/01/16 Wed 13/01/16 24FS+15 days ¢
26 1.2.11.4 Develop draft procedure - Work Pkg 1b 10 days Thu 14/01/16 Thu 28/01/16 25 #
27 1.2.11.5 Send WG workshop #4 material - Work Pkg 1b 1 day Fri 29/01/16 Fri 29/01/16 26 #
28 1.2.11.6 WG workshop #4 - Work Pkg 1b 2 days Thu 11/02/16 Fri 12/02/16 27FS+8 days #
29 1.2.11.7 Update draft procedure #6 - Work Pkg 1b 10 days Mon 15/02/16 Fri 26/02/16 28
30 1.2.11.8 Send WG workshop #6 material - Work Pkg 1b 1 day Mon 29/02/16 Mon 29/02/16 29
31 1.2.11.9 WG workshop #6 - Work Pkg 1b 2 days Fri 11/03/16 Mon 14/03/16 30FS+8 days
33 1.2.6 119days  Tue 15/03/16 Thu 01/09/16 Consult'n - Work Pkg 1a & 1b
34 1.2.6.1 Initial consultation 53 days Tue 15/03/16 Tue 31/05/16 Initial consultation
35 1.2.6.1.1 Prepare consultation material 15 days Tue 15/03/16 Wed 06/04/16 31,21 [
36 1.2.6.1.2 Obtain IEC Approval for B2B procedures 6 days Thu 07/04/16 Thu 14/04/16 lObtain IEC Approval for B2B procedures
37 1.2.6.1.2.1 Issue consultation papers to IEC 1 day Thu 07/04/16 Thu 07/04/16 35 K
38 1.2.6.1.2.2 Obtain IEC approval for consultation 5 days Fri 08/04/16 Thu 14/04/16 37 #
39 1.2.6.1.3 Commence first stage of consultation 1 day Fri 22/04/16 Fri 22/04/16 38FS+5 days ¢
41 1.2.6.1.4 WG workshop #7 1 day Tue 17/05/16 Tue 17/05/16 39FS+15 days i
42 1.2.6.1.5 Submissions - Work Pkg 1a & 1b 25 days Tue 26/04/16 Mon 30/05/16 39 -
43 1.2.6.1.6 First stage of consultation closed 1 day Tue 31/05/16 Tue 31/05/16 42 ¢
44 1.2.6.2 Draft Determination 34 days Wed 01/06/16  Tue 19/07/16 l Draft Determination
45 1.2.6.2.1 Develop Draft Determination 14 days Wed 01/06/16 Tue 21/06/16 43 i
46 1.2.6.2.2 Obtain IEC Approval for B2B procedures 6 days Wed 22/06/16 Wed 29/06/16 Obtain IEC Approval for B2B procedures
47 1.2.6.2.2.1 Issue Draft Determination to IEC 1 day Wed 22/06/16 Wed 22/06/16 45 j"
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48 1.2.6.2.2.2 Obtain IEC approval for consultation 5 days Thu 23/06/16 Wed 29/06/16 47 hd
49 1.2.6.2.3 Commence second stage of consultation 1 day Mon 04/07/16 Mon 04/07/16 48FS+2 days -
51 1.2.6.2.5 Draft Determination submissions 10 days Tue 05/07/16 Mon 18/07/16 49 v
52 1.2.6.2.6 Second stage of consultation closed 1 day Tue 19/07/16 Tue 19/07/16 51 F
53 1.2.6.3 Final Determination 32 days Wed 20/07/16  Thu 01/09/16 51 Final Determination
54 1.2.6.3.1 Develop Final Determination 23 days Wed 20/07/16 Fri 19/08/16 52 -
55 1.2.6.3.2 Obtain IEC Approval for B2B procedures 6 days Mon 22/08/16 Mon 29/08/16 lObtain IEC Approval for B2B procedures
56 1.2.6.3.2.1 Issue Final Determination to IEC 1 day Mon 22/08/16 Mon 22/08/16 54 h
57 1.2.6.3.2.2 Obtain IEC approval for consultation 5 days Tue 23/08/16 Mon 29/08/16 56 #
58 1.2.6.3.3 Publish Final Determination 1 day Thu 01/09/16 Thu 01/09/16 57FS+2 days %
60 1.2.7 102days  Fri 08/07/16 Mon 28/11/16 Work Pkg 2
61 1.2.7.9 Produce workshop #8 material - Work Pkg 2 10 days Fri 08/07/16 Thu 21/07/16 6FS+152 days ) 1
62 1.2.7.8 Send WG workshop #8 material - Work Pkg 2 1 day Fri 22/07/16 Fri 22/07/16 61 #
63 1.2.7.7 WG workshop #8 - Work Pkg 2 2 days Mon 08/08/16 Tue 09/08/16 62FS+10 days #
64 1.2.7.1 Produce workshop #9 material - Work Pkg 2 10 days Wed 10/08/16 Tue 23/08/16 63 ¢
65 1.2.7.2 Send WG workshop #9 material - Work Pkg 2 1 day Wed 24/08/16 Wed 24/08/16 64 #
66 1.2.7.3 WG workshop #9 - Work Pkg 2 2 days Thu 08/09/16 Fri 09/09/16 65FS+10 days 4
67 1.2.7.4 Develop draft procedure #10 - Work Pkg 2 10 days Mon 12/09/16 Fri 23/09/16 66 ¢
68 1.2.7.5 Send WG workshop #10 material - Work Pkg 2 1 day Mon 26/09/16 Mon 26/09/16 67 d
69 1.2.7.6 WG workshop #10 - Work Pkg 2 2 days Tue 11/10/16 Wed 12/10/16 68FS+10 days v
70 1.2.7.13 Develop draft procedure #11 - Work Pkg 2 20 days Thu 13/10/16 Wed 09/11/16 69 Y
71 1.2.7.14 Send WG workshop #11 material - Work Pkg 2 1 day Thu 10/11/16 Thu 10/11/16 70 v
72 1.2.7.15 WG workshop #11 - Work Pkg 2 2 days Fri 25/11/16 Mon 28/11/16 71FS+10 days #
73 1.2.8 100days  Tue 29/11/16 Wed 26/04/17 Consult’n Work Pkg 2
74 1.2.8.1 Initial consultation 37 days Tue 29/11/16 Mon 23/01/17 Initial consultation
75 1.2.8.1.1 Prepare consultation material 10 days Tue 29/11/16 Mon 12/12/16 72 X
76 1.2.8.1.2 Commence first stage of consultation 1 day Tue 13/12/16 Tue 13/12/16 75 v
78 1.2.8.1.3 WG workshop #12 1 day Mon 09/01/17 Mon 09/01/17 76FS+15 days 1
79 1.2.8.1.4 Submissions - Work Pkg 2 25 days Wed 14/12/16 Fri 20/01/17 76 -
80 1.2.8.1.5 First stage of consultation closed 1 day Mon 23/01/17 Mon 23/01/17 79 4
81 1.2.8.2 Draft Determination 32 days Tue 24/01/17 Thu 09/03/17 Draft Determination
82 1.2.8.2.1 Develop Draft Determination 20 days Tue 24/01/17 Tue 21/02/17 80 P g
83 1.2.8.2.2 Commence second stage of consultation 1 day Wed 22/02/17 Wed 22/02/17 82 ¢
85 1.2.8.2.4 Draft Determination submissions 10 days Thu 23/02/17 Wed 08/03/17 83 v
86 1.2.8.2.5 Second stage of consultation closed 1 day Thu 09/03/17 Thu 09/03/17 85 K
87 1.2.8.3 Final Determination 31 days Fri 10/03/17 Wed 26/04/17 85 Final Determination
88 1.2.8.3.1 Develop Final Determination 30 days Fri 10/03/17 Mon 24/04/17 86 -
89 1.2.8.3.2 Publish Final Determination 1 day Wed 26/04/17 Wed 26/04/17 88 %
91 1.2.9 92 days Fri 24/02/17 Thu 13/07/17 Work Pkg 3
92 1.2.9.8 Produce workshop #13 material - Work Pkg 3 10 days Fri 24/02/17 Thu 09/03/17 6FS+313 days ) 1
93 1.2.9.9 Send WG workshop #13 material - Work Pkg 3 1 day Fri 10/03/17 Fri 10/03/17 92 #
94 1.2.9.7 WG workshop #13 - Work Pkg 3 2 days Mon 27/03/17 Tue 28/03/17 93FS+10 days #
95 1.2.9.1 Produce workshop #14 material - Work Pkg 3 10 days Wed 29/03/17 Tue 11/04/17 94 *
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96 1.2.9.2 Send WG workshop #14 material - Work Pkg 3 1 day Wed 12/04/17 Wed 12/04/17 95 F
97 1.29.3 WG workshop #14 - Work Pkg 3 2 days Tue 02/05/17 Wed 03/05/17 96FS+10 days ¢
98 1.29.4 Develop draft procedure # 15 - Work Pkg 3 10 days Thu 04/05/17 Wed 17/05/17 97 e
99 1.2.9.5 Send WG workshop #15 material - Work Pkg 3 1 day Thu 18/05/17 Thu 18/05/17 98 v
100 1.2.9.6 WG workshop #15 - Work Pkg 3 2 days Fri 02/06/17 Mon 05/06/17 99FS+10 days J’
101 1.2.9.11 Develop draft procedure # 16 - Work Pkg 3 10 days Tue 06/06/17 Mon 26/06/17 100 #
102 1.2.9.12 Send WG workshop #16 material - Work Pkg 3 1 day Tue 27/06/17 Tue 27/06/17 101 #
103 1.2.9.13 WG workshop #16 - Work Pkg 3 2 days Wed 12/07/17 Thu 13/07/17 102FS+10 days #
104 1.2.10 100 days  Fri 14/07/17 Thu 30/11/17 Consult'n - Work Pkg 3
105 1.2.10.1 Initial consultation 37 days Fri 14/07/17 Mon 04/09/17 Initial consultation
106 1.2.10.1.1 Prepare consultation material 10 days Fri 14/07/17 Thu 27/07/17 103 X
107 1.2.10.1.2 Commence first stage of consultation 1 day Fri 28/07/17 Fri 28/07/17 106 v
109 1.2.10.1.3 WG workshop #17 1 day Mon 21/08/17 Mon 21/08/17 107FS+15 days i
110 1.2.10.1.4 Submissions - Work Pkg 3 25 days Mon 31/07/17 Fri 01/09/17 107 1
111 1.2.10.1.5 First stage of consultation closed 1 day Mon 04/09/17 Mon 04/09/17 110 #
112 1.2.10.2 Draft Determination 32 days Tue 05/09/17 Wed 18/10/17 i Draft Determination
113 1.2.10.2.1 Develop Draft Determination 20 days Tue 05/09/17 Mon 02/10/17 111 [
114 1.2.10.2.2 Commence second stage of consultation 1 day Tue 03/10/17 Tue 03/10/17 113 #
116 1.2.10.2.4 Draft Determination submissions 10 days Wed 04/10/17 Tue 17/10/17 114 ¢
117 1.2.10.2.5 Second stage of consultation closed 1 day Wed 18/10/17 Wed 18/10/17 116
118 1.2.10.3 Final Determination 31 days Thu 19/10/17 Thu 30/11/17 116 Final Determination
119 1.2.10.3.1 Develop Final Determination 30 days Thu 19/10/17 Wed 29/11/17 117 -
120 1.2.10.3.2 Publish Final Determination 1 day Thu 30/11/17 Thu 30/11/17 119 #
122 1.3 253 days Fri 27/11/15 Fri 25/11/16 Distribution ring fencing guideline (MC)
123 1.3.1 Develop Distribution fencing guideline 253 days Fri 27/11/15 Fri 25/11/16 6
124 1.4 B 56 days  Mon 04/07/16  Thu 30/11/17 System change (MC)
125 1.4.1 356 days  Mon 04/07/16  Thu30/11/17 System Development
126 1.4.1.1 Write aseXML Change Request submission 46 days Fri 02/09/16 Fri04/11/16 58 1
127 1.4.1.2 Submit aseXML Change Request to ASWG 1 day Mon 07/11/16 Mon 07/11/16 126 #
128 1.4.1.3 ASWG review of draft schema 18 days Tue 08/11/16 Thu 01/12/16 127 #
129 1.4.1.4 Participant system development 313 days Fri 02/09/16 Thu 30/11/17 58 n l
130 1.4.1.5 Draft schema released 1 day Fri 02/12/16 Fri 02/12/16 128 K
131 1.4.1.6 ASWG prepare final schema 19 days Mon 05/12/16 Tue 03/01/17 130 #
132 1.4.1.7 Final aseXML schema released 1 day Wed 04/01/17 Wed 04/01/17 131 #
133 1.4.1.8 AEMO system development 120 days Fri 02/09/16 Wed 22/02/17 58 4 i
135 1.4.1.9 AEMO change notice published 1 day Thu 05/01/17 Thu 05/01/17 132 F
136 1.4.1.10 Update technical document & publish 1 day Fri 06/01/17 Fri 06/01/17 135 -
137 1.4.2 171days  Thu 09/03/17 Wed 15/11/17 System Implementation
138 1.4.2.1 Pre-production 41 days Tue 19/09/17 Tue 14/11/17 133FS+140 days
140 1.4.2.2 Production 1 day Wed 15/11/17 Wed 15/11/17 138 F
142 1.5 N 51 days  Wed 26/04/17  Thu 30/11/17 Market Readiness (MC)
144 1.5.1 Registration & transitional (AMI meters) activities 151 days Thu 27/04/17 Thu 30/11/17 89 4
146 1.5.2 Accreditation activities 151 days Thu 27/04/17 Thu 30/11/17 89 v
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147 1.6 0 1 day Fri01/12/17 Fri01/12/17 140,120,144,138, GO LIVE (MC)
w2 CLLLE T e days  Thu21/05/15 i 0/12/17 - Embedded Networks (EN)
149 2.1 B 30days  Thu 21/05/15 Thu 19/11/15 mw==== Rule Change (EN)
151 2.1.2 Consultation submissions 30 days Thu 21/05/15 Thu 02/07/15 150 —
152 2.1.3 Draft Determination 151 4 -
154 2.1.4 Consultation submissions 30 days Fri 11/09/15 Thu 22/10/15 152 #
155 2.1.5 Final Determination 154 T
158 2.2.13 Work Pkg 1 (EN) Work Pkg 1 (EN)
159 2.2.13.1 Procedure development Pkg 1 155
160 2.2.13.19 Produce workshop #1 material - Work Pkg 1 155 -
161 2.2.13.20 Send WG workshop #1 material - Work Pkg 1 160 #
162 2.2.13.21 WG workshop #1 - Work Pkg 1 161FS+10 days #
163 2.2.13.22 Develop draft procedure #2 - Work Pkg 1 162 #
164 2.2.13.23 Send WG workshop #2 material - Work Pkg 1 163 #
165 2.2.13.24 WG workshop #2 - Work Pkg 1 164FS+10 days #
166 2.2.13.25 Update draft procedure #3 - Work Pkg 1 165 ¢
167 2.2.13.26 Send WG workshop #3 material - Work Pkg 1 166 1
168 2.2.13.27 WG workshop #3 - Work Pkg 1 166FS+10 days F
169 2.2.14 Consult'n (EN) - Work Pkg 1 Consult’'n (EN) - Work Pkg 1
170 2.2.14.17 Initial consultation Initial consultation
171 2.2.14.17.8 Prepare consultation material 168 -
172 2.2.14.17.9 Obtain IEC Approval for B2B procedures ﬂObtain IEC Approval for B2B procedures
173 2.2.14.17.9.3 Issue consultation papers to IEC 171 :
174 2.2.14.17.9.4 Obtain IEC approval for consultation 173 #
175 2.2.14.17.10 Commence first stage of consultation 174FS+5 days v
177 2.2.14.17.12 WG workshop #4 175FS+15 days 1
178 2.2.14.17.13 Submissions - Work Pkg 1 175 -
179 2.2.14.17.14 First stage of consultation closed 178 #
180 2.2.14.18 Draft Determination f Draft Determination
181 2.2.14.18.8 Develop Draft Determination 179 -
182 2.2.14.18.9 Obtain IEC Approval for B2B procedures iCDbtain IEC Approval for B2B procedures
183 2.2.14.18.9.3 Issue Draft Determination to IEC 181 :
184 2.2.14.189.4 Obtain IEC approval for consultation 183 #
185 2.2.14.18.10 Commence second stage of consultation 184FS+1 day v
187 2.2.14.18.12 Draft Determination submissions 185
188 2.2.14.18.13 Second stage of consultation closed 187
189 2.2.14.19 Final Determination 187 Final Determination
190 2.2.14.19.5 Develop Final Determination 188 r
191 2.2.14.19.6 Obtain IEC Approval for B2B procedures 1 Obtain IEC Approval for B2B procedures
192 2.2.14.19.6.3 Issue Final Determination to IEC 190 N
193 2.2.14.19.6.4 Obtain IEC approval for consultation 192 ;'
194 2.2.14.19.7 Publish Final Determination 193FS+5 days b
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196 2.2.15 Work Pkg 2 (EN)
197 2.2.15.16 Produce workshop #5 material - Work Pkg 2 155FS+205 days
198 2.2.15.17 Send WG workshop #5 material - Work Pkg 2 197 -
199 2.2.15.18 WG workshop #5 - Work Pkg 2 198FS+10 days v
200 2.2.15.19 Produce workshop #6 material - Work Pkg 2 199 ¢
201 2.2.15.20 Send WG workshop #6 material - Work Pkg 2 200 ¢
202 2.2.15.21 WG workshop #6 - Work Pkg 2 201FS+10 days Y
203 2.2.15.22 Update draft procedure #7 - Work Pkg 2 202 ¢
204 2.2.15.23 Send WG workshop #7 material - Work Pkg 2 203 ¢
205 2.2.15.24 WG workshop #7 - Work Pkg 2 204FS+10 days v
206 2.2.15.26 Update draft procedure #8 - Work Pkg 2 205 #
207 2.2.15.27 Send WG workshop #8 material - Work Pkg 2 206 #
208 2.2.15.28 WG workshop #8 - Work Pkg 2 207FS+10 days 14
209 2.2.16 l Consult'n (EN) - Work Pkg 2
210 2.2.16.2 Notice of consultation Pkg 2 208
211 2.2.16.23 Initial consultation l Initial consultation
212 2.2.16.23.8 Prepare consultation material 210
213 2.2.16.23.9 Commence first stage of consultation 212 ¢
215 2.2.16.23.11 WG workshop #9 213FS+10 days 1
216 2.2.16.23.12 Submissions - Work Pkg 2 213
217 2.2.16.23.13 First stage of consultation closed 216 #
218 2.2.16.24 Draft Determination i Draft Determination
219 2.2.16.24.7 Develop Draft Determination 217
220 2.2.16.24.8 Commence second stage of consultation 219 %
222 2.2.16.24.10 Draft Determination submissions 220 hd
223 2.2.16.24.11 Second stage of consultation closed 222 h¢
224 2.2.16.25 Final Determination 222 ¥ Final Determination
225 2.2.16.25.4 Develop Final Determination 223 -
226 2.2.16.25.5 Publish Final Determination 225 L
229 2.3.15 System Development
230 2.3.15.12 Write aseXML Change Request submission 194 -
231 2.3.15.13 Submit aseXML Change Request to ASWG 230 #
232 2.3.15.14 ASWG review of draft schema 231 #
233 2.3.15.15 Participant system development (EN) 194 4 l
234 2.3.15.16 Draft schema released 232 o
235 2.3.15.17 ASWG prepare final schema 234 #
236 2.3.15.18 Final aseXML schema released 235 L
237 2.3.15.19 AEMO system development 185 4 i
239 2.3.15.21 AEMO change notice published 236FS+106 days —
240 2.3.15.22 Update technical document & publish 239FS+52 days v
241 2.3.16 System Implementation
242 2.3.16.5 Pre-production 237FS+12 days ) h
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244 2.3.16.7 Production 1 day Thu 24/08/17 Thu 24/08/17 242 hall
246 2.4 I oo o=y vion 29/05/17  Thu 30/11/17 s Market Readiness (EN)
247 2.4.1 Readiness Activities 129days ~ Mon29/05/17  Thu30/11/17 220 - .
250 2.5 1 day Fri 01/12/17 Fri 01/12/17 247,244,226,234 GO LIVE (EN)
251 3 779 days  Tue 03/11/15 Tue 27/11/18 Shared Market Protocols (SI
252 3.1 | RuleChange(smvp)  [EEREICEEREEENE Fri 29/04/16 wems Rule Change (SMP)
253 3.1.1 Notice of consultation 20 days Tue 03/11/15 Mon 30/11/15 h
255 3.1.2 Consultation submissions 20 days Tue 01/12/15 Wed 30/12/15 253 vw
256 3.1.3 Draft Determination 41 days Thu 31/12/15 Mon 29/02/16 255 1
258 3.14 Consultation submissions (draft) 30 days Tue 01/03/16 Wed 13/04/16 256 vﬁ
259 3.1.5 Final Determination 11 days Thu 14/04/16 Fri 29/04/16 258 F
261 3.2 S N 20 cays  Mion 02/05/16  Fri 26/01/18 Procedure Change (SMP)
262 3.2.14 Procedure development (SMP) - Work Pkg 1 240 days Mon 02/05/16 Fri 07/04/17 ﬁi— Procedure development (SMP) - Work Pkg 1
263 3.2.141 Procedure development Pkg 1 240 days Mon 02/05/16 Fri07/04/17 259 4 h
264 3.2.15 Procedure consultation (SMP) - Work Pkg 1 95 days Mon 10/04/17 Wed 30/08/17 ﬁ— Procedure consultation (SMP) - Work Pkg
265 3.2.15.1 Notice of consultation Pkg 1 10 days Mon 10/04/17 Wed 26/04/17 263 :
266 3.2.15.2 Consultation submissions Pkg 1 25 days Thu 27/04/17 Wed 31/05/17 265 vw
267 3.2.15.3 Draft determination Pkg 1 20 days Thu 01/06/17 Wed 05/07/17 266 'ﬁ
268 3.2.15.4 Consultation submission Pkg 1 (draft) 10 days Thu 06/07/17 Wed 19/07/17 267
269 3.2.15.5 Final determination Pkg 1 30 days Thu 20/07/17 Wed 30/08/17 268 ;\
271 3.2.16 Procedure development (SMP) - Work Pkg 2 40 days Thu 06/07/17 Wed 30/08/17 == Procedure development (SMP) - Work Pkg
272 3.2.16.1 Procedure development Pkg 2 40 days Thu 06/07/17 Wed 30/08/17 267 1
273 3.2.17 Procedure consultation (SMP) - Work Pkg 2 105days  Thu31/08/17 Fri 26/01/18 s Procedure consultation (SMP) - Work
274 3.2.17.1 Notice of consultation Pkg 2 20 days Thu 31/08/17 Wed 27/09/17 272 ‘3
275 3.2.17.2 Consultation submissions Pkg 2 25 days Thu 28/09/17 Wed 01/11/17 274 vw
276 3.2.17.3 Draft determination Pkg 2 20 days Thu 02/11/17 Wed 29/11/17 275 vw
277 3.2.174 Consultation submissions Pkg 2 (draft) 10 days Thu 30/11/17 Wed 13/12/17 276 :
278 3.2.17.5 Final determination Pkg 2 30 days Thu 14/12/17 Fri 26/01/18 277 vﬁ
280 3.3 B - 06 =5 vion 28/11/16  Fri 23/11/18 —— System Change (SMP)
281 333 Buildpack development 90 days Mon 28/11/16 Thu 06/04/17 258FS+160 days )
282 3.3.1 Design, Build, Test 300days  Thu31/08/17 Fri 26/10/18 269 4 R
283 3.3.2 Design, Build, Test 325days  Thu06/07/17 Fri 05/10/18 267 4
285 3.3.4 Pre-production 20 days Mon 29/10/18 Fri 23/11/18 282,283
287 3.4 Market Readiness (SMP) 216 days  Fri 26/01/18 Mon 26/11/18 1— Market Readiness (SMP)
288 3.4.1 Readiness Activities 216 days  Mon 29/01/18 Mon 26/11/18 278 - 1
291 3.5 GO LIVE (SMP) 1 day Tue 27/11/18 Tue 27/11/18 282,278,288,285 GO LIVE (SMP)
292 4 Multiple Trading Relationships (MTR) 813days  Mon 29/06/15 Fri 07/09/18 Multiple Trading Relationship
293 4.1 Rule Change (MTR) 322days  Mon 29/06/15 Fri 30/09/16 i Rule Change (MTR)
294 41.1 Notice of consultation 25 days Mon 29/06/15 Fri 31/07/15 h
296 4.1.2 Consultation submissions 195 days Mon 03/08/15 Tue 10/05/16 294 = h
297 4,13 Draft Determination 50 days Fri 20/05/16 Fri 29/07/16 296 = h
299 4.1.4 Consultation submissions (draft) 30 days Mon 01/08/16 Fri 09/09/16 297 vw
300 4.1.5 Final Determination 15 days Mon 12/09/16 Fri 30/09/16 299 :
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302 4.2 Procedure Change s 170 days  Mon 03/10/16 Tue 06/06/17 Procedure Change (MTR)
303 4.2.1 Procedure development 65 days Mon 03/10/16 Wed 04/01/17 300 l
304 4.2.2 Notice of consultation 20 days Thu 05/01/17 Thu 02/02/17 303 l
305 4.2.3 Consultation submissions 25 days Fri 03/02/17 Thu 09/03/17 304 l
306 4.2.4 Draft Determination 20 days Fri 10/03/17 Thu 06/04/17 305
307 4.2.5 Consultation submissions (draft) 10 days Fri07/04/17 Mon 24/04/17 306
308 4.2.6 Final Determination 30 days Wed 26/04/17 Tue 06/06/17 307
310 4.3 | SystemChange(MTR)  EGCICEIER Ry Thu 06/09/18 System Change (MTR)
311 43.1 Design, Build, Test 300 days Wed 07/06/17 Thu 09/08/18 308
312 4.3.2 Design, Build, Test 340 days Fri 07/04/17 Thu 09/08/18 306
314 43.3 Pre-production 20 days Fri 10/08/18 Thu 06/09/18 311,312
316 4.4 I : 0 cays Tue 06/06/17 Thu 06/09/18 arket Readiness (MTR)
317 4.4.1 Readiness Activities 120 days Fri 23/03/18 Thu 06/09/18 308FS+200 days
319 4.5 | Gouve(mmw) RN Fri 07/09/18 Fri 07/09/18 311,314 GO LIVE (MTR)
320 5 L e e o1 0=ys Tue03/11/15 Thu 13/12/18 Demand Response Mechani
321 5.1 R 0 cys Tue03/11/15 Tue 24/01/17 Rule Change (DRM)
322 5.13 Notice of consultation 20 days Tue 03/11/15 Mon 30/11/15 l
324 5.1.4 Consultation submissions 190 days Tue 01/12/15 Thu 01/09/16 322 l
325 5.15 Draft Determination 50 days Fri 02/09/16 Thu 10/11/16 324
327 5.1.6 Consultation submissions (draft) 20 days Fri11/11/16 Thu 08/12/16 325 l
328 5.1.7 Final Determination 30 days Fri09/12/16 Tue 24/01/17 327
330 5.2 | ProcedureChange(DRM)  [EERCEUEEEEERVEVAT Mon 14/08/17 Procedure Change (DRM)
331 5.2.6 Procedure development 80 days Fri11/11/16 Wed 08/03/17 325 l
332 5.21 Notice of consultation 20 days Thu 09/03/17 Wed 05/04/17 331 l
333 5.2.2 Consultation submissions 25 days Thu 06/04/17 Mon 15/05/17 332 l
334 5.23 Draft Determination 20 days Tue 16/05/17 Mon 19/06/17 333
335 5.2.4 Consultation submissions (draft) 10 days Tue 20/06/17 Mon 03/07/17 334
336 5.25 Final Determination 30 days Tue 04/07/17 Mon 14/08/17 335
338 5.3 B ooy Vion 19/06/17  Wed 12/12/18 System Change (DRM)
339 53.1 Design, Build, Test 300 days Tue 15/08/17 Wed 10/10/18 336
340 5.3.2 Design, Build, Test 345 days Tue 20/06/17 Wed 17/10/18 334 E
342 533 Pre-production 40 days Thu 18/10/18 Wed 12/12/18 339,340
344 5.4 L e o0 cvs  Wed 04/04/18  Wed 12/12/18 Market Readiness (DRM)
345 5.4.1 Readiness Activities 180 days Thu 05/04/18 Wed 12/12/18 336FS+165 days
347 5.5 1 day Thu 13/12/18 Thu 13/12/18 339,345,340,342 TYGO LIVE (DRM)
348 6 Meter Replacement Processes (MRP)
349 6.1 | RuleChange(MRP)  [EEEEICEERCNPEVIEIEE Wed 18/11/15 Rule Change (MRP)
351 6.1.2 Consultation submissions 29 days Fri 22/05/15 Thu 02/07/15 350 l
352 6.1.3 Draft Determination 36 days Fri 03/07/15 Fri 21/08/15 351 l
353 6.1.4 Consultation submissions (draft) 30 days Mon 24/08/15 Fri 02/10/15 352 l
354 6.1.5 Final Determination 33 days Mon 05/10/15 Wed 18/11/15 353
355 7 RS R N 250 0=vs Wed 03/06/15  Fri 29/04/16 NSW ACT Gas Retail Project (NAGRP)
356 7.1 S N o0 coys  Wed 03/06/15 Fri 29/04/16 : Project duration (NAGRP)

Draft Version 0.2A - Standard consultation period

Printed: Thu 09/07/15




DRAFT

Page 8

1 Metering Competition (MC)

Workshops are not yet aligned with 2016 Industry Meeting calendar.
Time allowed for IEC approval will not be required if the IEC decides there are B2B changes.
Dates shown in grey are indicative dates.

348 Meter Replacement Processes (MRP)
Non PoC project - potential risk to PoC project

355 NSW ACT Gas Retail Project (NAGRP)
Non PoC project - for noting as potential impact on PoC resources
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