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2017 2020
9 Jan lMayl Sep l Jan lMayl Sep | Jan lMayl Sep l Jan lMayl Sep l Jan lMayl Sep | Jan ‘Mayl Sep l Jan lMayl
1 1 742 days  Thu26/03/15 Wed 28/02/18 Metering Competition (MC)
2 1.1 175 days  Thu26/03/15 Thu26/11/15 Rule Change (MC)
3 1.1.1 Draft Determination 1 day Thu 26/03/15 Thu 26/03/15 R
5 1.1.2 Consultation Submissions 40 days Fri 27/03/15 Thu 21/05/15 AEMC ¢~
6 |EF 1.1.3 Final Determination 116 days Thu 18/06/15 Thu 26/11/15 AEMC
8 1.2 687 days  Thu11/06/15 Tue 27/02/18 Procedure Change (MC)
9 1.2.1 Initial workshop (BMRG) 1 day Thu 11/06/15  Thu 11/06/15 5FS+13 days AEMO
10 1.2.2 Initial workshop (MSWG) 1 day Thu 25/06/15  Thu 25/06/15 5FS+23 days AEMO
11 1.2.3 Initial workshop (MRG) 1 day Mon 22/06/15 Mon 22/06/15 5FS+20days AEMO
12 1.2.4 90 days Fri 27/11/15 Fri 08/04/16 Work Pkg 1a
13 1.2.4.1 Produce workshop #1 material - Work Pkg 1a 5 days Fri27/11/15 Thu 03/12/15 6 AEMO h
14 B 1242 Send WG workshop #1 material - Work Pkg 1a 1 day Fri 04/12/15 Fri 04/12/15 13 AEMO 7‘
15 1.2.4.3 WG workshop #1 - Work Pkg 1a 2 days Wed 16/12/15 Thu 17/12/15 14FS+7 days  Industry ¢
16 1.2.4.4 Develop draft procedure #3 - Work Pkg 1a 18 days Fri 18/12/15 Fri 15/01/16 15 AEMO ‘
17 1.2.4.5 Send WG workshop #3 material - Work Pkg 1a 1 day Mon 18/01/16 Mon 18/01/16 16 AEMO #
18 1.2.4.6 WG workshop #3 - Work Pkg 1a 2 days Wed 03/02/16  Thu 04/02/16 17FS+10 days Industry #
19 1.2.4.7 Update draft procedure #5 - Work Pkg 1a 10 days Fri 05/02/16 Thu 18/02/16 18 AEMO ¢
20 1.2.4.8 Send WG workshop #5 material - Work Pkg 1a 1 day Fri 19/02/16 Fri 19/02/16 19 1
21 1.2.4.9 WG workshop #5 - Work Pkg 1a 2 days Fri 04/03/16 Mon 07/03/16  19FS+10 days Industry ;
22 1.2.4.10 Update draft procedure #7 - Work Pkg 1a 10 days Tue 08/03/16 Mon 21/03/16 21 AEMO ¢
23 1.2.4.11 Send WG workshop #7 material - Work Pkg 1a 1 day Tue 22/03/16 Tue 22/03/16 22 AEMO i
24 1.2.4.12 WG workshop #7 - Work Pkg 1a 2 days Thu 07/04/16 Fri 08/04/16 22FS+10 days Industry ;
25 1.2.5 96 days Fri 11/12/15  Tue 03/05/16 Work Pkg 1b
26 1.2.5.1 Produce workshop #2 material - Work Pkg 1b 6 days Fri11/12/15 Fri 18/12/15 6FS+10 days AEMO T
27 1.2.5.2 Send WG workshop #2 material - Work Pkg 1b 1 day Mon 21/12/15 Mon 21/12/15 26 AEMO +
28 1.2.5.3 WG workshop #2 - Work Pkg 1b 2 days Wed 20/01/16 Thu 21/01/16 27FS+18 days Industry #
29 1.2.5.4 Develop draft procedure - Work Pkg 1b 10 days Fri 22/01/16 Fri 05/02/16 28 AEMO #
30 1.2.5.5 Send WG workshop #4 material - Work Pkg 1b 1 day Mon 08/02/16 Mon 08/02/16 29 AEMO #
31 1.2.5.6 WG workshop #4 - Work Pkg 1b 2 days Tue 23/02/16 Wed 24/02/16  30FS+10 days Industry #
32 1.2.5.7 Update draft procedure #6 - Work Pkg 1b 10 days Thu 25/02/16 Wed 09/03/16 31 AEMO #
33 1.2.5.8 Send WG workshop #6 material - Work Pkg 1b 1 day Thu 10/03/16 Thu 10/03/16 32 AEMO #
34 1.2.5.9 WG workshop #6 - Work Pkg 1b 2 days Tue 29/03/16 Wed 30/03/16  33FS+10days Industry #
35 1.2.5.10 Update draft procedure #8 - Work Pkg 1b 10 days Thu 31/03/16 Wed 13/04/16 34 AEMO 4
36 1.2.5.11 Send WG workshop #8 material - Work Pkg 1b 1 day Thu 14/04/16 Thu 14/04/16 35 AEMO 7}'
37 1.2.5.12 WG workshop #8 - Work Pkg 1b 2 days Mon 02/05/16  Tue 03/05/16 36FS+10 days Industry ‘J—'
39 1.2.6 160 days  Wed 04/05/16 Wed 14/12/16 Consult'n - Pkg 1a & 1b
40 1.2.6.1 Initial consultation 69 days Wed 04/05/16 Tue 09/08/16 Initial consultation
41 1.2.6.1.1 Prepare consultation material 11 days Wed 04/05/16 Wed 18/05/16 37,24 AEMO b
42 1.2.6.1.2 Obtain IEC Approval for B2B procedures 11 days Thu19/05/16 Thu 02/06/16 lObrtain IEC Approval for B2B procedures
43 1.2.6.1.2 Issue consultation papers to IEC 1 day Thu 19/05/16 Thu 19/05/16 41 AEMO
44 1.2.6.1.2 Obtain IEC approval for consultation 10 days Fri 20/05/16 Thu 02/06/16 43 IEC *
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45 1.2.6.1.3 Commence first stage of consultation 1 day Mon 20/06/16 Mon 20/06/16  44FS+10 days AEMO Y
47 1.2.6.1.4 WG workshop #9 1 day Tue 12/07/16 Tue 12/07/16 45FS+15 days AEMO i
48 1.2.6.1.5 Submissions - Work Pkg 1a & 1b 35 days Tue 21/06/16 Mon 08/08/16 45 Industry -
49 1.2.6.1.6 First stage of consultation closed 1 day Tue 09/08/16 Tue 09/08/16 48 AEMO #
50 1.2.6.2 Draft Determination 61 days Wed 10/08/16 Wed 02/11/16 l Draft Determination
51 1.2.6.2.1 Develop Draft Determination 28 days Wed 10/08/16  Fri 16/09/16 49 AEMO -
52 1.2.6.2.2 Obtain IEC Approval for B2B procedures 11 days Mon 19/09/16 Mon 03/10/16 Obtain IEC Approval for B2B procedures
53 1.2.6.2.2 Issue Draft Determination to IEC 1 day Mon 19/09/16 Mon 19/09/16 51 AEMO h¢
54 1.2.6.2.2 Obtain IEC approval for consultation 10 days Tue 20/09/16 Mon 03/10/16 53 IEC ¢
55 1.2.6.2.3 Commence second stage of consultation 1 day Tue 11/10/16 Tue 11/10/16 54FS+5 days AEMO f
57 1.2.6.2.5 Draft Determination submissions 15 days Wed 12/10/16 Tue 01/11/16 55 Industry M
58 1.2.6.2.6 Second stage of consultation closed 1 day Wed 02/11/16 Wed 02/11/16 57 AEMO v
59 1.2.6.3 Final Determination 30 days Thu03/11/16  Wed 14/12/16 57 % Final Determination
60 1.2.6.3.1 Develop Final Determination 16 days Thu 03/11/16 Thu 24/11/16 58 AEMO 4
61 1.2.6.3.2 Obtain IEC Approval for B2B procedures 8 days Fri 25/11/16 Tue 06/12/16 LObtain IEC Approval for B2B procedures
62 1.2.6.3.2 Issue Final Determination to IEC 1 day Fri 25/11/16 Fri 25/11/16 60 AEMO K
63 1.2.6.3.2 Obtain IEC approval for consultation 7 days Mon 28/11/16 Tue 06/12/16 62 IEC #
64 1.2.6.3.3 Publish Final Determination 1 day Wed 14/12/16 Wed 14/12/16  63FS+5days AEMO %
66 1.2.7 97 days Thu 06/10/16  Thu 23/02/17 Work Pkg 2
67 1.2.7.9 Produce workshop #10 material - Work Pkg 2 10 days Thu 06/10/16 Wed 19/10/16  6FS+216 days AEMO 1
68 1.2.7.8 Send WG workshop #10 material - Work Pkg 2 1 day Thu 20/10/16 Thu 20/10/16 67 AEMO 7‘
69 1.2.7.7 WG workshop #10 - Work Pkg 2 2 days Fri04/11/16 Mon 07/11/16  68FS+10 days Industry i‘
70 1.2.7.1 Produce workshop #11 material - Work Pkg 2 10 days Tue 08/11/16 Mon 21/11/16 69 AEMO #
71 1.2.7.2 Send WG workshop #11 material - Work Pkg 2 1 day Tue 22/11/16 Tue 22/11/16 70 AEMO ¢
72 1.2.7.3 WG workshop #11 - Work Pkg 2 2 days Wed 07/12/16  Thu 08/12/16 71FS+10 days Industry #
73 1.2.7.4 Develop draft procedure #12 - Work Pkg 2 10 days Fri 09/12/16 Thu 22/12/16 72 AEMO 477
74 1.2.7.5 Send WG workshop #12 material - Work Pkg 2 1 day Fri 23/12/16 Fri 23/12/16 73 AEMO j‘
75 1.2.7.6 WG workshop #12 - Work Pkg 2 2 days Thu 12/01/17 Fri 13/01/17 74FS+10 days Industry L
76 1.2.7.13 Develop draft procedure #13 - Work Pkg 2 15 days Mon 16/01/17 Mon 06/02/17 75 AEMO #
77 1.2.7.14 Send WG workshop #13 material - Work Pkg 2 1 day Tue 07/02/17 Tue 07/02/17 76 AEMO #
78 1.2.7.15 WG workshop #13 - Work Pkg 2 2 days Wed 22/02/17 Thu 23/02/17 77FS+10 days Industry #
79 1.2.8 100 days  Fri 24/02/17  Tue 25/07/17 Consult'n - Pkg 2
80 1.2.8.1 Initial consultation 37 days Fri 24/02/17 Wed 19/04/17 Initial consultation
81 1.2.8.1.1 Prepare consultation material 10 days Fri 24/02/17 Thu 09/03/17 78 AEMO X
82 1.2.8.1.2 Commence first stage of consultation 1 day Fri 10/03/17 Fri 10/03/17 81 AEMO v
84 1.2.8.1.3 WG workshop #14 1 day Mon 03/04/17 Mon 03/04/17 82FS+15 days Industry 1
85 1.2.8.1.4 Submissions - Work Pkg 2 25 days Mon 13/03/17 Tue 18/04/17 82 Industry -
86 1.2.8.1.5 First stage of consultation closed 1 day Wed 19/04/17 Wed 19/04/17 85 AEMO 7}
87 1.2.8.2 Draft Determination 32 days Thu 20/04/17 Mon 05/06/17 Draft Determination
88 1.2.8.2.1 Develop Draft Determination 20 days Thu 20/04/17 Thu 18/05/17 86 AEMO 4
89 1.2.8.2.2 Commence second stage of consultation 1 day Fri 19/05/17 Fri 19/05/17 88 AEMO %
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91 1.2.8.2.4 Draft Determination submissions 10 days Mon 22/05/17  Fri 02/06/17 89 Industry hd
92 1.2.8.2.5 Second stage of consultation closed 1 day Mon 05/06/17 Mon 05/06/17 91 AEMO
93 1.2.8.3 Final Determination 31 days Tue 06/06/17 Tue 25/07/17 91 Final Determination
94 1.2.8.3.1 Develop Final Determination 30 days Tue 06/06/17 Mon 24/07/17 92 AEMO -
95 1.2.8.3.2 Publish Final Determination 1 day Tue 25/07/17 Tue 25/07/17 94 AEMO %
97 1.2.9 92 days Thu11/05/17  Fri 22/09/17 Work Pkg 3
98 1.2.9.8 Produce workshop #14 material - Work Pkg 3 10 days Thu 11/05/17 Wed 24/05/17 6FS+364 days AEMO 1
99 1.2.9.9 Send WG workshop #14 material - Work Pkg 3 1 day Thu 25/05/17 Thu 25/05/17 98 AEMO #
100 1.2.9.7 WG workshop #14 - Work Pkg 3 2 days Fri 09/06/17 Mon 19/06/17 99FS+10 days Industry #
101 1.2.9.1 Produce workshop #15 material - Work Pkg 3 10 days Tue 20/06/17 Mon 03/07/17 100 AEMO #
102 1.2.9.2 Send WG workshop #15 material - Work Pkg 3 1 day Tue 04/07/17 Tue 04/07/17 101 AEMO ¢
103 1.2.9.3 WG workshop #15 - Work Pkg 3 2 days Wed 19/07/17 Thu 20/07/17 102FS+10 days Industry ¢
104 1.2.94 Develop draft procedure # 16 - Work Pkg 3 10 days Fri21/07/17 Thu 03/08/17 103 AEMO 47'
105 1.2.9.5 Send WG workshop #16 material - Work Pkg 3 1 day Fri 04/08/17 Fri 04/08/17 104 AEMO j‘
106 1.2.9.6 WG workshop #16 - Work Pkg 3 2 days Mon 21/08/17 Tue 22/08/17 105FS+10 days Industry ‘
107 1.2.9.11 Develop draft procedure # 16 - Work Pkg 3 10 days Wed 23/08/17 Tue 05/09/17 106 AEMO #
108 1.2.9.12 Send WG workshop #16 material - Work Pkg 3 1 day Wed 06/09/17 Wed 06/09/17 107 AEMO #
109 1.2.9.13 WG workshop #16 - Work Pkg 3 2 days Thu 21/09/17 Fri 22/09/17 108FS+10 days Industry #
110 1.2.10 110 days Mon 25/09/17 Tue 27/02/18 Consult'n Pkg 3
111 1.2.10.1 Initial consultation 37 days Mon 25/09/17 Tue 14/11/17 Initial consultation
112 1.2.10.1. Prepare consultation material 10 days Mon 25/09/17  Fri 06/10/17 109 AEMO X
113 1.2.10.1. Commence first stage of consultation 1 day Mon 09/10/17 Mon 09/10/17 112 AEMO v
115 1.2.10.1. WG workshop #17 1 day Tue 31/10/17 Tue 31/10/17 113FS+15 days Industry i
116 1.2.10.1. Submissions - Work Pkg 3 25 days Tue 10/10/17 Mon 13/11/17 113 Industry -
117 1.2.10.1. First stage of consultation closed 1 day Tue 14/11/17 Tue 14/11/17 116 AEMO #
118 1.2.10.2 Draft Determination 42 days Wed 15/11/17 Mon 15/01/18 i Draft Determination
119 1.2.10.2. Develop Draft Determination 20 days Wed 15/11/17 Tue 12/12/17 117 AEMO -
120 1.2.10.2. Commence second stage of consultation 1 day Wed 13/12/17 Wed 13/12/17 119 AEMO #
122 1.2.10.2. Draft Determination submissions 20 days Thu 14/12/17 Fri 12/01/18 120 Industry T
123 1.2.10.2. Second stage of consultation closed 1 day Mon 15/01/18 Mon 15/01/18 122 AEMO K
124 1.2.10.3 Final Determination 31 days Tue 16/01/18  Tue 27/02/18 122 Final Determination
125 1.2.10.3. Develop Final Determination 30 days Tue 16/01/18 Mon 26/02/18 123 AEMO -
126 1.2.10.3. Publish Final Determination 1 day Tue 27/02/18 Tue 27/02/18 125 AEMO #
128 1.3 253 days Fri 27/11/15 Fri 25/11/16 Distribution ring fencing guideline (MC)
129 1.3.1 Develop Distribution fencing guideline 253 days Fri 27/11/15 Fri 25/11/16 6 AER
130 1.4 346 days  Tue11/10/16 Tue 27/02/18 System change (MC)
131 1.4.1 346 days  Tue 11/10/16  Tue 27/02/18 System Development
132 1.4.1.1 Write aseXML Change Request submission 46 days Thu 15/12/16 Wed 22/02/17 64 AEMO -
133 1.4.1.2 Submit aseXML Change Request to ASWG 1 day Thu 23/02/17 Thu 23/02/17 132 AEMO #
134 1.4.1.3 ASWG review of draft schema 18 days Fri 24/02/17 Tue 21/03/17 133 ASWG #
135 1.4.1.4 Participant system development 300 days Thu 15/12/16  Tue 27/02/18 64 Industry 4
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136 1.4.1.5 Draft schema released 1 day Wed 22/03/17 Wed 22/03/17 134 ASWG g
137 1.4.1.6 ASWG prepare final schema 19 days Thu 23/03/17 Thu 20/04/17 136 ASWG #
138 1.4.1.7 Final aseXML schema released 1 day Fri21/04/17 Fri21/04/17 137 ASWG ¢
139 1.4.1.8 AEMO system development 120 days Wed 12/10/16 Mon 03/04/17 55 AEMO %
141 1.4.1.9 AEMO change notice published 1 day Mon 24/04/17 Mon 24/04/17 138 AEMO K
142 1.4.1.10 Update technical document & publish 1 day Wed 26/04/17 Wed 26/04/17 141 AEMO v
143 1.4.2 System Implementation 201days Thu20/04/17 Wed 07/02/18 o System Implementation
144 1.4.2.1 Pre-production 41 days Wed 06/12/17  Fri 02/02/18 139FS+168 day: AEMO
146 1.4.2.2 Production 1 day Wed 07/02/18 Wed 07/02/18 144FS+2 days AEMO »
148 1.5 153 days  Tue25/07/17 Tue 27/02/18 = Market Readiness (MC)
150 1.5.1 Registration & transitional (AMI meters) activities 153 days Wed 26/07/17 Tue 27/02/18 95 AEMO P4
152 1.5.2 Accreditation activities 153 days Wed 26/07/17 Tue 27/02/18 95 AEMO P4
153 1.6 | Gouvemey  [REY Wed 28/02/18 Wed 28/02/18  146,126,150,14 "GO LIVE (MC)
154 2 FoLE I 702days Thu21/05/15  Wed 28/02/18 - Embedded Networks (EN)
155 2.1 130 days  Thu21/05/15 Thu19/11/15 ww==== Rule Change (EN)
157 2.1.2 Consultation submissions 30 days Thu 21/05/15 Thu 02/07/15 156 Industry —
158 2.1.3 Draft Determination 157 AEMC b4 :
160 2.1.4 Consultation submissions 30 days Fri 11/09/15 Thu 22/10/15 158 Industry #
161 2.1.5 Final Determination 160 AEMC ¢7
164 2.2.13 Work Pkg 1 (EN) === Work Pkg 1 (EN)
165 2.2.13.1 Procedure development Pkg 1 161 AEMO 4
166 2.2.13.1¢ Produce workshop #1 material - Work Pkg 1 161 AEMO h
167 2.2.13.2( Send WG workshop #1 material - Work Pkg 1 166 AEMO v
168 2.2.13.21 WG workshop #1 - Work Pkg 1 167FS+10 days Industry #
169 2.2.13.2: Develop draft procedure #2 - Work Pkg 1 168 AEMO #
170 2.2.13.2: Send WG workshop #2 material - Work Pkg 1 169 AEMO #
171 2.2.13.2¢ WG workshop #2 - Work Pkg 1 170FS+10 days Industry #
172 2.2.13.2F Update draft procedure #3 - Work Pkg 1 171 AEMO ¢
173 2.2.13.2¢ Send WG workshop #3 material - Work Pkg 1 172 1
174 2.2.13.2% WG workshop #3 - Work Pkg 1 172FS+10 days Industry ¥
175 2.2.13.2¢ Update draft procedure #4 - Work Pkg 1 174 AEMO ¢
176 2.2.13.2¢ Send WG workshop #4 material - Work Pkg 1 175 AEMO i
177 2.2.13.3( WG workshop #4 - Work Pkg 1 175FS+10 days Industry ¥
178 2.2.14 Consult'n (EN) - Work Pkg 1 st Consult’n (EN) - Work Pkg 1
179 2.2.14.1; Initial consultation === [nitial consultation
180 2.2.14.17 Prepare consultation material 177 AEMO 4
181 2.2.14.1; Obtain IEC Approval for B2B procedures ﬂo btain IEC Approval for B2B procedures
182 2.2.14.17 Issue consultation papers to IEC 180 AEMO -
183 2.2.14.17 Obtain IEC approval for consultation 182 IEC #
184 2.2.14.17 Commence first stage of consultation 183FS+5 days AEMO #
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186 2.2.14.17 WG workshop #5 184FS+15 days AEMO I
187 2.2.14.17 Submissions - Work Pkg 1 184 Industry !
188 2.2.14.17 First stage of consultation closed 187 AEMO ¢
189 2.2.14.1¢ Draft Determination l Draft Determination
190 2.2.14.1¢ Develop Draft Determination 188 AEMO 1
191 2.2.14.1¢ Obtain IEC Approval for B2B procedures lObtain IEC Approval for B2B procedures
192 2.2.14.1¢ Issue Draft Determination to IEC 190 AEMO :
193 2.2.14.1¢ Obtain IEC approval for consultation 192 IEC #
194 2.2.14.1¢ Commence second stage of consultation 193FS+5 days AEMO #
196 2.2.14.1¢ Draft Determination submissions 194 Industry v
197 2.2.14.1¢ Second stage of consultation closed 196 F
198 2.2.14.1¢ Final Determination 196 % Final Determination
199 2.2.14.1¢ Develop Final Determination 197 AEMO [
200 2.2.14.1¢ Obtain IEC Approval for B2B procedures lObtain IEC Approval for B2B procedures
201 2.2.14.1¢ Issue Final Determination to IEC 199 AEMO :
202 2.2.14.1¢ Obtain IEC approval for consultation 201 IEC #
203 2.2.14.1¢ Publish Final Determination 202FS+5 days AEMO %
205 2.2.15 Work Pkg 2
206 2.2.15.1¢ Produce workshop #6 material - Work Pkg 2 161FS+205 day: AEMO )1
207 2.2.15.17 Send WG workshop #6 material - Work Pkg 2 206 AEMO #
208 2.2.15.1¢ WG workshop #6 - Work Pkg 2 207FS+10 days Industry #
209 2.2.15.1¢ Produce workshop #7 material - Work Pkg 2 208 AEMO #
210 2.2.15.2( Send WG workshop #7 material - Work Pkg 2 209 AEMO #
211 2.2.15.21 WG workshop #7 - Work Pkg 2 210FS+10 days Industry #
212 2.2.15.2: Update draft procedure #8 - Work Pkg 2 211 AEMO #
213 2.2.15.2: Send WG workshop #8 material - Work Pkg 2 212 AEMO ¢
214 2.2.15.2¢ WG workshop #8 - Work Pkg 2 213FS+10 days Industry ¢~
215 2.2.15.2¢ Update draft procedure #9 - Work Pkg 2 214 AEMO N
216 2.2.15.27 Send WG workshop #9 material - Work Pkg 2 215 AEMO
217 2.2.15.2¢ WG workshop #9 - Work Pkg 2 216FS+10 days Industry
218 2.2.16 Consult'n (EN) - Work Pkg 2
219 2.2.16.23 Initial consultation Initial consultation
220 2.2.16.2: Prepare consultation material 214,217 AEMO ]
221 2.2.16.2: Commence first stage of consultation 220 AEMO v
223 2.2.16.2: WG workshop #13 221FS+10 days Industry 1
224 2.2.16.2: Submissions - Work Pkg 2 221 Industry i
225 2.2.16.2: First stage of consultation closed 224 AEMO #
226 2.2.16.2¢ Draft Determination i Draft Determination
227 2.2.16.2¢ Develop Draft Determination 225 AEMO f
228 2.2.16.2¢ Commence second stage of consultation 227 AEMO #
230 2.2.16.2¢ Draft Determination submissions 228 Industry ﬁ
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231 2.2.16.2¢ Second stage of consultation closed 230 AEMO -
232 2.2.16.2! Final Determination 230 Final Determination
233 2.2.16.2F Develop Final Determination 231 AEMO !
234 2.2.16.2¢ Publish Final Determination 233 AEMO ;
System Change €
237 2.3.15 System Development System Development
238 2.3.15.1: Write aseXML Change Request submission 203 AEMO 1
239 2.3.15.1: Submit aseXML Change Request to ASWG 238 AEMO v
240 2.3.15.1¢ ASWG review of draft schema 239 ASWG #
241 2.3.15.1F Participant system development (EN) 203 Industry 4 l
242 2.3.15.1¢ Draft schema released 240 ASWG :
243 2.3.15.17 ASWG prepare final schema 242 ASWG Y
244 2.3.15.1¢ Final aseXML schema released 243 ASWG i—
245 2.3.15.1¢ AEMO system development 203 AEMO 4 l .
247 2.3.15.21] AEMO change notice published 244FS+106 day: AEMO —
248 2.3.15.2: Update technical document & publish 247FS+52 days AEMO
249 2.3.16 System Implementation System Implementation
250 2.3.16.5 Pre-production 245FS+10 days AEMO -
252 2.3.16.7 Production 250FS+12 days AEMO Y
254 2.4 Market Readiness (EN) st | Market Readiness (EN)
255 24.1 Readiness Activities 234 AEMO 4 :
258 2.5 GO LIVE (EN) 255,252,234 24 WGO LIVE (EN)
259 3 Shared Market Protocols (SMP) Shared Market Protocols (SM
260 3.1 Rule Change (SMP) === Rule Change (SMP)
261 3.1.1 Notice of consultation AEMC -
263 3.1.2 Consultation submissions 261 Industry #
264 3.1.3 Draft Determination 263 AEMC ¢,
266 3.14 Consultation submissions (draft) 264 Industry ¢7
267 3.1.5 Final Determination 266 AEMC #
Procedure Change (SMP)
270 3.2.14 Procedure development (SMP) - Work Pkg 1 s Procedure development (SMP) - Work Pkg 1
271 3.2.141 Procedure development Pkg 1 267 AEMO 4 !
272 3.2.15 Procedure consultation (SMP) - Work Pkg 1 % Procedure consultation (SMP) - Work Pkg 1
273 3.2.15.1 Notice of consultation Pkg 1 271 AEMO !
274 3.2.15.2 Consultation submissions Pkg 1 273 Industry ¢,
275 3.2.15.3 Draft determination Pkg 1 274 AEMO 4
276 3.2.154 Consultation submission Pkg 1 (draft) 275 Industry
277 3.2.15.5 Final determination Pkg 1 276 AEMO !
279 3.2.16 Procedure development (SMP) - Work Pkg 2 AEMO Procedure development (SMP) - Work Pkg 2
280 3.2.16.1 Procedure development Pkg 2 275 AEMO !
281 3.2.17 Procedure consultation (SMP) - Work Pkg 2 == Procedure consultation (SMP) - Work Pkg
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282 3.2.17.1 Notice of consultation Pkg 2 20 days Thu 19/10/17 Wed 15/11/17 280 AEMO P ¢
283 3.2.17.2 Consultation submissions Pkg 2 25 days Thu 16/11/17 Wed 20/12/17 282 Industry #
284 3.2.17.3 Draft determination Pkg 2 20 days Thu 21/12/17 Fri 19/01/18 283 AEMO ¢
285 3.2.17.4 Consultation submissions Pkg 2 (draft) 10 days Mon 22/01/18  Fri 02/02/18 284 Industry #
286 3.2.17.5 Final determination Pkg 2 30 days Mon 05/02/18  Fri 16/03/18 285 AEMO z
288 3.3 B - covc Vion 28/11/16  Fri 15/03/19 System Change (SMP)
289 3.33 Buildpack development 90 days Mon 28/11/16  Thu 06/04/17 266FS+160 day: AEMO )
290 331 Design, Build, Test 300days  Thu26/10/17  Fri21/12/18 277 Industry 4 L
291 3.3.2 Design, Build, Test 345days  Thu24/08/17  Fri21/12/18 275 AEMO 4 l
293 3.34 Pre-production 60 days Mon 24/12/18  Fri 15/03/19 290,291
295 3.4 e o-: Fi16/03/18  Mon 18/03/19 Market Readiness (SMP)
296 3.4.1 Readiness Activities 261days ~ Mon 19/03/18 Mon 18/03/19 286 AEMO = f
299 3.5 | Gouve(sme) [N Tue 19/03/19  Tue 19/03/19  290,286,296,29 TGO LIVE (SMP)
300 4 [T (R T T R E N (V4 R 552 days  Mon 29/06/15  Thu 01/11/18 Multiple Trading Relationships (I
301 4.1 -2 cays  Vion 29/06/15  Fri 30/09/16 Rule Change (MTR)
302 4.1.1 Notice of consultation 25 days Mon 29/06/15  Fri 31/07/15 AEMC -
304 4.1.2 Consultation submissions 195 days Mon 03/08/15 Tue 10/05/16 302 Industry z -
305 413 Draft Determination 50 days Fri 20/05/16 Fri 29/07/16 304 AEMC 4 -
307 414 Consultation submissions (draft) 30 days Mon 01/08/16  Fri 09/09/16 305 Industry #
308 4.1.5 Final Determination 15 days Mon 12/09/16  Fri 30/09/16 307 AEMC #
310 4.2 o 0o cays Mo 03/10/16  Mon 07/08/17 % Procedure Change (MTR)
311 421 Procedure development 65 days Mon 03/10/16 Wed 04/01/17 308 AEMO -
312 4.2.2 Notice of consultation 20 days Thu 05/01/17 Thu 02/02/17 311 AEMO #
313 4.2.3 Consultation submissions 35 days Fri 03/02/17 Thu 23/03/17 312 Industry *
314 424 Draft Determination 45 days Fri 24/03/17 Tue 30/05/17 313 AEMO p4
315 4.2.5 Consultation submissions (draft) 15 days Wed 31/05/17 Tue 27/06/17 314 Industry f
316 4.2.6 Final Determination 29 days Wed 28/06/17 Mon 07/08/17 315 AEMO ¢7
318 4.3 B cov: Tue30/05/17  Wed 31/10/18 T System Change (MTR)
319 43.1 Design, Build, Test 300 days Tue 08/08/17 Wed 03/10/18 316 Industry l R
320 4.3.2 Design, Build, Test 340 days Wed 31/05/17 Thu 27/09/18 314 AEMO
322 43.3 Pre-production 20 days Thu 04/10/18 Wed 31/10/18 319,320 AEMO
324 4.4 I : cavs Vion 07/08/17  Mon 29/10/18 — Market Readiness (MTR)
325 4.4.1 Readiness Activities 150 days  Tue 03/04/18  Mon 29/10/18  316FS+168 day: AEMO )
327 4.5 1 day Thu01/11/18 Thu01/11/18 319,322,325 GO LIVE (MTR)
328 5 Demand Response Mechanism (DRM)  ERICENER (PN E VAR VAR (T SV VAT Demand Response Mechanism
329 5.1 s 0 cays  Tue03/11/15  Tue 24/01/17 Rule Change (DRM)
330 5.1.3 Notice of consultation 20 days Tue 03/11/15 Mon 30/11/15 AEMC -
332 5.1.4 Consultation submissions 190 days Tue 01/12/15 Thu 01/09/16 330 Industry p4 -
333 5.15 Draft Determination 50 days Fri 02/09/16 Thu 10/11/16 332 AEMC p4
335 5.1.6 Consultation submissions (draft) 20 days Fri11/11/16 Thu 08/12/16 333 Industry f
336 5.1.7 Final Determination 30 days Fri 09/12/16 Tue 24/01/17 335 AEMC z

Draft Version 0.2B - Extended procedure consultation period

Printed: Thu 09/07/15




Power of Choice - Project Schedule Version 0.2B (Detailed) - DRAFT

Page 8

ID WBS Task Name Duration Start Finish Predecessors Responsibilit
2017 2020
0 Jan ‘May‘ Sep ‘ Jan ‘May‘ Sep | Jan ‘May‘ Sep ‘ Jan ‘May‘ Sep ‘ Jan ‘May‘ Sep | Jan ‘May‘ Sep ‘ Jan ‘May‘
338 5.2 Procedure Change (DR 225days  Fri11/11/16 Mon 09/10/17 s Procedure Change (DRM)
339 5.2.6 Procedure development 80 days Fri11/11/16 Wed 08/03/17 333 AEMO 4 3
340 5.2.1 Notice of consultation 20 days Thu 09/03/17 Wed 05/04/17 339 AEMO l
341 5.2.2 Consultation submissions 35 days Thu 06/04/17 Mon 29/05/17 340 Industry l
342 5.2.3 Draft Determination 45 days Tue 30/05/17 Mon 07/08/17 341 AEMO
343 5.2.4 Consultation submissions (draft) 15 days Tue 08/08/17 Mon 28/08/17 342 Industry
344 5.2.5 Final Determination 30 days Tue 29/08/17 Mon 09/10/17 343 AEMO f
346 5.3 o cov: Vion 07/08/17  Wed 30/01/19 T System Change (DRM)
347 5.3.1 Design, Build, Test 300 days Tue 10/10/17 Wed 05/12/18 344 Industry l
348 5.3.2 Design, Build, Test 345 days Tue 08/08/17 Wed 05/12/18 342 AEMO
350 533 Pre-production 40 days Thu 06/12/18 Wed 30/01/19 347,348
352 5.4 Market Readiness (DRM) 220 days  Wed 28/03/18 Wed 30/01/19 Market Readiness (DRM)
353 5.4.1 Readiness Activities 220 days Thu 29/03/18 Wed 30/01/19  344FS+120 day:AEMO )
355 5.5 GO LIVE (DRM) 1 day Thu31/01/19  Thu31/01/19  347,353,348,35 GO LIVE (DRM)
356 6 Meter Replacement Processes (MRP) mw=== Meter Replacement Processes (MRP)
357 6.1 Rule Change (MRP) 128 days  Thu21/05/15 Wed 18/11/15 m === Rule Change (MRP)
359 6.1.2 Consultation submissions 29 days Fri 22/05/15 Thu 02/07/15 358 Industry l
360 6.1.3 Draft Determination 36 days Fri 03/07/15 Fri 21/08/15 359 AEMC l
361 6.1.4 Consultation submissions (draft) 30 days Mon 24/08/15  Fri 02/10/15 360 Industry l
362 6.1.5 Final Determination 33 days Mon 05/10/15 Wed 18/11/15 361 AEMC
363 7 7_30 days Wed 03/06/15 Fri 29/04/16 = NSW ACT Gas Retail Project (NAGRP)
364 7.1 B N 20 days  Wed 03/06/15  Fri 29/04/16 wesssmmn Project duration (NAGRP)
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1 Metering Competition (MC)
Workshops not yet aligned to 2016 Industry Meeting calendar.
Time allowed for IEC approval will not be required if the IEC decides there are B2B changes.
Dates shown in grey are indicative dates.

269 Procedure Change (SMP)

AEMO development of SMP, MTR and DRM cannot occur at the same time due to constraints in SME resources. Timelines for SMP, MTR & DRM will need to be reviewed when dates are confirmed.
356 Meter Replacement Processes (MRP)

Non PoC project - potential risk to PoC project
363 NSW ACT Gas Retail Project (NAGRP)

Non PoC project - for noting as potential impact on PoC resources
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