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GRCF update and reminders -

AEMO project team overview on Gas Retail
B2B changes and schema r40 uplift.

When: Thursday 19t August 2021
Location: Webex

Version 1.0 updated 19 Aug 2021




Project Update

Task
Procedures

Residual Change (IN018/20)
MO / ERA publishes advice on effective date®

R40 Cerification Responder

MO devalement and testing
Industry Recertification

MO applications

MO development and testing
MO R40 Recertification
Cutover

Cutover
AEMO prepare initial plan
Industry review and agree

Execute

Jan-21  Feb-21 Mar-21  Apr-21 May-21  Jun-21  Jul-21  Aug-21  Sep-21  Oct-21  Nov-21

MO = Market Operator. Means AEMO and AEMO's IT service provider
Red text =Tasks that involve industry

* =This is for initiatives — IN003/20, IN011/20, IN026/15, IN0O03/20W, IN002/15W, IN00S-19W and IN010-20W



Project Update

Certification Progress

Summary by Jurisdiction
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Project Update

Advance Notice for Testing of existing schema level transactions

AEMO advise that for jurisdiction NSWGAS and for Hub ID CRPNWO the pre-production
test environment will be upgraded to schema version r40 on 20t August,2021.

Any test messages from participants to this ID from your current schema level test
environments will be rejected.

The rejection will still demonstrate that the correct connectivity exists.



Project Update

Along the way there have been:

* 16 consultations engagements (early 2020 to mid 2021) for the 8 initiatives included in the Q4
2021 gas retail market B2B changes

* 3 Information sessions (including this one)

e 7 e-mail monthly information bulletins (late Feb 2021 to mid Aug)
* 2 ITDF meetings convened to prepare cut-over plans (July and Aug)
* Information slide pack (late Jan)

A dedicated AEMO project web page providing a central information point on key milestones
and build pack details was established early Feb 2021.
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Project Update

Reminders:

Finding information about this project (What's changing, milestones, timelines etc)

* Dedicated AEMO web page — Click here to view.

Contacting AEMO

* Questions pertaining to the changes themselves any other matters about the project
(expect recertification technical matters), each organisation GRCF reps is the first
point of contact. If they don’t know the answer e-mail grcf@aemo.com.au

* Questions about recertification or notifying AEMO intention to commence
recertification e-mail FBS Hub Administrator - support.hub@AEMO.com.au



https://aemo.com.au/initiatives/major-programs/2021-gas-retail-b2b-system-changes
mailto:grcf@aemo.com.au
mailto:support.hub@AEMO.com.au

Project Update

Coming up:
* Feedback on the second version of the Cutover Plan closes 20t August 2021
* There are 28 Workdays remaining to complete recertification by 24th September 2021

* There are 75 Workdays to have systems changes and the r40 aseXML operational on 29t November 2021

We're ready, are you?

Please forward this slide pack to your internal projects teams.



