
GRCF update and reminders –

AEMO project team overview on Gas Retail 
B2B changes and schema r40 uplift.  

When: Thursday 19th August 2021 

Location: Webex

Version 1.0 updated 19 Aug 2021
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Certification Progress

27

14

16

28

11

4 4
5

3

1

0

5

10

15

20

25

30

NSWACTGAS QLDGAS SAGAS VICGAS WAGAS

Summary by Jurisdiction

Expected

Certified



Project Update

4

Advance Notice for Testing of existing schema level transactions

AEMO advise that for jurisdiction NSWGAS and for Hub ID CRPNWO the pre-production 

test environment will be upgraded to schema version r40 on 20th August,2021.

Any test messages from participants to this ID from your current schema level test 

environments will be rejected.

The rejection will still demonstrate that the correct connectivity exists.
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Along the way there have been:

• 16 consultations engagements (early 2020 to mid 2021) for the 8 initiatives included in the Q4 
2021 gas retail market B2B changes

• 3 Information sessions (including this one)

• 7 e-mail monthly information bulletins (late Feb 2021 to mid Aug)

• 2 ITDF meetings convened to prepare cut-over plans (July and Aug)

• Information slide pack (late Jan)

• A dedicated AEMO project web page providing a central information point on key milestones 
and build pack details was established early Feb 2021.
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Reminders:

Finding information about this project (What's changing, milestones, timelines etc)

• Dedicated AEMO web page – Click here to view. 

Contacting AEMO

• Questions pertaining to the changes themselves any other matters about the project 
(expect recertification technical matters), each organisation GRCF reps is the first 
point of contact. If they don’t know the answer e-mail grcf@aemo.com.au

• Questions about recertification or notifying AEMO intention to commence 
recertification e-mail FBS Hub Administrator - support.hub@AEMO.com.au

https://aemo.com.au/initiatives/major-programs/2021-gas-retail-b2b-system-changes
mailto:grcf@aemo.com.au
mailto:support.hub@AEMO.com.au
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Coming up:

• Feedback on the second version of the Cutover Plan closes 20th August 2021

• There are 28 Workdays remaining to complete recertification by 24th September 2021

• There are 75 Workdays to have systems changes and the r40 aseXML operational on 29th November 2021

We’re ready, are you?

Please forward this slide pack to your internal projects teams.


