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WEM Reform Program Status Update

Overall Status

AEMO continues to expect to achieve the October 2023 go-live date. The program status remains due to the continuing impact of resourcing
challenges on the program schedule, however progress has been made on resolving these challenges over the period.

Key Activities This Period Focus For Next Period

= Market Readiness: Finalising the new Market Readiness Survey for release 29 = Market Readiness: Process responses and prepare Market Readiness Report
July 2022 and building the associated analytical tools. Building new features for the No.4, reflecting state of readiness against specific readiness criteria.
Reformer site to support better information discovery by market participants = Rules: Support EPWA to finalise rules for the second consultation package.

* Rules: Progress on concept documents developed by AEMO and RBP allowed = Procedures: Consult on or finalise WEM Procedures including: ESS Quantity
progress of rule drafting and finalisation of issues with EPWA Determination Methodology, Notices and Communications, Undertaking the LT

= Procedures: Provided overviews on ESS Quantity Determination Methodology PASA and Declaration of Bilateral Trades.
and Outages WEM Procedures (WRIG 30 June). Completed consultations on = System Development: Progress development work as follows:
?r(;l::/legﬁrr;sstralnt Formulation and Declaration of Bilateral Trades WEM = WEMDE: Complete technical build documentation and confirm alignment with

WEMDE Ul technical designs.

=  WEMDE Ul further development of backlog, commence building standards
screen Ul (noting iterative design/build approach).

= MT PASA: Define data and technical requirements for final work package and
commence development.

o _ ) = Outage Management: Provide market with an overview of the reporting API
= Outage Management: Completed market participant testing of user interface and continue elaboration of remaining scope.

for Releasg 1. Further elaboration of Release 2. _ _ = RCM: Complete first development milestone for Phase 2 and continue planning
= RCM: Continued to progress Phase 2 (NAQ) and continued planning Phase 3. for Phase 3.

= Settlements: Capacity Credit Allocation well-advanced and PaSS
Development commenced

= System Development: Progressed development work with key highlights:
=  WEMDE: Significant progress with building the EMS integration. Second
version of the Settlement and Monitoring Data interface specification released.
=  WEMDE Ul: Commenced execution — in parallel with some continuing design
work, including hardware and build activities.
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WEM Reform Program Status Update

Overall Status

AEMO continues to expect to achieve the October 2023 go-live date. Program status remains due to the continued impact of resourcing on
the schedule, however actions to scale up, including increased external resources, have improved momentum with positive indicators of recovery.

Key Activities This Period Focus For Next Period

= Market Readiness: Market Readiness Survey issued. AEMO has received ~20 = Market Readiness: Publish Market Readiness Report No.4 and release Survey
responses, covering around 93% of the market. Responses are being reviewed. No.5.
= Rules: Continuing to assist EPWA to finalise Tranche 6 of the WEM Rules. = Rules: Support EPWA as required (e.g. Market Power Mitigation).
= Procedures: Priorities have been Generator Monitoring Plans, Overview of = Procedures: Consult on or finalise WEM Procedures including: Real-Time Market
dispatch related systems, documents, and publications (WRIG 28 July). Timetable, Declaration of Bilateral Trades and RCM Constraint Formulation.
= System Development: Progressed development work with key highlights: = System Development: Progress development work as follows:
= WEMDE: drafted functional description of Automatic Generation = RTMS: Release 2 into Market Participant Test environment (targeting 1 Sept)
Control/Automatic Balancing Control (for release next month) and successfully = WEMDE: Commence working on fast start logic and integrating with RTMS
transferred the first dispatch instructions to the Energy Management System. system. Progress scope reprioritisation for Ul to manage project scope.
= Outage Management: Completed API swagger for Network Operator and = Outage Management: Prepare and publish API specification for forced
planning for remaining scope for the project. outages.
= RCM: Managing technical challenges in development of Phase 2 NAQ engine = RCM: Continue Phase 2 development and testing and seek approvals to
leading to minor delays in the NAQ WEM Procedure consultation. Phase 3 commence Phase 3.
planning was progressed = MT PASA: Complete testing of the proof of concept model
= Settlements: Sigpificant_progress .has been made on _Capacity Credit and = Settlements: Progress development work and certification.
IRCR. Commencing certification with APl documentation released (WRIG 23
Aug).
= Registrations: Project has completed planning and is entering execution.
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Questions and Feedback?


mailto:wa.ets@aemo.com.au

