
ID Task Name # Business Days Start Finish

1 Direction to QLD Generator issued 2 days Tue 28/03/17 Wed 29/03/17

2 Direction to QLD Generator cancelled 0 days Wed 29/03/17 Wed 29/03/17

3

4 AEMO makes provisional determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

20 days Thu 30/03/17 Mon 01/05/17

5 AEMO issues Final Settlement Statements for Billing Week 13 2017,  in accordance with NER 3.15.10C(a) 0 days Mon 01/05/17 Mon 01/05/17

6 AEMO notifies Directed and Affected Participants of provisional determination on compensation amounts 0 days Mon 01/05/17 Mon 01/05/17

7 Directed Participants may seek additional compensation (NER 3.15.7B(a)) 7 days Tue 02/05/17 Wed 10/05/17

8 Affected Participants or Market Customers may seek to vary compensation amount (NER 3.12.2(f)) 7 days Tue 02/05/17 Wed 10/05/17

9

10 If no claims received and Independent Expert is not required... 100 days Thu 30/03/17 Mon 21/08/17

11 AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

5 days Thu 11/05/17 Wed 17/05/17

12 AEMO notifies Directed and Affected Participants of final determination on compensation amounts 0 days Wed 17/05/17 Wed 17/05/17

13 AEMO must complete final compensation within 100 business days if Independent Expert is not required 100 days Thu 30/03/17 Mon 21/08/17

14

15

16 If claims received or Independent Expert is required… 115 days Thu 11/05/17 Wed 18/10/17

17 AEMO reviews submissions for additional claims 7 days Thu 11/05/17 Fri 19/05/17

18 AEMO notifies participants, if claims are accepted, payment will be made in next available billing cycle. If claims are not 
accepted or exceed the amounts under 3.15.7B(c)(1), claims are referred to independent expert

0 days Fri 19/05/17 Fri 19/05/17

19 AEMO seeks nominations for Independent Expert and advises the market 5 days Mon 22/05/17 Fri 26/05/17

20 Referred Participant may object to AEMO's Independent Expert nomination 3 days Mon 29/05/17 Wed 31/05/17

21 If objection, AEMO requests that AEMC appoint an Independent Expert 1 day Thu 01/06/17 Thu 01/06/17

22 AEMC appoints an Independent Expert 3 days Fri 02/06/17 Tue 06/06/17

23 Independent Expert determines value of additional compensation and prepares Draft Report and Assessments 33 days Wed 07/06/17 Fri 21/07/17

24 Independent Expert provides Draft Assessment to each Referred Participant and AEMO 1 day Mon 24/07/17 Mon 24/07/17

25 AEMO publishes Draft Report on behalf of Independent Expert 1 day Tue 25/07/17 Tue 25/07/17

26 AEMO invites submissions from Referred Participants on Draft Report and Assessment on behalf of Independent Expert 0 days Tue 25/07/17 Tue 25/07/17

27 Referred Participants submit comments to Independent Expert on Draft Report and Assessment 16 days Wed 26/07/17 Wed 16/08/17

28 Referred Participants submit additional information requested by Independent Expert 10 days Thu 17/08/17 Wed 30/08/17

29 Independent Expert prepares Final Report and Assessments 15 days Thu 31/08/17 Wed 20/09/17

30 Independent Expert provides Final Assessment to each Referred Participant and AEMO 1 day Thu 21/09/17 Thu 21/09/17

31 AEMO publishes Final Report on behalf of Independent Expert 1 day Fri 22/09/17 Fri 22/09/17

32 AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

5 days Mon 25/09/17 Fri 29/09/17

33 AEMO notifies Referred Participants of final determination on compensation amounts 0 days Fri 29/09/17 Fri 29/09/17

34 AEMO issues Preliminary Settlement Statements for the Billing Week of the final determination, in accordance with NER 
3.15.10C(b)

0 days Fri 29/09/17 Fri 29/09/17

35 AEMO issues Final Settlement Statements for the Billing Week of the final determination, in accordance with NER 
3.15.10C(b)

0 days Wed 18/10/17 Wed 18/10/17

36 AEMO must complete final compensation within 150 business days if Independent Expert must determine EITHER a 
fair payment price under NER 3.15.7A OR Participant claim under NER 3.15.7B or 3.12.2(f)

150 days Thu 30/03/17 Mon 30/10/17

37 AEMO must complete final compensation within 200 business days if Independent Expert must determine BOTH a fair 
payment price under NER 3.15.7A AND Participant claim under NER 3.15.7B or 3.12.2(f)

200 days Thu 30/03/17 Wed 10/01/18
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ID Task Name # Business Days

1 Direction to QLD Generator issued 2 days

2 Direction to QLD Generator cancelled 0 days

3

4 AEMO makes provisional determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

20 days

5 AEMO issues Final Settlement Statements for Billing Week 13 2017,  in accordance with NER 3.15.10C(a) 0 days

6 AEMO notifies Directed and Affected Participants of provisional determination on compensation amounts 0 days

7 Directed Participants may seek additional compensation (NER 3.15.7B(a)) 7 days

8 Affected Participants or Market Customers may seek to vary compensation amount (NER 3.12.2(f)) 7 days

9

10 If no claims received and Independent Expert is not required... 100 days

11 AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

5 days

12 AEMO notifies Directed and Affected Participants of final determination on compensation amounts 0 days

13 AEMO must complete final compensation within 100 business days if Independent Expert is not required 100 days

14

15

16 If claims received or Independent Expert is required… 115 days

17 AEMO reviews submissions for additional claims 7 days

18 AEMO notifies participants, if claims are accepted, payment will be made in next available billing cycle. If claims are not 
accepted or exceed the amounts under 3.15.7B(c)(1), claims are referred to independent expert

0 days

19 AEMO seeks nominations for Independent Expert and advises the market 5 days

20 Referred Participant may object to AEMO's Independent Expert nomination 3 days

21 If objection, AEMO requests that AEMC appoint an Independent Expert 1 day

22 AEMC appoints an Independent Expert 3 days

23 Independent Expert determines value of additional compensation and prepares Draft Report and Assessments 33 days

24 Independent Expert provides Draft Assessment to each Referred Participant and AEMO 1 day

25 AEMO publishes Draft Report on behalf of Independent Expert 1 day

26 AEMO invites submissions from Referred Participants on Draft Report and Assessment on behalf of Independent Expert 0 days

27 Referred Participants submit comments to Independent Expert on Draft Report and Assessment 16 days

28 Referred Participants submit additional information requested by Independent Expert 10 days

29 Independent Expert prepares Final Report and Assessments 15 days

30 Independent Expert provides Final Assessment to each Referred Participant and AEMO 1 day

31 AEMO publishes Final Report on behalf of Independent Expert 1 day

32 AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

5 days

33 AEMO notifies Referred Participants of final determination on compensation amounts 0 days

34 AEMO issues Preliminary Settlement Statements for the Billing Week of the final determination, in accordance with NER 
3.15.10C(b)

0 days

35 AEMO issues Final Settlement Statements for the Billing Week of the final determination, in accordance with NER 
3.15.10C(b)

0 days

36 AEMO must complete final compensation within 150 business days if Independent Expert must determine EITHER a 
fair payment price under NER 3.15.7A OR Participant claim under NER 3.15.7B or 3.12.2(f)

150 days

37 AEMO must complete final compensation within 200 business days if Independent Expert must determine BOTH a fair 
payment price under NER 3.15.7A AND Participant claim under NER 3.15.7B or 3.12.2(f)

200 days
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ID Task Name # Business Days

1 Direction to QLD Generator issued 2 days

2 Direction to QLD Generator cancelled 0 days

3

4 AEMO makes provisional determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

20 days

5 AEMO issues Final Settlement Statements for Billing Week 13 2017,  in accordance with NER 3.15.10C(a) 0 days

6 AEMO notifies Directed and Affected Participants of provisional determination on compensation amounts 0 days

7 Directed Participants may seek additional compensation (NER 3.15.7B(a)) 7 days

8 Affected Participants or Market Customers may seek to vary compensation amount (NER 3.12.2(f)) 7 days

9

10 If no claims received and Independent Expert is not required... 100 days

11 AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

5 days

12 AEMO notifies Directed and Affected Participants of final determination on compensation amounts 0 days

13 AEMO must complete final compensation within 100 business days if Independent Expert is not required 100 days

14

15

16 If claims received or Independent Expert is required… 115 days

17 AEMO reviews submissions for additional claims 7 days

18 AEMO notifies participants, if claims are accepted, payment will be made in next available billing cycle. If claims are not 
accepted or exceed the amounts under 3.15.7B(c)(1), claims are referred to independent expert

0 days

19 AEMO seeks nominations for Independent Expert and advises the market 5 days

20 Referred Participant may object to AEMO's Independent Expert nomination 3 days

21 If objection, AEMO requests that AEMC appoint an Independent Expert 1 day

22 AEMC appoints an Independent Expert 3 days

23 Independent Expert determines value of additional compensation and prepares Draft Report and Assessments 33 days

24 Independent Expert provides Draft Assessment to each Referred Participant and AEMO 1 day

25 AEMO publishes Draft Report on behalf of Independent Expert 1 day

26 AEMO invites submissions from Referred Participants on Draft Report and Assessment on behalf of Independent Expert 0 days

27 Referred Participants submit comments to Independent Expert on Draft Report and Assessment 16 days

28 Referred Participants submit additional information requested by Independent Expert 10 days

29 Independent Expert prepares Final Report and Assessments 15 days

30 Independent Expert provides Final Assessment to each Referred Participant and AEMO 1 day

31 AEMO publishes Final Report on behalf of Independent Expert 1 day

32 AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

5 days

33 AEMO notifies Referred Participants of final determination on compensation amounts 0 days

34 AEMO issues Preliminary Settlement Statements for the Billing Week of the final determination, in accordance with NER 
3.15.10C(b)

0 days

35 AEMO issues Final Settlement Statements for the Billing Week of the final determination, in accordance with NER 
3.15.10C(b)

0 days

36 AEMO must complete final compensation within 150 business days if Independent Expert must determine EITHER a 
fair payment price under NER 3.15.7A OR Participant claim under NER 3.15.7B or 3.12.2(f)

150 days

37 AEMO must complete final compensation within 200 business days if Independent Expert must determine BOTH a fair 
payment price under NER 3.15.7A AND Participant claim under NER 3.15.7B or 3.12.2(f)

200 days
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ID Task Name # Business Days

1 Direction to QLD Generator issued 2 days

2 Direction to QLD Generator cancelled 0 days

3

4 AEMO makes provisional determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

20 days

5 AEMO issues Final Settlement Statements for Billing Week 13 2017,  in accordance with NER 3.15.10C(a) 0 days

6 AEMO notifies Directed and Affected Participants of provisional determination on compensation amounts 0 days

7 Directed Participants may seek additional compensation (NER 3.15.7B(a)) 7 days

8 Affected Participants or Market Customers may seek to vary compensation amount (NER 3.12.2(f)) 7 days

9

10 If no claims received and Independent Expert is not required... 100 days

11 AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

5 days

12 AEMO notifies Directed and Affected Participants of final determination on compensation amounts 0 days

13 AEMO must complete final compensation within 100 business days if Independent Expert is not required 100 days

14

15

16 If claims received or Independent Expert is required… 115 days

17 AEMO reviews submissions for additional claims 7 days

18 AEMO notifies participants, if claims are accepted, payment will be made in next available billing cycle. If claims are not 
accepted or exceed the amounts under 3.15.7B(c)(1), claims are referred to independent expert

0 days

19 AEMO seeks nominations for Independent Expert and advises the market 5 days

20 Referred Participant may object to AEMO's Independent Expert nomination 3 days

21 If objection, AEMO requests that AEMC appoint an Independent Expert 1 day

22 AEMC appoints an Independent Expert 3 days

23 Independent Expert determines value of additional compensation and prepares Draft Report and Assessments 33 days

24 Independent Expert provides Draft Assessment to each Referred Participant and AEMO 1 day

25 AEMO publishes Draft Report on behalf of Independent Expert 1 day

26 AEMO invites submissions from Referred Participants on Draft Report and Assessment on behalf of Independent Expert 0 days

27 Referred Participants submit comments to Independent Expert on Draft Report and Assessment 16 days

28 Referred Participants submit additional information requested by Independent Expert 10 days

29 Independent Expert prepares Final Report and Assessments 15 days

30 Independent Expert provides Final Assessment to each Referred Participant and AEMO 1 day

31 AEMO publishes Final Report on behalf of Independent Expert 1 day

32 AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

5 days

33 AEMO notifies Referred Participants of final determination on compensation amounts 0 days

34 AEMO issues Preliminary Settlement Statements for the Billing Week of the final determination, in accordance with NER 
3.15.10C(b)

0 days

35 AEMO issues Final Settlement Statements for the Billing Week of the final determination, in accordance with NER 
3.15.10C(b)

0 days

36 AEMO must complete final compensation within 150 business days if Independent Expert must determine EITHER a 
fair payment price under NER 3.15.7A OR Participant claim under NER 3.15.7B or 3.12.2(f)

150 days

37 AEMO must complete final compensation within 200 business days if Independent Expert must determine BOTH a fair 
payment price under NER 3.15.7A AND Participant claim under NER 3.15.7B or 3.12.2(f)

200 days
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ID Task Name # Business Days

1 Direction to QLD Generator issued 2 days

2 Direction to QLD Generator cancelled 0 days

3

4 AEMO makes provisional determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

20 days

5 AEMO issues Final Settlement Statements for Billing Week 13 2017,  in accordance with NER 3.15.10C(a) 0 days

6 AEMO notifies Directed and Affected Participants of provisional determination on compensation amounts 0 days

7 Directed Participants may seek additional compensation (NER 3.15.7B(a)) 7 days

8 Affected Participants or Market Customers may seek to vary compensation amount (NER 3.12.2(f)) 7 days

9

10 If no claims received and Independent Expert is not required... 100 days

11 AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

5 days

12 AEMO notifies Directed and Affected Participants of final determination on compensation amounts 0 days

13 AEMO must complete final compensation within 100 business days if Independent Expert is not required 100 days

14

15

16 If claims received or Independent Expert is required… 115 days

17 AEMO reviews submissions for additional claims 7 days

18 AEMO notifies participants, if claims are accepted, payment will be made in next available billing cycle. If claims are not 
accepted or exceed the amounts under 3.15.7B(c)(1), claims are referred to independent expert

0 days

19 AEMO seeks nominations for Independent Expert and advises the market 5 days

20 Referred Participant may object to AEMO's Independent Expert nomination 3 days

21 If objection, AEMO requests that AEMC appoint an Independent Expert 1 day

22 AEMC appoints an Independent Expert 3 days

23 Independent Expert determines value of additional compensation and prepares Draft Report and Assessments 33 days

24 Independent Expert provides Draft Assessment to each Referred Participant and AEMO 1 day

25 AEMO publishes Draft Report on behalf of Independent Expert 1 day

26 AEMO invites submissions from Referred Participants on Draft Report and Assessment on behalf of Independent Expert 0 days

27 Referred Participants submit comments to Independent Expert on Draft Report and Assessment 16 days

28 Referred Participants submit additional information requested by Independent Expert 10 days

29 Independent Expert prepares Final Report and Assessments 15 days

30 Independent Expert provides Final Assessment to each Referred Participant and AEMO 1 day

31 AEMO publishes Final Report on behalf of Independent Expert 1 day

32 AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

5 days

33 AEMO notifies Referred Participants of final determination on compensation amounts 0 days

34 AEMO issues Preliminary Settlement Statements for the Billing Week of the final determination, in accordance with NER 
3.15.10C(b)

0 days

35 AEMO issues Final Settlement Statements for the Billing Week of the final determination, in accordance with NER 
3.15.10C(b)

0 days

36 AEMO must complete final compensation within 150 business days if Independent Expert must determine EITHER a 
fair payment price under NER 3.15.7A OR Participant claim under NER 3.15.7B or 3.12.2(f)

150 days

37 AEMO must complete final compensation within 200 business days if Independent Expert must determine BOTH a fair 
payment price under NER 3.15.7A AND Participant claim under NER 3.15.7B or 3.12.2(f)

200 days
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ID Task Name # Business Days

1 Direction to QLD Generator issued 2 days

2 Direction to QLD Generator cancelled 0 days

3

4 AEMO makes provisional determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

20 days

5 AEMO issues Final Settlement Statements for Billing Week 13 2017,  in accordance with NER 3.15.10C(a) 0 days

6 AEMO notifies Directed and Affected Participants of provisional determination on compensation amounts 0 days

7 Directed Participants may seek additional compensation (NER 3.15.7B(a)) 7 days

8 Affected Participants or Market Customers may seek to vary compensation amount (NER 3.12.2(f)) 7 days

9

10 If no claims received and Independent Expert is not required... 100 days

11 AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

5 days

12 AEMO notifies Directed and Affected Participants of final determination on compensation amounts 0 days

13 AEMO must complete final compensation within 100 business days if Independent Expert is not required 100 days

14

15

16 If claims received or Independent Expert is required… 115 days

17 AEMO reviews submissions for additional claims 7 days

18 AEMO notifies participants, if claims are accepted, payment will be made in next available billing cycle. If claims are not 
accepted or exceed the amounts under 3.15.7B(c)(1), claims are referred to independent expert

0 days

19 AEMO seeks nominations for Independent Expert and advises the market 5 days

20 Referred Participant may object to AEMO's Independent Expert nomination 3 days

21 If objection, AEMO requests that AEMC appoint an Independent Expert 1 day

22 AEMC appoints an Independent Expert 3 days

23 Independent Expert determines value of additional compensation and prepares Draft Report and Assessments 33 days

24 Independent Expert provides Draft Assessment to each Referred Participant and AEMO 1 day

25 AEMO publishes Draft Report on behalf of Independent Expert 1 day

26 AEMO invites submissions from Referred Participants on Draft Report and Assessment on behalf of Independent Expert 0 days

27 Referred Participants submit comments to Independent Expert on Draft Report and Assessment 16 days

28 Referred Participants submit additional information requested by Independent Expert 10 days

29 Independent Expert prepares Final Report and Assessments 15 days

30 Independent Expert provides Final Assessment to each Referred Participant and AEMO 1 day

31 AEMO publishes Final Report on behalf of Independent Expert 1 day

32 AEMO makes final determination on compensation amounts (NER 3.15.7, 3.15.7A, 3.12.2) & regional benefits factors for 
compensation recovery amounts (NER 3.15.8(a),(b),(b1))

5 days

33 AEMO notifies Referred Participants of final determination on compensation amounts 0 days

34 AEMO issues Preliminary Settlement Statements for the Billing Week of the final determination, in accordance with NER 
3.15.10C(b)

0 days

35 AEMO issues Final Settlement Statements for the Billing Week of the final determination, in accordance with NER 
3.15.10C(b)

0 days

36 AEMO must complete final compensation within 150 business days if Independent Expert must determine EITHER a 
fair payment price under NER 3.15.7A OR Participant claim under NER 3.15.7B or 3.12.2(f)

150 days

37 AEMO must complete final compensation within 200 business days if Independent Expert must determine BOTH a fair 
payment price under NER 3.15.7A AND Participant claim under NER 3.15.7B or 3.12.2(f)

200 days
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