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Attachment B – List of “open” initiatives in “the Register” containing past and current AEMO prioritisations assessments as at the 18 November 2022. 

Items that are shaded in green were part of the 2022 prioritisation program of work. It is likely these items will not be completed in 2022 and therefore will be carried forward into 2023. 

Items that are shaded in yellow are items that AEMO considers candidates for the 2023. These include new initiatives that haven’t been assigned an “issue number” (IN) and therefore not in the register. 

Those not shaded either green or yellow AEMO has deemed them to be not part of the baselined 2023 program of work.  

 

CHANGE ID 
INnnn/yy  

TITLE SHORT DESCRIPTION 
PROPONENT 
(COMPANY & 

CONTACT) 
DATE RAISED JURISDICTION STATUS 

AEMO's ASSESSMENT ON WHETHER TO PROGRESS IN  
2017, 2018, 2019,2020, 2021 and 2022 

AEMO's ASSESSMENT ON WHETHER TO 
PROGRESS IN 2023 

SUPPORTING INFORMATION 

IN007/22  Implement zonal heating values for tariff V 

consumers 

AEMO 4/03/2022 All except WA In 
Progress 

2022: Raised in GRCF. This initiative was added to the GRCF 
2022 program of work in May 2022. It 
pertains to a DELWP directive. Work 
within AEMO has commenced but is 
not completed as of Nov 2022. The 
effective date has now been set to 
early 2024. Being a regulatory change, 
this work will be carried forward as a 
candidate to progress in 2023 and is 
likely to form part of the package 4 
work stream.     

Click here to view further details about this 
initiative.   

IN007/21 Proposal to add 
hydrogen 
blending in the 
distribution 
networks 

Proposal to add hydrogen blending in the 

distribution networks.   

AEMO 8/04/2021 All except WA In 
Progress 

2022 

• Oct 2021 (Oct 2022 Prioritisation session) – 
GRCF considered this initiative was worth 
pursuing in 2022. 

 
 

This initiative is part of the GRCF 2022 
program of work. Work has 
commenced within AEMO but is not 
completed as of Nov 2022. It pertains 
to a AEMC rule change. 
Being a regulatory change, this work 
will be carried forward as a candidate 
to progress in 2023 and is likely to 
form part of the package 3 work 
stream. See also IN017/22 and 
IN015/22.  

Click  here  to view further details about 
this initiative.   

IN008/19 Customer own 
reads 

Leave the current timeframes for COR provision 
as the minimum requirement but include an 
additional clause in these obligations that allows 
the information to be shared by at an agreed 
frequency (eg 1 read / month). See the IIR for 
IN006-17 (SA RMP harmonisation) – Attachment 
D ref #9.    

AGL 08/04/2019 QLD, NSW-
ACT, VIC and 
SA 

In 
Progress 

2022 
Oct 2021 (Oct 2022 Prioritisation session) –  AEMO 
proposes that this should be left as status “pending" 
for 2022 unless resources become more readily 
available. 
 
2021 
Sept 2020 (Sept 2021 Prioritisation session) - GRCF 
supported AEMO proposal to leave this as pending 
 
2020 

• Sept 2019 (Sept 2020 Prioritisation session) - 
GRCF supported AEMO proposal to leave this 
as pending.   

2019 

• New in 2019 therefore not prioritised  
 

This initiative is part of the GRCF 2022 
program of work. AEMO proposes that 
this be carried forward as a candidate 
to progress in 2023 and is likely to 
form part of the package 1 work 
stream.  Work within AEMO is near 
completion with a PPC due to be 
issued before the end of November.  
See also IN011/15, IN006/22, 
IN008/22 and IN011/22.   

 

IN004/21W 
 

Update WA 
Connectivity 
Testing and 
Technical 
Certification 
document 

Currently the East Coast certification document 

(Gas FRC B2B Connectivity Testing and System 

certification (VIC, QLD, SA, AND NSW/ACT) 

includes an Appendix B & C showing the 

required transactions for certification per role. 

This proposal is to include a similar Appendix in 

the  Connectivity Testing and Technical 

Certification (WA Only)  document so that it 

hamonises with the East Coast document.  

AEMO 28/08/2021 WA In 
Progress 

2022 

• Oct 2021 (Oct 2022 Prioritisation session) –  
GRCF considered this initiative was worth 

pursuing in 2022. 

 

This initiative is part of the GRCF 2022 
program of work. AEMO proposes that 
this be carried forward as a candidate 
to progress in 2023 and is likely to 
form part of the package 2 work 

stream. See IN000/00 (Documentation 

changes for the Certificate 
Management solutions change) and 
IN003/22W   

 

IN008/20  AEMO has identified and issues with section 
2.1.17 of the ICD.  A prelim assessment 
highlighted the uncertainty around the 
circumstances / concept of a participant GBO-ID 
becoming “suspended”. There is a possibility 
that the GBO-ID status of suspended isn’t 
required. The system impact of removing this 
GBO-ID state is unknown and would require 
further investigation.    See the IIR for IN006-17 

AEMO 13/11/2019 SA In 
Progress 

 This initiative is part of the GRCF 2022 
program of work. AEMO proposes that 
this be carried forward as a candidate 
to progress in 2023 and is likely to 
form part of the package 5 work 
stream.  See also IN012/22, IN009/22, 
IN000/00 (Add equivalent NSW-ACT 
RMPs (Clause 7.2.1. b) into the SA 
RMP for error corrections when a 
RoLR event occurs), IN000/00 ( Add 

 

https://aemo.com.au/initiatives/trials-and-initiatives/renewable-gas-blending-in-victoria
https://aemo.com.au/consultations/current-and-closed-consultations/hydrogen-blends-and-renewable-gases-procedures-review
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(SA RMP harmonisation) – Attachment D ref 
#38. 

additional fields to the existing T1010 
RoLR file), IN008/17.  

IN002/21W  Reviewing the Anticipated Annual Consumption’ 

for WA basic meters. This was a 

recommendation from the WA profile report 

presented at the GRCF meeting in Aug 2020. 

GRCF 17/09/2020 WA In 
Progress 

2022 

• Oct 2021 (Oct 2022 Prioritisation session) –  
GRCF considered this initiative was worth  
carrying forward as a candidate to progress in 
2022. 

2021 

• Sept 2020 (Sept 2021 Prioritisation session) - 
GRCF agreed that this should be a candidate 
to progress in 2021.  

 

This initiative is part of the GRCF 2022 
program of work. AEMO proposes that 
this be carried forward as a candidate 
to progress in 2023 and is likely to 
form part of the package 6 work 
stream.  See also IN002/22W.   

 

IN009/20W  There is a possible typographical error in 

appendix 4 (Auditor’s deed of undertaking) 

clause 9. Reference to clause 359 should be 

clause 358. 

AEMO 14/04/2020 WA In 
Progress 

 AEMO proposes that this be a 
candidate to progress in 2023 and is 
likely to form part of the package 6 
work stream.    

 

IN006/20  AEMO has identified that the definition of a 
Customer could be improved for all east coast 
jurisdiction to  include exempt customers for 
other purposes under the procedures in the 
event an exempt seller is registered either as a 
Retailer or an SCU.  
For example for SA RMP the definition could be 
improved by inserting the words "(or, where 
relevant, an ‘exempt customer’ as defined in 
section 109 of the NERL) after the word "NERL". 
See the IIR for IN006-17 (SA RMP 
harmonisation) – Attachment D ref #8. 

AEMO 13/11/2019 QLD, NSW-
ACT, VIC and 
SA 

In 
Progress 

 This initiative is part of the GRCF 2022 
program of work. AEMO proposes that 
this be carried forward as a candidate 
to progress in 2023. The work 
package remains unsigned at the time 
of preparing this paper.   

 

IN001/21W  Redrafting – WA RMP clause 32 - Error 
Correction Notice 

AGL 17/09/2020 WA In 
Progress 

2022 

• Oct 2021 (Oct 2022 Prioritisation session) –  
GRCF considered this initiative was worth  
carrying forward as a candidate to progress in 

2022. 

2021 

• Sept 2020 (Sept 2021 Prioritisation session) - 
GRCF agreed that this should be a candidate 
to progress in 2021.  

 

This initiative is part of the GRCF 2022 
program of work. AEMO proposes that 
this be carried forward as a candidate 
to progress in 2023.  The work 
package remains unsigned at the time 
of preparing this paper.      

 

IN008/22  Compliance resolution. Update the Register of 

Weather Related Information to accommodate 

third party vendors. 

AEMO 30/03/2022 NSW/ACT Pending 
tab  

 This initiative resolves a compliance 
matter, therefore AEMO has added 
this as a candidate to progress in 2023 
and is likely to form part of the 
package 1 work stream. See also 
IN008/19.    

 

IN011/22  Compliance resolution. Remove clause 3.3.2(d) 

that required AEMO to provide a report to all 

participants, shippers and transmission pipeline 

operators. 

AEMO 10/06/2022 SA Pending 
tab  

 This initiative resolves a compliance 
matter, therefore AEMO has added 
this as a candidate to progress in 2023 
and is likely to form part of the 
package 1 work stream.   See also 
IN008/19.     

 

IN006/22  There is a potential that several definition and 

clauses in the QLD RMP such sufficient financial 

standing definition are longer required and can 

be deleted. These RMP should be review 

whenever the next QLD RMP emerges 

AEMO 24/11/2021 QLD Pending 
tab 

 AEMO proposes that this be a 
candidate to progress in 2023 and is 
likely to form part of the package 1 
work stream.   See also IN008/19.     

 

IN011/15 

 

  During the NARGP consultation, AEMO 

simplified the defined term actual meter reading 

to simply say - The figures or other information 

shown on a meter or instrument as actually read. 

Other jurisdictions included the various method 

to record/retrieve a read in the definition of 

actual meter read which for the RMP isn’t 

warranted. AEMO considers this is a broader 

issue for all jurisdiction RMPs therefore a 

harmonisation approach should be considered 

Lumo 17/02/15 All Pending 
tab 

2022 

• Oct 2021 (Oct 2022 Prioritisation session) – 
Noting this initiative has been on the register 
for more than 5 years, GRCF supported AEMO 
proposal to review this initiative in Q2 2022 to 
determine whether it should remain on the 
register. 

2021 

• Sept 2020 (Sept 2021 Prioritisation session) - 
GRCF agreed that this should be carried 
forward as a candidate to progress in 2021 

2020 

AEMO proposes that this be a 
candidate to progress in 2023 and is 
likely to form part of the package 1 
work stream.   See also IN008/19.     
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(See IIR consolidated Response document ref # 

40)  

• Sept 2019 (Sept 2020 Prioritisation session) - 
GRCF agreed that this should be a candidate 
to progress in 2021. This was bundled with 
other East Coast changes. (IN004/17) 

2019 

• Jan 2019 Prioritisation session update – GRCF 
supported this idea to leave on hold.  

• AEMO proposed that this should remain on 
hold.  

2018 

• In the 2017 prioritisation session the GRCF 
confirmed this should remain on hold. AEMO 
proposes that this should remain  “on-hold" for 
2018. 

2017 
AEMO view is this is a "nice to have". The RMP as 
they stand are not broken. This item should be 
included in a holistic review with other like items. 
Will require a AEMO legal review. Given this is a low 
priority leave on hold for 2017.  

IN000/00  Documentation changes for the Certificate 

Management solutions change 

AEMO  All   If this initiative is not addressed, it will 
mean that the documentation will not 
be in sync with operational process.  
AEMO has therefore added this item 
as a candidate to progress in 2023 
and is likely to form part of the 
package 2 work stream.  See also 
IN004/21W.  

 

IN003/22W  In WA description for TCR,  replace the last word 

“installed” with the word “Removed”.   This 

corrections need to be applied to B2B Service 

Order Specifications Part 2 - Row 74, Column M 

ATCO 17/12/2021 WA Pending 
tab 

 AEMO proposes that this be a 
candidate to progress in 2023 and is 
likely to form part of the package 2 
work stream. See also IN004/21W   

 

IN017/22  With the AEMC publishing its final report on the 

rules changes for Distribution Connected 

facilities (DCF), AEMO to undertake a review on 

the VIC RMP to ensure the RMPs remain fit for 

purpose.    

AEMO 14/09/2022 VIC Pending 
tab 

 Being a regulatory change, AEMO will 
progress this initiative in 2023 and is 
likely to form part of the package 3 
work stream.   See also IN007/21.   

Click  here  to view further details about 
this initiative.   

IN015/22  Harmonise the definition of Heating Value within 

east coast RMP.  As noted in AEMO final rpt on 

Hydrogen Blends and Renewable Gases 

Procedures Review, AEMO noted the definition 

“Heating value”, is different across all 

jurisdictions. There is no rational as to why they 

should be different and that AEMO, via our gas 

forums, develop singular definition that can be 

applied to all jurisdictions. 

AEMO 08/09/2022 QLD, NSW-
ACT, VIC and 
SA 

Pending 
tab 

 AEMO proposes that this be a 
candidate to progress in 2023 and is 
likely to form part of the package 3 
work stream. See also IN007/21.   

Click  here  to view further details about 
this initiative.   

IN012/22  The T1005 (Account Creation Notification 

(ACN)) is required to be sent by the DB 

informing the RoLR of the transfer of a MIRN 

provided to the DB in the INT603 or T980 file. 

 The T1005 transaction requires mandatory data 

elements but in the scenario of a MIRN which 

does not have a meter installed, some 

mandatory data elements are not able to be 

populated as no meter exists on the site on the 

date of the RoLR transfer (EG: Meter Serial 

Number, Type Code). Also suggested the ROLR 

transactions should be B2B transactions.. 

AEMO 1/07/2022 Vic Pending 
tab 

 Current market uncertainty has meant 
the likelihood of RoLR events 
occurring maybe more frequent. Some 
existing RoLR progress aren’t robust 
as they should be therefore AEMO 
proposes that this be a candidate to 
progress in 2023 and is likely to form 
part of the package 5 work stream.  
See also IN008/22   

 

IN009/22  The RoLR provision (section 6.14A to 6.23) 

within the CSV Data format Specification require 

distributors to send their files via CD rather than 

another delivery methods for T1000 

transactions. The equivalent provisions for 

T1000 in the SA Specification Pack and the 

NSW/ACT PBP5 stipulates that “the method of 

AEMO 26/05/2022 Vic Pending 
tab 

 Current market uncertainty has meant 
the likelihood of RoLR events 
occurring maybe more frequent. Some 
existing RoLR progress aren’t robust 
as they should be therefore AEMO 
proposes that this be a candidate to 
progress in 2023 and is likely to form 
part of the package 5 work stream.  
See also IN008/22   

 

https://aemo.com.au/consultations/current-and-closed-consultations/hydrogen-blends-and-renewable-gases-procedures-review
https://aemo.com.au/consultations/current-and-closed-consultations/hydrogen-blends-and-renewable-gases-procedures-review
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data delivery will be via an agreed method 

between parties and not via the FRC hub”. 

AEMO proposed to modernise these 

requirements updating the Victorian Procedures 

to be harmonised with other jurisdictions' 

Procedures. 

IN000/00  Add equivalent NSW-ACT RMPs (Clause 7.2.1. 

b) into the SA RMP for error corrections when a 

RoLR event occurs  

AEMO     Current market uncertainty has meant 
the likelihood of RoLR events 
occurring may be more frequent. 
Some existing RoLR progress aren’t 
robust as they should be therefore 
AEMO proposes that this be a 
candidate to progress in 2023 and is 
likely to form part of the package 5 
work stream.  See also IN008/22   

 

IN000/00  Add additional fields to the existing T1010 RoLR 

file.  

OE     Current market uncertainty has meant 
the likelihood of RoLR events 
occurring may be more frequent. 
Some existing RoLR progress aren’t 
robust as they should be. AEMO 
supports OE proposal to consider 
changes to the T1010 transaction 
therefore AEMO proposes that this be 
a candidate to progress in 2023 and is 
likely to form part of the package 5 
work stream.  See also IN008/22   

GMI -RoLR T1010 

report - additional fields.docx
 

IN008/17 
 

Include SA 
RoLR Process 
Flows 

Include SA RoLR process flows that were 

developed during the implementation of SA 

RoLR scheme but not added to the technical 

protocol documentation 

AEMO 23/06/17 SA Pending 
tab 

2022 

• Oct 2021 (Oct 2022 Prioritisation session) – 
AEMO proposes that this should be left as 
status “pending" for 2022 unless resources 
become more readily available. 

2021 

• Sept 2020 (Sept 2021 Prioritisation session) - 
GRCF supported AEMO proposal to leave this 
as pending.   

2020 

• Sept 2019 (Sept 2020 Prioritisation session) - 
GRCF supported AEMO proposal to leave this 
as pending.   

2019 

• Jan 2019 Prioritisation session update – GRCF 
supported AEMO proposal to leave this as 
pending.   

• AEMO proposed that this should be Left as 
“pending” for 2019 unless resources become 
more readily available 

2018 

• Feb 2018 Update - Prioritisation session 
update -  GRCF agreed to leave this as 
“pending” 

• AEMO proposes that this should be left as 
status “pending" for 2018 unless resources 
become more readily available 

 

Current market uncertainty has meant 
the likelihood of RoLR events 
occurring maybe more frequent. Some 
existing RoLR progress aren’t robust 
as they should be therefore AEMO 
proposes that this be a candidate to 
progress in 2023 and is likely to form 
part of the package 5 work stream.  
See also IN008/22   

 

IN001/17 
 

RoLR Review List of Known Consequences - Retailer 

of Last Resort, in light of QLD RoLR being 

implemented. Also need to also review in light of 

NARGP change 

AEMO 10/01/17   2022 

• Oct 2021 (Oct 2022 Prioritisation session) – 
AEMO proposes that this should be left as 
status “pending" for 2022 unless resources 
become more readily available. 

2021 

• Sept 2020 (Sept 2021 Prioritisation session) - 
GRCF supported AEMO proposal to leave this 
as pending 

 

Current market uncertainty has meant 
the likelihood of RoLR events 
occurring maybe more frequent. Some 
existing RoLR progress aren’t robust 
as they should be therefore AEMO 
proposes that this be a candidate to 
progress in 2023 and is likely to form 
part of the package 5 work stream.  
See also IN008/22   

List of Known 

Consequences of the Retail Rules - relating to RoLR.doc
 

IN002/22W  Issue with WA participant deregistration. There 

may be potential gap in the requirement of 

clause 377B(2)(b)(i). It is envisaged that the 

purpose of this clause is to cover the 

reconciliation period and should include the 

allocation of URAA or SRQ. The clause covers 

the reconciliation period but not the allocation of 

URAA (clause 245 of WA RMP) or SRQ (clause 

AEMO 03/02/2022    AEMO proposes that this be a 
candidate to progress in 2023 and is 
likely to form part of the package 6 
work stream. See also IN002/21W. 
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298 of WA RMP). See email date 1/2/2022 for 

further details.  

IN014/22  Add a MIRN classification table to an industry 

guideline. 

Alinta 09/08/2022    AEMO proposes that this be a 
candidate to progress in 2023. The 
requirements will be included in an 
East Coast Gas Retail Market Guide.    Ref6 -GMI - MIRN 

Classifications.docx

MIRN Classification 

V1.2 RL with links.docx
 

IN007/15  A proposal put forward during the NARGP was 

to include in the RMPs hierarchy of market 

participation. RMPs use a variety of terms – 

Participant, User, Retailer, FRO. Proposal is to 

clarity of what each term covers. Requires 

careful consideration as different terms are used 

to convey particular activities or relationship. 

AEMO considers this is a broader issue for all 

jurisdiction RMPs (See IIR consolidated 

Response document ref # 10, 33) 

AGL 17/02/15 All Pending 
tab 

2022 

• Oct 2021 (Oct 2022 Prioritisation session) – 
Noting this initiative has been on the register 
for more than 5 years, GRCF supported AEMO 
proposal to review this initiative in Q2 2022 to 
determine whether it should remain on the 
register. 

2021 

• Sept 2020 (Sept 2021 Prioritisation session) - 
GRCF agreed that this should be carried 
forward as a candidate to progress in 2021 

2020 

• Sept 2019 (Sept 2020 Prioritisation session) - 
GRCF agreed that this should be a candidate 
to progress in 2021. This was bundled with 
other East Coast changes. (IN004/17) 

2019 

• Jan 2019 Prioritisation session update – GRCF 
supported this idea to leave on hold.  

• AEMO proposed that this should remain on 
hold.  

2018 

• In the 2017 prioritisation session the GRCF 
confirmed this should remain on hold. AEMO 
proposes that this should remain  “on-hold" for 
2018. 

2017 
AEMO view is this is a "nice to have". The RMP as 
they stand are not broken. This item should be 
included in a holistic review with other like items. 
Will require a AEMO legal review. Given this is a low 
priority leave on hold for 2017.  

This initiative was part of the reviewing 
items that have been on the register 
for more than 5 years.  
 
AGL provided feedback that they 
supported the idea of adding a 
hierarchy of market participation into a 
guide. AEMO proposes that this be a 
candidate to progress in 2023.  
 
AGL feedback included a proposal 
amendment to RMPs should continue 
at a later stage. AEMO does not 
support this idea namely because the 
costs will significantly outweigh any 
potentially benefits.  
 
Also see IN007/20W.    

 

IN000/00  Alternative method for disconnecting supply due 

to unplanned reconnections 

OE 10/11/2022 Vic, SA, QLD, 
NSW 

  AEMO will not add this to the 2023 
program of work unless there is clear 
support from most participants 
(principally distribution businesses) 
and there is a degree of confidence 
that the benefits will outweigh any cost 
to implement such a change.  
 
If there was board support for the 
proposal, including a high degree of 
confidence that the benefits will 
outweigh any cost to implement such a 
change, it would only be added to the 
baseline 2023 program of work as 
described in the prioritisation paper if 
the GRCF and AEMO could agree 
which initiative(s) should be removed 
from the baseline program to 
accommodate this initiative.       
 
Alternatively, AEMO can add this a 
new initiative to the register for a future 
annual work program if the GRCF 
agreed it was worthwhile initiative.   

GMI -Alternative 

method for disc supply_v0.3.docx
 

IN016/22  Add a explanation in the RMP about the 
regulatory framework and coverage for the 
Victorian RMPs. This includes declared 
distribution systems and other areas.  

AEMO 13/09/2022 Vic Pending 
tab 

 AEMO proposes that this be left as 
status “pending" for 2023 unless 
resources become more readily 
available. 
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IN002/22  Update Gas Estimation / Substitution Reason 

Codes. (See also IN030/15) 

AGL 1/10/2021 All Pending 
tab 

2022 

• Oct 2021 (Oct 2022 Prioritisation session)  - 
GRCF supported AEMO proposal to leave this 
as pending.   

 

AEMO will not add this to the 2023 
program of work unless there is clear 
support from most participants and 
there is a degree of confidence that 
the benefits will outweigh any cost to 
implement such a change.  
 
If, however there was board support 
including a high degree of confidence 
that the benefits will outweigh any cost 
to implement such a change, it would 
only be added to the baseline 2023 
program of work as described in the 
prioritisation paper if the GRCF and 
AEMO could agree which initiative(s) 
should be removed from the baseline 
program to accommodate this 
initiative.       
 
If neither of the above is resolved, 
AEMO proposes that this should be 
left as status “pending" for 2023. It will 
next be revisited as part of the 2024 
prioritised session.     
 
See also IN030/15 and IN030/15 

 

 

IN003/22  DSD service order – dealing with scenario of 

temporary disconnection at a path valve (e.g. 

where a disconnection reading is not possible to 

be collected). 

JGN 1/10/2021 NSW/ACT Pending 
tab 

2022 

• Oct 2021 (Oct 2022 Prioritisation session)  - 
GRCF supported AEMO proposal to leave this 
as pending.   

 

AEMO proposes that this be left as 
status “pending" for 2023 unless 
resources become more readily 
available. 

 

IN004/22  Volume Boundary Meters – a form of market 

indicator / flag (interim solution and potential 

longer term solution)  - note this is independent 

of IN004/20 which is to address estimation and 

validation improvements. 

JGN 1/10/2021 NSW/ACT Pending 
tab 

2022 

• Oct 2021 (Oct 2022 Prioritisation session)  - 
GRCF supported AEMO proposal to leave this 
as pending.   

 

AEMO proposes that this be left as 
status “pending" for 2023 unless 
resources become more readily 
available. 

 

IN005/22  Additional fields on SCR / MFX service orders – 

Builder’s details (currently plumber and customer 

details are catered for and builder’s details are 

important in the new homes segment of new 

connections). 

JGN 1/10/2021 NSW/ACT Pending 
tab 

2022 

• Oct 2021 (Oct 2022 Prioritisation session)  - 
GRCF supported AEMO proposal to leave this 
as pending.   

 

AEMO proposes that this be left as 
status “pending" for 2023 unless 
resources become more readily 
available. 

 

IN004/21 Review process 

flow diagrams 

Review all process flow diagrams to ensure the 

entity terminology aligns with the terms used in 

the RMPs. This was raised during the IN005-18 

consultation.  

Red/Lumo 20/01/2021 All except WA Pending 

tab 

2022 

• Oct 2021 (Oct 2022 Prioritisation session)  - 
GRCF supported AEMO proposal to leave this 
as pending.   

 

AEMO proposes that this be left as 

status “pending" for 2023 unless 

resources become more readily 

available. 

 

IN010/21 Unit of 

measurement 

for "base load" 

During IIR feedback for IN004/20 (see Ref #5 in 

IIR), AGL identified that base load did not have a 

defined unit of measurement in the RMP 

definitions. The proposed change is to change 

the wording to "In relation to a delivery point, the 

level of gas consumption, measured in MJ, at 

that delivery point that is not affected by the 

weather." 

AEMO 19/07/2021 All except WA Pending 

tab 

2022 

• Oct 2021 (Oct 2022 Prioritisation session)  - 
GRCF supported AEMO proposal to leave this 
as pending.   

 

AEMO proposes that this be left as 

status “pending" for 2023 unless 

resources become more readily 

available. 

 

IN003/21W EPWA customer 

detail head of 

power provision 

When EPWA provides a head of power for the 

provision of customer details, AEMO to run a 

consultation to amend section 4.6.3 (Customer 

Details Request) of the AEMO Specification 

Pack - FRC B2B System Interface Definitions 

AGL 12/11/2020 WA Pending 

tab 

2022 

• Oct 2021 (Oct 2022 Prioritisation session)  - 
GRCF supported AEMO proposal to leave this 
as pending until EPWA details it head of power 
provision.   

 

AEMO proposes that this be left as 

status “pending" for 2023 until EPWA 

details it head of power provision. 

 

IN004/20W WA 

harmonisation 

Harmonise the RMP (WA) with the east coast 

procedures in terms of structure and format 

Mark Riley 

(AGL) and 

Joe 

Castellano 

(Origin 

Energy) 

22/11/2019 WA Pending 2022 

• Oct 2021 (Oct 2022 Prioritisation session)  - 
GRCF supported AEMO proposal to leave this 
as pending.   

2021 

• Sept 2020 (Sept 2021 Prioritisation session) - 
GRCF supported AEMO proposal to leave this 
as pending.   

 

AEMO proposes that this be left as 
status “pending" for 2023 unless 
resources become more readily 
available. 
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IN005/20W Requirements 

for a valid 

transfer request 

Per clause 83 sub-clauses (g), (h) and (i) a valid 

transfer request can only be valid for a small gas 

customer, not a large gas customer. AGL wants 

investigation as to whether this is correct. 

Mark Riley 

(AGL) 

12/11/2019 WA Pending 2022 

• Oct 2021 (Oct 2022 Prioritisation session)  - 
GRCF supported AEMO proposal to leave this 
as pending.   

2021 

• Sept 2020 (Sept 2021 Prioritisation session) - 
GRCF supported AEMO proposal to leave this 
as pending.   

 

AEMO proposes that this be left as 

status “pending" for 2023 unless 

resources become more readily 

available. 

 

IN006/20W Clause 115 

clarity 

AGL seeks further clarity from AEMO and the 

operator around the practical aspects of how this 

clause operates. 

AGL would expect that if the network operator 

has lodged a disconnection notice, then that 

MIRN is physically disconnected.  

Therefore AGL suggests that AEMO should not 

cancel the disconnection notice, but rather 

continue to seek the meter data or put a 

substituted meter reading into the system until 

the Operator provides the data.  

Alternatively, the network operator should not be 

able to submit a notice without submitting a 

meter read of some sort. 

Mark Riley 

(AGL) 

12/11/2019 WA Pending 2022 

• Oct 2021 (Oct 2022 Prioritisation session)  - 
GRCF supported AEMO proposal to leave this 
as pending.   

2021 

• Sept 2020 (Sept 2021 Prioritisation session) - 
GRCF supported AEMO proposal to leave this 
as pending.   

 

AEMO proposes that this be left as 

status “pending" for 2023 unless 

resources become more readily 

available. 

 

IN007/20W Hierarchy of 

meter data 

AGL believes there is not a clear place to 

describe the hierarchy of meter data. 

The NEM Electricity Metrology Procedures 

clearly define the hierarchy for electricity. 

Given that Customer Own reads are now being 

included in the WA gas market, AGL suggests 

that a generic hierarchy be established for all 

markets (east and west coast) to standardise the 

hierarchy in all markets. 

Mark Riley 

(AGL) 

12/11/2019 WA Pending 2022 

• Oct 2021 (Oct 2022 Prioritisation session)  - 
GRCF supported AEMO proposal to leave this 
as pending.   

2021 

• Sept 2020 (Sept 2021 Prioritisation session) - 
GRCF supported AEMO proposal to leave this 
as pending.   

 

Having considered this GMI, and 
additional information provided by AGL 
in the attached e-mail that notes that 
work would entail years’ worth of effort 
just to prepare a baseline, only further 
underlines AEMO concerns about the 
significant gap between cost of 
implementing the change versus the 
benefits. 
 
As it stands the existing RMP drafting 
isn’t broken and remains fit for 
purpose.  
 
The following 3 points further underline 
AEMO concerns about the validity to 
support such a change: 
 
1. The AEMO effort (AEMO Legal and 
Retail Reform Delivery) to carve out 
RMP clause into a new singular Gas 
Metrology Procedures isn’t just limited 
to the RMPs. This is because the RMP 
clause numbers are a critical link to 
many aspects of the Technical 
Protocol such a table of transaction, 
process flow diagram, system 
interface definition documents. In total 
a change of this nature will affect 
around 30 documents. This will add to 
the cost which and indicatively will 
easily exceed $100K. The flow on 
effect also extends to AEMO internal 
documentation. Again it involves 
clause renumbering. They will also 
need to be updated and presumably 
all participants will also need to update 
their own internal documentation.           
 
2. It is worth noting that change of this 
nature would only benefit some 
participants not all. Participants that 
aren’t dual fuelers or opted to partake 
in a single jurisdiction have very little 
to again for such as large effort to be 
realised. There’s several Participants 
that fit into this criteria and AEMO is 
keen to understand there views on this 
proposal.   
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3. In terms of working on a drafting 
without AEMO being present, is 
something that AEMO would not 
support. AEMO is a key stakeholder 
as metering data as it is an integral 
part of our core function and changes 
of this nature, even if the changes was 
just a lift and shift, AEMO again would 
not support this approach. It worth 
noting the RMPs are effectively AEMO 
procedures made under the auspice of 
the NGR this underlines that need for 
AEMO to be a lead player in any 
amendments to our RMPs.         
 
Noting all of the above, AEMO view is 
that this item and IN017/15 should be 
withdrawn namely because the gap 
between cost verse benefit is 
substantive and the fact AEMO would 
not want to support such a proposal 
that could not satisfy the National Gas 
Objection (NGO) which is about 
promoting efficient investment. 
 
Should AGL or any other participants 
have any strong opposing views 
particular around net material benefits 
then a new GMI should be raised at a 
much later date (eg post the NEM 
2025 reform). 
 
See IN017/15 

IN017/15   During the NARGP consultation feedback 

received indicated that the meter data delivery 

(3.5.1) was a little unclear. Introducing better 

drafting entails changing the structure of multiple 

provisions, which are currently broadly 

consistent with Vic and Qld. This was beyond 

the current scope and should be a proposal for 

future improvement across all jurisdictions.  (See 

IIR consolidated Response document ref # 98)  

AGL 26/02/15 All Pending 
tab 

2022 

• Oct 2021 (Oct 2022 Prioritisation session) – 
Noting this initiative has been on the register 
for more than 5 years, GRCF supported AEMO 
proposal to review this initiative in Q2 2022 to 
determine whether it should remain on the 
register. 

2021 

• Sept 2020 (Sept 2021 Prioritisation session) - 
GRCF agreed that this should be carried 
forward as a candidate to progress in 2021 

2020 

• Sept 2019 (Sept 2020 Prioritisation session) - 
GRCF agreed that this should be a candidate 
to progress in 2021. This was bundled with 
other East Coast changes. (IN004/17) 

2019 

• Jan 2019 Prioritisation session update – GRCF 
supported this idea to leave on hold.  

• AEMO proposed that this should remain on 
hold.  

2018 

• In the 2017 prioritisation session the GRCF 
confirmed this should remain on hold. AEMO 
proposes that this should remain  “on-hold" for 
2018. 

2017 
AEMO view is this is a "nice to have". The RMP as 
they stand are not broken. This item should be 
included in a holistic review with other like items. 
Will require a AEMO legal review. Given this is a low 
priority leave on hold for 2017.  

Please see AEMO response for 
IN007/20W 

 

IN012/20   Changes to address street types. Need to 

determine if we add AV and CR, or replace AVE 

to AV and CRES to CR.  

AEMO 06/01/2020 AEMO Pending 2022 

• Oct 2021 (Oct 2022 Prioritisation session)  - 
GRCF supported AEMO proposal to leave this 
as pending.   

2021 

• Sept 2020 (Sept 2021 Prioritisation session) - 
GRCF supported AEMO proposal to leave this 
as pending.   

 

AEMO proposes that this be left as 
status “pending" for 2023 unless 
resources become more readily 
available. 
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IN008/20W Additional 

Service Charge 

Determine whether the definition additional 

services charge in clause 2 and the details about 

additional service charge described in clause 

362A are still warranted or should be amended.  

(Note – This initiative was one of the residual 

items from the IN003/19W (Holistic tidy up of 

RMP) consultation whereby a consensus 

position as unable to be reached that the 

workshop because further research and 

information is required.) 

AEMO 04/03/2020 WA Pending 2022 

• Oct 2021 (Oct 2022 Prioritisation session)  - 
GRCF supported AEMO proposal to leave this 
as pending.   

2021 

• Sept 2020 (Sept 2021 Prioritisation session) - 
GRCF supported AEMO proposal to leave this 
as pending.   

 

AEMO proposes that this be left as 
status “pending" for 2023 unless 
resources become more readily 
available. 

 

IN035/12   Provide further data on the materiality on 
decommissioned sites with actual reads. 
Analysis undertaken by AEMO in 2013 on basic 
meter data has identified that DB’s are provided 
AEMO with actual basic meter readings MIRNs 
that have a status of decommissioned. The 
effect of this discrepancy is that MIRNs are 
excluded from Net System Load (NSL) 
calculations and therefore means that the gas is 
not being allocated to the associated non-host 
retailers in the wholesale market, but rather to 
the host retailer. Possible causes are (i) DB 
Processes – such as meter exchange that 
doesn’t replug a plugged meter , (ii) Meter Re-
Fix completed without a transfer or without a 
MIRN Status Update or (iii) fraud. 

To be 
determined 

22/11/12 VIC, QLD Pending 2022 

• Oct 2021 (Oct 2022 Prioritisation session) – 
Noting this initiative has been on the register 
for more than 5 years, GRCF supported AEMO 
proposal to review this initiative in Q2 2022 to 
determine whether it should remain on the 
register. 

2021 

• Sept 2020 (Sept 2021 Prioritisation session) - 
GRCF supported AEMO proposal to leave this 
as pending.   

2020 

• Sept 2019 (Sept 2020 Prioritisation session) - 
GRCF supported AEMO proposal to leave this 
as pending.   

2019 

• Jan 2019 Prioritisation session update – GRCF 
supported AEMO proposal to leave this as 
pending.   

• AEMO proposed that this should be Left as 
“pending” for 2019 unless resources become 
more readily available 

2018 

• Feb 2018 Prioritisation session update -  GRCF 
considered this initiative was less of a priority 
therefore agreed it should be moved to a status 
of “pending” 

• AEMO proposes that this should be moved to a 
status of “pending" for 2018 unless resources 
become more readily available 

2017 

• AEMO proposes that this should be a 
candidate to progress in 2017. The re-running 
of the report by AEMO was not undertaken in 
2016 due to other priorities. AEMO to advise 
GRCF in Q1 2017 on the timing of re-running a 
report if the GRCF agrees this is issue. A paper 
raised back 2013 on this topic.   

• Jan 2017 Prioritisation session update -  GRCF 
considered this initiative was worth pursuing in 
2017 therefore agreed to move this item to the 
in progress tab.  

AEMO was unable to complete a 
review of this initiative to determine 
whether it should remain on the 
register. If in 2023 resources become 
more readily available, AEMO will 
revisit the review task. In the interim, 
this initiative should be left as a status 
of “pending”.  

  
 

Item 6. IN035-12 

Decommissioned Sites with Actual Reads Next Steps.pdf
 

Mirn Reconciliation 

2009 - Approach and Specification.doc
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IN012/14 Retrospective 
Transfers 

Consider adding the VIC and QLD Retrospective 
Transfer functionality for the SA and NSW/ACT 
jurisdiction.   

GRCF 2/06/14 NSW/ACT & 
SA 

Pending 2022 

• Oct 2021 (Oct 2022 Prioritisation session) – 
Noting this initiative has been on the register 
for more than 5 years, GRCF supported AEMO 
proposal to review this initiative in Q2 2022 to 
determine whether it should remain on the 
register. 

2021 

• Sept 2020 (Sept 2021 Prioritisation session) - 
GRCF supported AEMO proposal to leave this 
as pending.   

2020 

• Sept 2019 (Sept 2020 Prioritisation session) – 
Given AEMC transfer rule change GRCF 
supported AEMO proposal park this till we 
better understand the landscape of electricity.   

2019 

• Jan 2019 Prioritisation session update – GRCF 
supported AEMO proposal to leave this as 
pending.   

• AEMO proposed that this should be Left as 
“pending” for 2019 unless resources become 
more readily available2019 

2018 

• Feb 2018 Update - Prioritisation session 
update -  GRCF agreed to leave this as 
“pending” 

• AEMO proposes that this should be left as 
status “pending" for 2018 unless resources 
become more readily available. 

2017 

• AEMO proposes that this should be left as 
status “pending" for 2017 unless resources 
become more readily available. Potential link to 
a AEMC rule change. This initiative is complex 
and will involve moderate to major IT system 
changes for AEMO (CGI), Retailers and 
Distribution businesses for those in the 
NSW/ACT and SA markets. Costs are likely to 
be high and will need to be offset by 
substantive benefits largely from Retailers. Will 
require substantive Procedure and Build Pack / 
Spec Pack changes. Expect the consultation to 
be protracted because of the complexity of the 
change. Will need to pass a Cost Benefit 
Analysis (CBA) to ensure the proposal can 
satisfy the NGO.  Suggest canvass Participants 
whether to pursue in 2017 with a 2018 
implementation should it fly. 

AEMO was unable to complete a 
review of this initiative to determine 
whether it should remain on the 
register. If in 2023 resources become 
more readily available, AEMO will 
revisit the review task. In the interim, 
this initiative should be left as a status 
of “pending”.  

  

IN003/15 Validation of the 
complete 
customer listing 

The RMPs are not prescriptive enough regarding 
AEMO validation steps pertaining to the 
complete customer listing provided by retailers. 
This is a cross-jurisdictional issue raised at the 
NARGP IIR consultation. See item #140 on 
consolidated list  

to be 
determined 

22/01/15 VIC, QLD, SA 
and NSW/ACT 

Pending 2022 

• Oct 2021 (Oct 2022 Prioritisation session) – 
Noting this initiative has been on the register 
for more than 5 years, GRCF supported AEMO 
proposal to review this initiative in Q2 2022 to 
determine whether it should remain on the 
register. 

2021 

• Sept 2020 (Sept 2021 Prioritisation session) - 
GRCF supported AEMO proposal to leave this 
as pending.   

2020 

• Sept 2019 (Sept 2020 Prioritisation session) - 
GRCF supported AEMO proposal to leave this 
as pending.   

2019 

• Jan 2019 Prioritisation session update – GRCF 
supported AEMO proposal to leave this as 
pending.   

• AEMO proposed that this should be Left as 
“pending” for 2019 unless resources become 
more readily available 

2018 

• Feb 2018 Prioritisation session update -  GRCF 
considered this initiative was less of a priority 

AEMO was unable to complete a 
review of this initiative to determine 
whether it should remain on the 
register. If in 2023 resources become 
more readily available, AEMO will 
revisit the review task. In the interim, 
this initiative should be left as a status 
of “pending”.  
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therefore agreed it should be moved to a status 
of “pending” 

• AEMO proposes that this should be moved to a 
status of “pending" for 2018 unless resources 
become more readily available 

2017 

• AEMO proposes that this is a candidate to 
progress in 2017. Documentation only 
changes.  

• Jan 2017 Prioritisation session update -  GRCF 
considered this initiative was worth pursuing in 
2017 therefore agreed to move this item to the 
in progress tab. 

• Jan 2018 - This was not completed in 2017.    

IN005/16 Differences in 
VIC and NSW 
transfer 
completion 
windows  

• During NARGP project it was identified that 
in VIC the transfer completion for the data 
provision period is not aligned NSW. For 
example a Transfer in NSW will not 
complete if it is outside the data provision 
period. NSW process seems to be more in 
sync with the intent of the RMP wording. 
VIC process needs to be reviewed. 

AEMO (at 
this point) 

18/02/16 NSW/ACT,VIC Pending 2022 

• Oct 2021 (Oct 2022 Prioritisation session) – 
Noting this initiative has been on the register 
for more than 5 years, GRCF supported AEMO 
proposal to review this initiative in Q2 2022 to 
determine whether it should remain on the 
register. 

2021 

• Sept 2020 (Sept 2021 Prioritisation session) - 
GRCF supported AEMO proposal to leave this 
as pending.   

2020 

• Sept 2019 (Sept 2020 Prioritisation session) – 
See IN012/14.   

2019 

• Jan 2019 Prioritisation session update – GRCF 
supported AEMO proposal to leave this as 
pending.   

• AEMO proposed that this should be Left as 
“pending” for 2019 unless resources become 
more readily available 

2018 

• Feb 2018 Update - Prioritisation session 
update -  GRCF agreed to leave this as 
“pending” 

• AEMO proposes that this should be left as 
status “pending" for 2018 unless resources 
become more readily available 

2017 

• AEMO proposes that this should be left as 
status “pending" for 2017 unless resources 
become more readily available. This proposal 
potentially require a minor change to AEMO IT 
system and Procedure VIC market. On the 
surface it could be argued that if the Procedure 
aren’t in sync with system a compliance issue 
may emerge. On this basis the change is worth 
exploring.  

AEMO was unable to complete a 

review of this initiative to determine 

whether it should remain on the 

register. If in 2023 resources become 

more readily available, AEMO will 

revisit the review task. In the interim, 

this initiative should be left as a status 

of “pending”.  

  

IN032/16 MaterDataResp
onse 

Network operator to send a MeterDataResponse 
transaction (T31B)  for Customer Own Reads. 

AGL 08/09/2016 NSW/ACT Pending 2022 

• Oct 2021 (Oct 2022 Prioritisation session) – 
Noting this initiative has been on the register 
for more than 5 years, GRCF supported AEMO 
proposal to review this initiative in Q2 2022 to 
determine whether it should remain on the 
register. 

2021 

• Sept 2020 (Sept 2021 Prioritisation session) - 
Been on register since 2016. Best left with the 
proponent (AGL) to argue the need to progress 
otherwise could be withdrawn GRCF supported 
AEMO proposal to leave this as pending 

2020 

• Sept 2019 (Sept 2020 Prioritisation session) - 
GRCF supported AEMO proposal to leave this 
as pending.   

2019 

• Jan 2019 Prioritisation session update – GRCF 
supported AEMO proposal to leave this as 
pending.   

 
Please see AEMO response for 
IN007/20W 

 

IN032-16 GMI - Send 

a MeterDataResponse for CORs.docx
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• AEMO proposed that this should be Left as 
“pending” for 2019 unless resources become 
more readily available 

2018 

• Feb 2018 Update - Prioritisation session 
update -  GRCF agreed to leave this as 
“pending” 

• Same as 2017 best left with the proponent 
(AGL) to argue the need to progress otherwise 
propose that this be  withdrawn 
2017 

• Not all Retails support. Will therefore be difficult 
to progress without full support. A GMI has 
been raised. Best left with the proponent (AGL) 
to argue the need to progress otherwise could 
be withdrawn.     

IN001/17W Add clarity to 
Clause 184 and 
189 

Add further clarity to the words used in clause 
184 and 189 
Synergy and Alinta are having to manage the 
10% variable frequently. Any new approach 
would need to ensure that the process takes into 
account agreements between pipeline operators 
and the need to supply sufficient gas quantities 
in a timely fashion. 

Kleenheat  WA Pend 2022 

• Oct 2021 (Oct 2022 Prioritisation session)  - 
GRCF supported AEMO proposal to leave this 
as pending.   

2021 

• Sept 2020 (Sept 2021 Prioritisation session) - 
GRCF supported AEMO proposal to leave this 
as pending.   

2020 

• Sept 2019 (Sept 2020 Prioritisation session) - 
GRCF supported AEMO proposal to leave this 
as pending.   

2019 

• Jan 2019 Prioritisation session update – GRCF 
supported AEMO proposal to leave this as 
pending.   

• AEMO proposed that this should be Left as 
“pending” for 2019 unless resources become 
more readily available 

2018 
Quick win 
 

AEMO proposes that this should be 
left as status “pending" for 2023 unless 
resources become more readily 
available.  

 

IN006/18   Improving Customer transfers in the Gas Retail 
Markets (Customer Own-Reads) 

Red/Lumo 18/06/18 All Pending 2022 

• Oct 2021 (Oct 2022 Prioritisation session)  - 
GRCF supported AEMO proposal to leave this 
as pending.   

2021 

• Sept 2020 (Sept 2021 Prioritisation session) - 
GRCF supported AEMO proposal to leave this 
as pending.   

2020 

• In March 2019 the GRCF agreed that this issue 
is not a high priority and will not be addressed 
until 2020 at the earliest. Given the above 
AEMO proposes that this should be left as 
status “pending" for 2020 unless resources 
become more readily available. The GRCF 
supported the idea to leave this as pending.  

2019 

• Jan 2019 Prioritisation session update – The 
GRCF agreed that a workshop was required to 
further explore whether this initiative was worth 
adding to the GRCF 2019 program of work  

• AEMO proposed that this is best left with the 
proponent (Red/Lumo) to argue the need to 
progress otherwise could be withdrawn.  

N/A 

AEMO proposes that this should be 
left as status “pending" for 2023 unless 
resources become more readily 
available. 
 

 

IN007/19W Notification by 
posts 

Rule 12(1) deems that communication sent by 
mail is deemed to have been received on the 
second business day. This time frame is not 
realistic. It is proposed that this rule is reviewed 
and amended to align with Australia Posts 
revised delivery time frames. Australia Posts 
current delivery time frames (for the same state) 
is 3 business days for metro and 4 business 
days for country. 

Synergy  WA Pending 2022 

• Oct 2021 (Oct 2022 Prioritisation session)  - 
GRCF supported AEMO proposal to leave this 
as pending.   

2021 
Sept 2020 (Sept 2021 Prioritisation session) - GRCF 
supported AEMO proposal to leave this as pending 
 
2020 

AEMO proposes that this should be 
left as status “pending" for 2023 unless 
resources become more readily 
available.  
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• Sept 2019 (Sept 2020 Prioritisation session) - 
GRCF supported AEMO proposal to leave this 
as pending.   

2019 

• Jan 2019 Prioritisation session update – GRCF 
supported AEMO proposal to flag this a 
pending issue on the register.    

• AEMO proposed that this should be flagged as 
a “pending" item for 2019 unless resources 
become more readily available. If the GRCF 
supports this proposal, AEMO to assign Issue 
Number and add this initiative to the register. 

 

IN008/19W Bulk MIRN 
Discovery 

Improve the efficiency of MIRN discovery. 
Synergy propose that there should be 
arrangements similar to electricity for a bulk 
MIRN discovery. Including where applicable for 
users to use a “robot” for the transactions. 
 
Industry Benefit: Saving cost for retailer and 
network operator 

Synergy  WA Pending 2022 

• Oct 2021 (Oct 2022 Prioritisation session)  - 
GRCF supported AEMO proposal to leave this 
as pending.   

2021 

• Sept 2020 (Sept 2021 Prioritisation session) - 
GRCF supported AEMO proposal to leave this 
as pending 

2020  

• Sept 2019 (Sept 2020 Prioritisation session) - 
GRCF supported AEMO proposal to leave this 
as pending.   

2019 

• Jan 2019 Prioritisation session update – GRCF 
supported AEMO proposal to flag this a 
pending issue on the register.    

• AEMO proposed that this should be flagged as 
a “pending" item for 2019 unless resources 
become more readily available. If the GRCF 
supports this proposal, AEMO to assign Issue 
Number and add this initiative to the register. 

 

AEMO proposes that this should be 
left as status “pending" for 2023 unless 
resources become more readily 
available.  

 

IN014/20   Clause 2.9.7 (Metered supply points) of the RMP 
requests that distributor must calculate the total 
number of metered supply points and send that 
information to AEMO. The use of the term 
“metered” needs further clarity in terms of 
whether “metered” includes counting supply 
points where the meter is connected to an 
upstand, however the inlet that allows gas to 
flow from the meter to the fitting lines in plugged 
hence the gas doesn’t flow.  The total number of 
metered supply points supports AEMO cost 
allocation process.  

AEMO 4/03/2020 Vic and Qld On Hold 2021 

• Sept 2020 (Sept 2021 Prioritisation session) - 
GRCF agreed that this should be a candidate 
to progress in 2021.  

 

This initiative is on hold, and removed 
from the 21/22 GRCF program of work 
as AEMO has received internal legal 
advice that proposed changes should 
from part of the next fee structure 
consultation.  

 

IN014/12   As per the recommendation in the “Discussion 
Paper on the results of the DUAFG Wash Up 
Options Evaluation and Global Settlements in 
Victoria" (IN002/09), amend the existing 
“Wholesale market distribution UAFG 
procedures (Vic)” to reflect the principles set out 
in Option A of the discussion paper 

AEMO 27/03/12 VIC On hold 2022 

• Oct 2021 (Oct 2022 Prioritisation session) – 
Noting this initiative has been on the register 
for more than 5 years, GRCF supported AEMO 
proposal to review this initiative in Q2 2022 to 
determine whether it should remain on the 
register. 

2021 

• Sept 2020 (Sept 2021 Prioritisation session) - 

This initiative goes back to 2012 when it 

emerged that the Vic gas DUAFG for the 

Principal Transmission System (PTS) was 

taking 5 years to close out the reconciliation 

which wasn’t acceptable to AEMO. Recent 

advice from the AEMO Settlements team is 

things have improved. The time taken is less 

than 3 years so AEMO recommends the item 

be withdrawn   

2020 

• Sept 2019 (Sept 2020 Prioritisation session) - 

GRCF supported AEMO proposal to leave this 

as on hold.   

2019 

• Jan 2019 Prioritisation session update – GRCF 
supported this idea to leave on hold.  

AEMO was unable to complete a 
review of this initiative to determine 
whether it should remain on the 
register. If in 2023 resources become 
more readily available, AEMO will 
revisit the review task. In the interim, 
this initiative should be left as a status 
of “onhold”.  
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• AEMO proposed that this should remain on 
hold.  

2018 

• In the 2017 prioritisation session the GRCF 
confirmed this should remain on hold. AEMO 
proposes that this should remain “on-hold" for 
2018. 

2017 

• This initiative goes back to 2012 when it 
emerged that the Vic gas DUAFG was taking 5 
years to close out the reconciliation which 
wasn’t  acceptable to AEMO back then. Recent 
advice from the AEMO Settlements team is 
things have only marginally improved, but its 
not at a point that AEMO would recommend the 
item be withdrawn. This is to be left "on-hold"   

IN002/15 Energise meter 
via Customer 
Transfer 
(Deemed 
Transfer) 

Currently the SA procedures, systems and 

processes facilitate a mechanism to energise a 

meter via a Transfer should the Transfer be a 

“move in” and the meter currently disconnected. 

This process removes the need for a Retailer to 

raise a Meter Turn-on (MTN) service order 

request. The NARGP decided not to include this 

facility for NSW/ACT but rather consider a 

broader implementation that includes VIC and 

QLD.    

AEMO 22/01/15 VIC, QLD and 
NSW/ACT 

On hold 2022 

• Oct 2021 (Oct 2022 Prioritisation session) – 
Noting this initiative has been on the register 
for more than 5 years, GRCF supported AEMO 
proposal to review this initiative in Q2 2022 to 
determine whether it should remain on the 
register. 

2021 

• Sept 2020 (Sept 2021 Prioritisation session) - 
GRCF supported AEMO proposal to leave this 
as on hold 

2020 

• Sept 2019 (Sept 2020 Prioritisation session) - 
GRCF did not agree with AEMOs proposal to 
progress this in 2020.  

2019 

• Jan 2019 Prioritisation session update – GRCF 
supported this idea to leave on hold.  

• AEMO proposed that this should remain on 
hold.  

2018 

• In the 2017 prioritisation session the GRCF 
confirmed this should remain on hold. AEMO 
proposes that this should remain  “on-hold" for 
2018. 

2017 

• Potentially this does have merit as a good 
change. Less Retailer end user processing. 
However if the decision about not progressing 
items that have system implication because of 
PoC, carry’s forward in 2017, then leave on 
hold for 2017 with Participants support to do 
so.            

AEMO was unable to complete a 
review of this initiative to determine 
whether it should remain on the 
register. If in 2023 resources become 
more readily available, AEMO will 
revisit the review task. In the interim, 
this initiative should be left as a status 
of “onhold”.  

  

IN019/13 Metering 
Obligations in 
the RMP 

Obligation in Procedures cannot be a conduct 
provision. The drafting for the Non DTS (Chap 8) 
just incorporate the requirements of the specified 
rules (by reference) into a separate framework 
for non-DTS systems which doesn’t expand the 
scope of the NGR. The NGR conduct provision 
will still be limited to declared transmission and 
distribution systems.  (see also IN002/11)   

AEMO  1/10/13 VIC On hold 2022 

• Oct 2021 (Oct 2022 Prioritisation session) – 
Noting this initiative has been on the register 
for more than 5 years, GRCF supported AEMO 
proposal to review this initiative in Q2 2022 to 
determine whether it should remain on the 
register. 

2021 

• Sept 2020 (Sept 2021 Prioritisation session) - 
GRCF supported AEMO proposal to leave this 
as on hold 

2020 

• Sept 2019 (Sept 2020 Prioritisation session) - 

GRCF supported AEMO proposal to leave this 

as on hold.   

2019 

• Jan 2019 Prioritisation session update – GRCF 
supported this idea to leave on hold.  

• AEMO proposed that this should remain on 
hold.  

2018 

• In the 2017 prioritisation session the GRCF 
confirmed this should remain on hold. AEMO 

AEMO was unable to complete a 
review of this initiative to determine 
whether it should remain on the 
register. If in 2023 resources become 
more readily available, AEMO will 
revisit the review task. In the interim, 
this initiative should be left as a status 
of “onhold”.  

 

Notes on IN019.docx
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proposes that this should remain  “on-hold" for 
2018. 

2017 

• A GMI on this was raised back in 2014. AEMO 
is yet to determine the materiality therefore this 
item is to remain on hold  

IN030/15   Additional estimation_substitution_reason_codes 
to be discussed in the GRCF for a cross-
jurisdictional harmonised approach. The addition 
of extra Substitution_Reason_Code in the MDN. 
Code 19 – Access to Meter Unsafe – This is 
equivalent to the current “Unsafe” code (can’t 
read code 08) which is reported to retailers. 
Code 20 – Can’t Locate Address – Required in 
order to distinguish from 04 Can’t Locate Meter 
(address found but not the meter). Code 21 – 
MDL Issue – Required to match the CRC 13 we 
currently send to retailer. These initiatives have 
been put forward by NARGP. 
 
(See IN002/22) 

GRCF 4/08/15 All On hold 2022 

• Oct 2021 (Oct 2022 Prioritisation session) – 
Noting this initiative has been on the register 
for more than 5 years, GRCF supported AEMO 
proposal to review this initiative in Q2 2022 to 
determine whether it should remain on the 
register. 

2021 

• Sept 2020 (Sept 2021 Prioritisation session) - 
GRCF supported AEMO proposal to leave this 
as on hold 

2020 

• Sept 2019 (Sept 2020 Prioritisation session) - 

GRCF supported AEMO proposal to leave this 

as on hold.   

2019 

• Jan 2019 Prioritisation session update – GRCF 
supported this idea to leave on hold.  

• AEMO proposed that this should remain on 
hold.  

2018 

• In the 2017 prioritisation session the GRCF 
confirmed this should remain on hold. AEMO 
proposes that this should remain  “on-hold" for 
2018 

2017 

• AEMO proposes that this should move to a 
status of  "pending" for 2017 unless resources 
become more readily available.  This is not 
enumerated codes. These are CSV codes, no 
Schema impact, therefore DB-RB change only. 
Doc change for AEMO only.     

See AEMO response on item 
IN002/22.  
 
 

  

IN006/16 Cross 
jurisdictional 
harmonised 
approach for 
safety related 
DB initiated 
disconnections  

During NARGP project it was identified that there 
seems to be ambiguity on which SO could be 
used for safety related disconnections. APA 
uses DB initiated SDR-MRM and  it seems that 
these DB initiated SOs did not cause any issues 
in Retailer systems and were processed 
appropriately. The SOs were not rejected/ 
NACK’d and the meter reads processed 
correctly.  
Jemena has also agreed to use MRM-SDR, 
similar to APA in NSW-ACT. 
Couple of issues were raised: 
1.       One retailer raised an issue in terms of 
charging their customers for these SOs may be 
an issue.  
2.       Another retailer noted that they were able 
to process DB initiated MRM but not a SDR. 
It was agreed that it may be prudent to refer this 
to the GRCF for a cross jurisdictional 
harmonised approach for safety related 
disconnections. 

To be 
determined 

18/02/16 All On hold 2022 

• Oct 2021 (Oct 2022 Prioritisation session) – 
Noting this initiative has been on the register 
for more than 5 years, GRCF supported AEMO 
proposal to review this initiative in Q2 2022 to 
determine whether it should remain on the 
register. 

2021 
 

• Sept 2020 (Sept 2021 Prioritisation session) - 

GRCF supported AEMO proposal to leave this 

as on hold.   

2020 
 

• Sept 2019 (Sept 2020 Prioritisation session) - 

GRCF supported AEMO proposal to leave this 

as on hold.   

2019 

• Jan 2019 Prioritisation session update – GRCF 
supported this idea to leave on hold.  

• AEMO proposed that this should remain on 
hold.  

2018 

• In the 2017 prioritisation session the GRCF 
confirmed this should remain on hold. AEMO 
proposes that this should remain  “on-hold" for 
2018. 

2017 

• AEMO proposes that this should move to a 
status of “pending" for 2017 unless resources 
become more readily available.  Potentially DB-

AEMO was unable to complete a 
review of this initiative to determine 
whether it should remain on the 
register. If in 2023 resources become 
more readily available, AEMO will 
revisit the review task. In the interim, 
this initiative should be left as a status 
of “onhold”.  
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RB system change. Doc change for AEMO 
only.    

IN009/16 PBP5 
clarification item 
- Total Gas 
Injected report 
update 

Amend the TotalGasInjectedRpt for NSW-ACT 
as per issues identified during the NARGP 
project. The context of the naming of the fields 
depending on the outcome may need to change.  
GasDay in the current report actually refers to 
the date the data was updated/received, vs 
GasDayHistorical which is actually the gas date 
the data applies to.   If adding a timestamp, it 
may make sense to rename GasDayHistorical to 
GasDay and rename GasDay to 
LastModifiedDateTime 

AEMO 3/03/16 NSW-ACT On hold 2022 

• Oct 2021 (Oct 2022 Prioritisation session) – 
Noting this initiative has been on the register 
for more than 5 years, GRCF supported AEMO 
proposal to review this initiative in Q2 2022 to 
determine whether it should remain on the 
register. 

2021 
 
Sept 2020 (Sept 2021 Prioritisation session) - GRCF 
supported AEMO proposal to leave this as on hold 
 
 
2020 

• Sept 2019 (Sept 2020 Prioritisation session) - 

GRCF supported AEMO proposal to leave this 

as on hold.   

2019 

• Jan 2019 Prioritisation session update – GRCF 
supported this idea to leave on hold.  

• AEMO proposed that this should remain on 
hold.  

2018 

• In the 2017 prioritisation session the GRCF 
confirmed this should remain on hold. AEMO 
proposes that this should remain  “on-hold" for 
2018. 

2017 

• AEMO proposes that this should move to a 
status of “pending" for 2017 unless resources 
become more readily available.  Potential RB 
and AEMO (CGI) system change. GRCF 
agreed this as low priority.   

AEMO was unable to complete a 
review of this initiative to determine 
whether it should remain on the 
register. If in 2023 resources become 
more readily available, AEMO will 
revisit the review task. In the interim, 
this initiative should be left as a status 
of “onhold”.  

  

IN011/13 1.Non-DTS 
Metering 

RMP only changes for Non DTS interval 
metering to remove regulatory gap 

AEMO 1/07/13 VIC On hold 2022 

• Oct 2021 (Oct 2022 Prioritisation session) – 
Noting this initiative has been on the register 
for more than 5 years, GRCF supported AEMO 
proposal to review this initiative in Q2 2022 to 
determine whether it should remain on the 
register. 

2020 
Sept 2019 (Sept 2020 Prioritisation session) - GRCF 
supported AEMO proposal to leave this as on hold 
 
2020 

• Sept 2019 (Sept 2020 Prioritisation session) - 

GRCF supported AEMO proposal to leave this 

as on hold.   

2019 

AEMO was unable to complete a 
review of this initiative to determine 
whether it should remain on the 
register. If in 2023 resources become 
more readily available, AEMO will 
revisit the review task. In the interim, 
this initiative should be left as a status 
of “onhold”.  

 

IN011-13_-_GMI_-_R

MP_only_changes_for_Non-DTS_interval_metering_to_remove_regulatory_gap.docx
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• Jan 2019 Prioritisation session update – GRCF 
supported this idea to leave on hold.  

• AEMO proposed that this should remain on 
hold.  

2018 

• In the 2017 prioritisation session the GRCF 
confirmed this should remain on hold. AEMO 
proposes that this should remain  “on-hold" for 
2018. 

2017 

• Unclear why the 2016 prioritisation session 
outcome mention this initiative may need a rule 
change. A GMI was raised back in 2013. 
AEMO needs to reassess the materiality of the 
regulatory gap before progressing this issue. 
Should remain on hold.  

IN016/16 PBP5 Daily 
MDN Index 
Value 
amendment 

Evaluate the issue with Jemena/AAD provision 
of ‘Current_Index_value’ in transaction 2115 
(MeterDatNotificaiton for Daily meters to 
Retailers from the Distributor) which is noted as 
‘Mandatory’ in the PBP5. In certain scenarios the 
index values may not align with the energy 
values. GRCF to evaluate whether daily MDN 
index values can be noted as being ‘optional’ in 
the PBP5.  

Jemena 4/04/16 NSW-ACT On hold 2022 

• Oct 2021 (Oct 2022 Prioritisation session) – 
Noting this initiative has been on the register 
for more than 5 years, GRCF supported AEMO 
proposal to review this initiative in Q2 2022 to 
determine whether it should remain on the 
register. 

2021 
Sept 2020 (Sept 2021 Prioritisation session) - GRCF 
supported AEMO proposal to leave this as on hold 
 
2020 

• Sept 2019 (Sept 2020 Prioritisation session) - 

GRCF supported AEMO proposal to leave this 

as on hold.   

2019 

• Jan 2019 Prioritisation session update – GRCF 
supported this idea to leave on hold.  

• AEMO proposed that this should remain on 
hold.  

2018 

• Best left with the proponent (AGL) to argue the 
need to progress otherwise could be withdrawn 

2017 

• AEMO proposes that this should move to a 
status of “pending" for 2017 unless resources 
become more readily available.  Potentially, 
DB, RB and AEMO certification change. AEMO 
recertification effort, PBP change.  

AEMO was unable to complete a 
review of this initiative to determine 
whether it should remain on the 
register. If in 2023 resources become 
more readily available, AEMO will 
revisit the review task. In the interim, 
this initiative should be left as a status 
of “onhold”.  

  

IN018/16 NSW-ACT 
WWT 
clarification 
item: Move-in 
transfers and 
deemed Service 
Orders 

Resolve disconnect between APA WWT 
implementation, based on their SA system, and 
adoption of move-in transfer objection period of 
5 days as per wider NSW-ACT. Issue arises 
when prospective transfer date is within the 5 
day objection window, leading to APA not raising 
the deemed SRT or MTN as required - as it is 
contingent on a PEN notification from AEMO 
straight after the REQ notification.  
GRCF to investigate whether a change is 
required to RMPs and PBP6 where no Objection 
period is applicable for move-ins in WWT and as 
such a PEN is sent earlier to APA. Noting the 
volumes of move-ins are about 130 per year, 
with none of them requiring reconnections. APA 
has a workaround in place currently till a 
permanent fix is implemented. 

To be 
determined 

8/04/16 NSW-ACT On hold 2022 

• Oct 2021 (Oct 2022 Prioritisation session) – 
Noting this initiative has been on the register 
for more than 5 years, GRCF supported AEMO 
proposal to review this initiative in Q2 2022 to 
determine whether it should remain on the 
register. 

2021 
Sept 2020 (Sept 2021 Prioritisation session) - GRCF 
supported AEMO proposal to leave this as on hold 
 
2020 

• Sept 2019 (Sept 2020 Prioritisation session) - 

GRCF supported AEMO proposal to leave this 

as on hold.   

2019 

• Jan 2019 Prioritisation session update – GRCF 
supported this idea to leave on hold.  

• AEMO proposed that this should remain on 
hold.  

2018 

• In the 2017 prioritisation session the GRCF 
confirmed this should remain on hold. AEMO 
proposes that this should remain  “on-hold" for 
2018. 

2017 

AEMO was unable to complete a 
review of this initiative to determine 
whether it should remain on the 
register. If in 2023 resources become 
more readily available, AEMO will 
revisit the review task. In the interim, 
this initiative should be left as a status 
of “onhold”.  
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• AEMO proposes that this should move to a 
status of “pending" for 2017 unless resources 
become more readily available.  Potentially 
AEMO-CGI and DB system change. CGI 
change, no internal change, no schema 
change. CGI may need to recertify. AEMO 
recertification.  

IN023/16 PBP5 
conformance- 
Jemena/AAD 
network bills 

After the NARGP market trials AEMO was 
notified that Jemena is not conforming to the 
PBP5 requirements in regards to network bills. 
Jemena to ensure inclusion of an adjustment 
indicator of ‘C’ instead of ‘N’ to generate the 
cancellation of a previously provided Excluded 
service item. PBP3 (and by extension PBP5) 
state that ‘C’ is to be utilised for Cancellation of 
previous transactions in the excluded services.  

To be 
determined 

21/04/16 NSW-ACT On hold 2022 

• Oct 2021 (Oct 2022 Prioritisation session) – 
Noting this initiative has been on the register 
for more than 5 years, GRCF supported AEMO 
proposal to review this initiative in Q2 2022 to 
determine whether it should remain on the 
register. 

2021 

• Sept 2020 (Sept 202 Prioritisation session) - 

GRCF supported AEMO proposal to leave this 

as on hold.   

2020 

• Sept 2019 (Sept 2020 Prioritisation session) - 

GRCF supported AEMO proposal to leave this 

as on hold.   

2019 

• Jan 2019 Prioritisation session update – GRCF 
supported this idea to leave on hold.  

• AEMO proposed that this should remain on 
hold.  

2018 

• In the 2017 prioritisation session the GRCF 
confirmed this should remain on hold. AEMO 
proposes that this should remain  “on-hold" for 
2018. 

2017 

• AEMO proposes that this should move to a 
status of  "pending" for 2017 unless resources 
become more readily available.  Potential 
impact for certification if change to CSV 
structure. Recertification reqd 

AEMO was unable to complete a 
review of this initiative to determine 
whether it should remain on the 
register. If in 2023 resources become 
more readily available, AEMO will 
revisit the review task. In the interim, 
this initiative should be left as a status 
of “onhold”.  

  

IN010/19W Clause 211 – 
AEMO Intra Day 
Reporting 

Confirm with the participants if the intraday 
reports specified in clause 211 of the WA RMP 
are still valid (i.e. if participants use the reports 
and find the data in the report useful). If the 
reports are no longer valid then remove the 
reporting requirements from the WA RMP. 
 
This will require AEMO IT system changes.  
 
Industry Benefit : Reduces the time, effort and 
costs associated in producing reports that are 
not be used in the market.   

AEMO  WA On hold 2020 

• Sept 2019 (Sept 2020 Prioritisation session) - 

GRCF supported AEMO proposal to leave this 

as on hold.   

2019 
Feb 2019 Prioritisation session update – GRCF 
supported this idea to leave on hold.  

• AEMO proposed that this should remain on 
hold. If the GRCF supports this proposal, 
AEMO to assign Issue Number and add this 
initiative to the register 

2018  
Parked 
This item has been identified as not critical and 
hence not categorised 

AEMO proposes that this should be 
left as status “on-hold" for 2023 unless 
resources become more readily 
available.  
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Check with CGI about system impact. Issue is not 
critical. 
Parked 
This item has been identified as not critical and 
hence not categorised 

IN011/19W Report Timing There are number of reports which AEMO must 
provide within 5 hours after the end of a gas day. 
Review the timing and requirement of these 
reports, e.g. can the time be extended; can it be 
on a reasonable endeavours/as soon as 
practical basis instead of ‘must’? 
 
The reports are specified in the following clauses 
of the WA RMP: 
228(3), 246(1), 248(1), 286, 287(1), 288(1), 
296(1), 
299(1), 300(1), 300(2)(a)-(f), 300(3), 302(3). 
 
This will require AEMO IT system changes. 

AEMO  WA On hold 2020 

• Sept 2019 (Sept 2020 Prioritisation session) - 

GRCF supported AEMO proposal to leave this 

as on hold.   

2019 
 

Feb 2019 Prioritisation session update – GRCF 
supported this idea to leave on hold.  

• AEMO proposed that this should remain on 
hold. If the GRCF supports this proposal, 
AEMO to assign Issue Number and add this 
initiative to the register 

 
 
2018 
Check with CGI about system impact. Issue is not 
critical. 
Parked 
This item has been identified as not critical and 
hence not categorised 

AEMO proposes that this should be 
left as status “on-hold" for 2023 unless 
resources become more readily 
available.  

 

IN001/09W Emergency 
Provisions in the 
Procedures 

"Consider:  
• the ROLR provisions in the Procedures; and 
• inclusion of the EMD arrangements (or similar) 
that applied in SA for WA Procedures (formally 
part 5.12B – Gas Emergencies). 

AEMO  WA On hold 2021 
2020 

• Sept 2019 (Sept 2020 Prioritisation session) - 

GRCF supported AEMO proposal to leave this 

as on hold.   

2019 

• Jan 2019 Prioritisation session update – GRCF 
supported this idea to leave on hold.  

• AEMO proposed that this should remain on 
hold.  

Arp 2016 Update: (tracking no longer required): 
The RCC will need to consider emergency 
provisions in the Procedures when the Public 
Utilities Office and/or ERA raise emergency 
management in the energy sector – likely to occur 
as part of the Electricity Market Review. 

AEMO proposes that this should be 
left as status “on-hold" for 2023 

 

IN002/19W Reduce 
regulatory 
administration 

Rule 72 requires a user to obtain explicit 
informed consent before making a request for a 
MIRN discovery. It is proposed that (similar to 
the Electricity Customer Transfer Code) the 
requirement for explicit informed consent is 
removed. Removing this requirement reduces 
costs and administrative burden and improves 
the efficiency of the quotation process. This 
change will not affect the interests and rights of 
customers. 
The rules require a user to obtain explicit 
informed consent before making a request for 
historical data in order to respond to a 
customer’s request for a supply quotation. It is 
proposed the requirement for explicit informed 
consent is removed and replaced instead with 
substantiation that the request was made subject 
to a customer’s request for a supply quote. This 
change will not affect the interests and rights of 
customers. 

Synergy  WA On hold 2020 

• Sep 2019 update - Synergy (proponent) 
requested to move this initiative to 'On hold' 
area. 

2019 

• Feb 2019 Prioritisation session update -  GRCF 
considered this initiative was worth pursuing in  
 

2018 
Quick win 
Could be combined with IN006/18W 

AEMO proposes that this should be 
left as status “on-hold" for 2023 unless 
resources become more readily 
available. 

 

IN012/19W Users permitted 
to object to a 
transfer 

It is proposed that the rules be changed (similar 
to the NEM) to permit users to object to a 
transfer where a customer has an outstanding 
debt. 

Synergy  WA On Hold 2020 

• Sept 2019 (Sept 2020 Prioritisation session) - 

GRCF supported AEMO proposal to leave this 

as on hold.   

2019 
 

Feb 2019 Prioritisation session update – GRCF 
supported this idea to leave on hold.  

AEMO proposes that this should be 
left as status “on-hold" for 2023 unless 
resources become more readily 
available.  
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• AEMO proposed that this should remain on 
hold. If the GRCF supports this proposal, 
AEMO to assign Issue Number and add this 
initiative to the register 

Parked 
This is likely to be a large piece of work involving 
Rules, Procedure and system changes. 


