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DER Roadmap – Program status review

Status: Green

• Green status recognising the detailed planning and early execution undertaken post ERA determination. 

• Status reporting to ETIU is green and AEMO remains committed to meeting the established DER Roadmap activity milestones.

• Revised planning anticipates program scope can be managed within amount determined by ERA, and AEMO is seeking additional contribution from 

the Federal Government for Project Symphony.

• Significant planning and early execution undertaken in 2020 positioned the program for ramp up and success across 2021-23.

Technical activities / actions

• AEMO shifted focus late in 2020 to expedite analysis on the behaviour of DER during system disturbances, leveraging leading national capability and 

experience. Now also feeding into detailed examination of system security risks during low load conditions, and the development of dynamic models of 

DER and load being undertaken with deeper understanding of DER behaviour.

• Reviews of under frequency load shedding under way in partnership with Western Power, and system restart review to commence.

Market Design and trial activities

• Significant design effort has already gone into Project Symphony including development of market use cases to be tested within the project alongside 

network support services (conceptually within a ‘Hybrid model’ for DER orchestration).

• Architectural design undertaken for DMO capability, and Aggregator and DSO platform integration design underway.

• Commencing early consideration of arrangements for DER Participation under post WEM Reform environment, and engagement with ETIU.

Resourcing

• Successfully established core SME team with project support in place, leveraging WEM and NEM experience.

• Ramp up of technology specialists required to support Project Symphony.

Implementation

• DER Register implementation progressing well with progressive go-live expected over March-June this year.





Workstream

2020 2021 2022 2023 FY24 FY25

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Technology Integration

WEM DER Register

DER Orchestration Pilot

DER Participation

DER Orchestration 

Implementation

Action 3: Inverter communications and cyber updates

Action 1: Inverter performance standard updates

Action 10: Under Frequency Load Shedding

Action 12: System restart

Action 13: Dynamic modeling uplift

Action 24: DSO/DMO Roles

Action 25: Reg. review

Action 27: Wholesale market arrangements

Action 29: Legislative and regulatory arrangements

Action 15: DER Register

Action 22 and 23: Project Symphony

Action 30B: DMO Implementation

Action 26: Operating envelope protocols

Action 30A: DMO planning

Stage 1: AR5   |   Stage 2: AR6

Action 4: DER monitoring and compliance

Action 31-32: Network 

Services Market Trial

DER Roadmap – Implementation timeline



Questions and Feedback

Email to WADERProgram@aemo.com.au

mailto:WADERProgram@aemo.com.au

