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Reserve Capacity Complete  The RCM Pricing project is now complete: Implementation of the RCM Pricing Rule Changes gazetted by

Mechanism (RCM) « Third and final release went live on 14 September, this release focused on amendment to the Capacity Credit  the Minister of Energy on the 22 February 2020.
Pricing Allocation process and RCM Settlement.
» Project closed 30 September.
Power Systems G PSO has successfully implemented an operational eTerra Energy Management System, with the AGC cutover Power System Operations (PSO) project will establish a
Operations (PSO) being completed on 6t October and the AEMO Control Room operating fully on AEMO systems. Remaining new Energy Management System and Demand

project activities now include a period of hypercare and the resolution of post cutover priority work before

. ) Forecasting System for the WEM.
formally closing the project.

PSO is transitioning from Western Power's XA21 platform
to the AEMO eTerra Energy Management System,
including a new Demand Forecasting System for the
WEM.
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S’ro’rus Update — Live Projects

WEM Reform AEMO is continuing to support Tranche 5 rules (the registration framework and non co- This is AEMQO's program to prepare for and
(Foundation Reg Time optlmlsed essential system services) targeted for the December gazettal implement constrained network access and WEM
Frameworks) * AEMO has completed GPS and Settlement Enhancements Release 2 projects - reforms in line with WA Governments Energy
successfully now live. Constrains is approach completion as is Real Time Market

Submissions. Participants are requesting extension to RTMS schedule to prepare for
market trial.

Transformation Strategy.

* The other execution projects are WEMDE, System Planning, Digital Platform, Settlements
and RCM.

* RCM Phase 1 (e.g. for CRC Applications in December 2021) is on track. WEMDE Dispatch
Engine development progressing well with continual integration model, 20% into its
development cycle and integrating both Constraints and RTMS data.

* AEMO has continued to engage on implementation, readiness and WEM Procedures via:

« 17t WRIG and 9t WRIG-IT
« 5t Readiness Work Group Scheduled for the 19t of October.
+ Upcoming 18t WRIG and 10t WRIG-IT scheduled for the 28t of October

» Various channels were used to inform the market and stakeholders of the Schedule
change for SCED which is now targeted at the 1t of October 2023.



