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Status Update – Live Projects
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Project Status Commentary Driver

Reserve Capacity 

Mechanism (RCM) 

Pricing

Complete The RCM Pricing project is now complete: 

• Third and final release went live on 14 September, this release focused on amendment to the Capacity Credit 

Allocation process and RCM Settlement. 

• Project closed 30 September. 

Implementation of the RCM Pricing Rule Changes gazetted by 

the Minister of Energy on the 22 February 2020.

Power Systems 

Operations (PSO)

G PSO has successfully implemented an operational eTerra Energy Management System, with the AGC cutover 

being completed on 6th October and the AEMO Control Room operating fully on AEMO systems. Remaining 

project activities now include a period of hypercare and the resolution of post cutover priority work before 

formally closing the project.

Power System Operations (PSO) project will establish a 

new Energy Management System and Demand 

Forecasting System for the WEM.

PSO is transitioning from Western Power’s XA21 platform 

to the AEMO eTerra Energy Management System, 

including a new Demand Forecasting System for the 

WEM.

Project is continuing within agreed tolerances.

Project is at risk. Monitor and apply corrective action as required

Project is not meeting requirements. Corrective action required

Project is New or Complete
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Project Status Commentary Driver

WEM Reform 

(Foundation Reg 

Frameworks)

A

Time

• AEMO is continuing to support Tranche 5 rules (the registration framework and non co-

optimised essential system services) targeted for the December gazettal

• AEMO has completed GPS and Settlement Enhancements Release 2 projects -

successfully now live. Constrains is approach completion as is Real Time Market 

Submissions. Participants are requesting extension to RTMS schedule to prepare for 

market trial. 

• The other execution projects are WEMDE, System Planning, Digital Platform, Settlements 

and RCM. 

• RCM Phase 1 (e.g. for CRC Applications in December 2021) is on track. WEMDE Dispatch 

Engine development progressing well with continual integration model, 20% into its 

development cycle and integrating both Constraints and RTMS data. 

• AEMO has continued to engage on implementation, readiness and WEM Procedures via:

• 17th WRIG and 9th WRIG-IT

• 5th Readiness Work Group Scheduled for the 19th of October.

• Upcoming 18th WRIG and 10th WRIG-IT scheduled for the 28th of October

• Various channels were used to inform the market and stakeholders of the Schedule 

change for SCED which is now targeted at the 1st of October 2023. 

This is AEMO’s program to prepare for and 

implement constrained network access and WEM 

reforms in line with WA Government’s Energy 

Transformation Strategy.

Project is continuing within agreed tolerances.

Project is at risk. Monitor and apply corrective action as required

Project is not meeting requirements. Corrective action required

Project is New or Complete
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