
DWGM Market 
Enhancements Project 
Update



Recap - AMDQ to be replaced by Capacity 
Certificates from 1 January 2023

AMDQ replaced with 
CCs

Entry and Exit CCs 
provide tie-breaking 
rights

Congestion uplift no 
longer applies

Curtailment protection 

from AMDQ removed

• Rule change overview from AEMC - https://www.aemc.gov.au/rule-changes/dwgm-improvement-amdq-regime
• New and updated procedures - https://www.aemo.com.au/consultations/current-and-closed-consultations/2022-dwgm-

enhancement-procedure-update

https://www.aemc.gov.au/rule-changes/dwgm-improvement-amdq-regime
https://www.aemo.com.au/consultations/current-and-closed-consultations/2022-dwgm-enhancement-procedure-update


Timeline
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Activity Expected Date

Industry training Completed

Access to pre-prod environment Completed

Market trial Completed

Transitional auction timeline published Published 30 June

Access to production environment Completed

First transition auction In progress, bids close 21 September

Second transition auction New open date 5 October, close 26 
October (currently scheduled to open 28 
September) – notice forthcoming

First auction date published Prior to 1 October 2022

First scheduled auction TBD – likely to open early - mid November

Rules effective date 1 January 2023



CC Auction Updates

• First transitional auction is still open, bids close 4pm EST Wednesday 21 
September

• Auction results published between 4:30-5pm EST same day 

• All results available on the MIBB

• Payment for CC’s won will be due by 12pm 29 September due to national 
public holiday on 22 September (noting Victoria’s holiday on 23 Sept is not a 
national holiday and therefore a business day)

• Second transitional auction open date will be moved from 28 September to 
5 October – notice amendment will be published soon. Closing date to 
remain at 4pm 26 October 
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